



**Downtown Westminster
Smart City
Mobility Initiative**

TIGER IX DISCRETIONARY GRANT PROJECT
FISCAL YEAR 2017

**ATTACHMENT D -
DETAILED PROJECT SCHEDULE**



DETAILED PROJECT SCHEDULE

TASK	2018												2019												2020															
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC				
PRELIMINARY DESIGN																																								
Conceptual Underpass Design	█	█																																						
Execute US DOT / CDOT Agreements					█	█	█	█	█	█																														
Preliminary Design Report / Guidelines	█	█																																						
Structures Type Selection Report (preliminary)		█	█																																					
30% PS&E		█	█	█																																				
ENVIRONMENTAL PHASE																																								
Scoping Field View & Prepare Cat. Ex. (NAP)					█	█	█	█	█	█	█	█	█	█																										
CDOT Review & Approval of Studies, File Cat. Ex.																█																								
DESIGN PHASE																																								
Soil Borings & Lab Testing	█																																							
Structure Type Selection Report (final)			█																																					
Design Exception Fact Sheet	█																																							
Traffic Management Plan											█																													
Utilities ROW Data Fact Sheet										█	█																													
ROW / Utility / Enviro. Cert.												█	█	█	█	█																								
35% PS&E					█	█	█	█																																
65% PS&E									█	█	█																													
100% PS&E												█	█	█	█																									
Final Construction Doc.																█	█																							
Obtain CDOT Encroachment Permit																	█	█																						
CONSTRUCTION PHASE																																								
Bidding Advertisement																			█	█																				
Construction																																								