
 
  
Staff Report  

 

 

 
 
 
TO:  The Mayor and Members of the City Council 
 
DATE:  March 2, 2016 
 
SUBJECT: Information Only Agenda 
 
PREPARED BY: Donald M. Tripp, City Manager 
 
 
Per City Council’s direction, Monday night’s Study Session has been cancelled.  
 
PRESENTATIONS  

 None at this time. 

 
EXECUTIVE SESSION          
None at this time. 
 
 
INFORMATION ONLY ITEMS  
1. City of Westminster Computer Donations 
2. 2016 Street Cut Impact Fees 
3. Capital Improvement Program Project Status 

 
Additional items may come up between now and Monday night.  City Council will be apprised of any 
changes to the Study Session meeting schedule. 
 
Respectfully submitted, 
 
 
 
Donald M. Tripp 
City Manager 
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Information Only Staff Report 
March 7, 2016 

 
SUBJECT:  City of Westminster Computer Donations  
 
PREPARED BY: David Puntenney, Information Technology Director 
 
Summary Statement 
 
This report is for City Council information only and requires no action by City Council. 
 
Background Information 
 
In 1999, the Westminster 7:10 Rotary established a Computer for Kids Project with the goal to 
refurbish, test and distribute used donated desktop and laptop computers to middle and high school 
students who did not have access to a computer in their home.   In June 1999, staff recommended and 
City Council authorized the donation of City decommissioned computer equipment to the program 
rather than disposing of this equipment through the City auction.     
 
In 1999, the program distributed 207 computers to students throughout District 50 schools.  During 
the following years leading up to 2004, the program distributed an average of 500 computers per 
school year, reaching a peak of 1025 computer distributed in 2005.   A total of 8,429 computers have 
been distributed since the program began.  The Rotary Club has also been involved in some 
International Rotary projects sending computers to Kenya, Uganda, Mexico, Vietnam and Christmas 
Island to name a few.  
 
This year, in addition to the desktop and laptop computers, the City donated 32 decommissioned 
Apple IPads.  
 
Garth Godwin, Project Founder and Chairperson of the Rotary Computer for Kids Project, sent an 
email to me following the donation of the IPads stating, “The success of this project would not have 
been possible without the donation of computers to our project by the City of Westminster.  At least 
half of the computers we have distributed would not have been possible without the continued support 
of the City of Westminster.  In addition we get laptops from the City as well, something we get very 
few of from any other source. This allows us to do some special distributions at the end of each school 
year giving laptops to seniors going to college who do not have a laptop available to them. 
There are simply no words to express how grateful the 7:10 Rotary Club, the C4K project and I 
personally am for the tremendous support we have received.” 
 
City participation in this program supports City Council goal of “Visionary Leadership, Effective 
Governance and Proactive Regional Collaboration” by collaborating with a non-governmental entity 
to support students within District 50.   
 
Respectfully submitted, 
 
 
Donald M. Tripp 
City Manager  
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SUBJECT:   2016 Street Cut Impact Fees 
 
PREPARED BY:  Dave Downing, City Engineer 
  Dave Cantu, Street Operations Manager 
 
Summary Statement 
 
This report is for City Council information only and requires no action by City Council. 
 
Background Information 
 
City Code (WMC 9-2-8) (attached) provides for Street Cut Impact Fees to be amended by the City 
Manager when deemed appropriate and upon recommendation by the City Engineer. 
 
The Street Cut Impact Fees effective January 1, 2016 are as follows: 
 
Street Cut Impact Fees  2015 Fees  2016 Fees  Percent Increase 
Street Cut Permit   $50.00   $50.00   0% 
Longitudinal Trenches  $2.46/square foot $2.49/square foot 1.2%  
Transverse Trenches  $14.67/square foot $14.85/square foot 1.2% 
   
Street Cut Impact Fees were established in 2003 to cover the effects of long-term damage to the street 
pavement created over time by cuts primarily related to utility repairs and service connections.  The 
fees established in 2003 were not adjusted until 2010, resulting in a 54% increase in that year.  Staff 
was subsequently directed by City Council to review and adjust Street Cut Impact Fees annually, if 
warranted, in order to avoid large increases in the future.  The 2016 fees reflect no increase to the cost 
of a Street Cut Permit and a 1.2% increase in the fee per square foot over 2015 to reflect current 
market costs for asphalt. 
 
In accordance with City Code the fees are doubled for streets that have been resurfaced within the 
current year and the past four calendar years, or sealcoated within the current year and the past two 
calendar years.  In addition, the fees are waived for streets scheduled for total pavement reconstruction 
within the current year and the following two years. 
 
Fee collections over the past five years have ranged from $235,031 in 2011 to $313,196.92 in 2015. 
Annual fees collected are dependent on the number of street cut permits issued, and the size and 
number of open cut projects in a particular year. 
 
The makeup of 2015 Street Cut Impact fees collected consisted of $179,185.44 from the City of 
Westminster Utilities projects including water line replacements and water breaks and sewer repairs; 
$4,216.46 from Xcel Energy, $1,458.30 from Century Link, and $128,336.72 from 305 private 
contractors performing a variety of projects, for which 333 street cut permits were obtained. 
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The 2016 fee increase supports the City Council’s Strategic Plan Goals of “Ease of Mobility” and 
“Financially Sustainable Government Providing Excellence in City Services” by investing in well-
maintained and sustainable City roadways, infrastructure and facilities. 
 
Respectfully submitted, 
 
 
 
Donald M. Tripp 
City Manager 
 
Attachment:  City Code (WMC 9-2-8) 



11/11  9-2-1 9-2-1 
 

CHAPTER 2 
 

RIGHT-OF-WAY PERMITS 
 
9-2-1: PERMIT REQUIRED 
9-2-2: SAFETY APPLIANCES AND BARRICADES REQUIRED 
9-2-3: UNLAWFUL TO REMOVE SAFETY APPLIANCES OR BARRICADES 
9-2-4: BACKFILLS 
9-2-5: HINDERING OR OBSTRUCTING WORK PROHIBITED 
9-2-6: LIABILITY FOR DAMAGE 
9-2-7: ENFORCEMENT 
9-2-8: STREET CUT IMPACT FEES 
 
 
9-2-1:  PERMIT REQUIRED:  (2100 2598 3599) 
 
(A) It shall be unlawful for any person to dig up, open, excavate, construct or to cause to be dug up, 
opened, excavated or constructed, any street, alley, sidewalk, or other public right-of-way in the City 
without first having secured a right-of-way permit from the City. 
 
(B) The City Engineer shall establish regulations and specifications for excavation and construction in 
public rights-of-way for the protection of the rights-of-way and the protection of persons and property, 
and may place conditions on any permit as he shall deem necessary.  It shall be unlawful for any person to 
excavate or construct in public rights-of-way in violation of such regulations and specifications or the 
terms and conditions of the permit. 
 
(C) Applications for a permit shall indicate the exact location, depth, extent, nature, and purpose of the 
work, including a sketch or plan as necessary, and the time required for the work.  Applicants shall also 
pay a fee to the City before the issuance of a right-of-way permit.  The amount of the fee shall be 
established, on an annual basis, by the City Manager upon recommendation of the City Engineer, as 
follows: 
 
 (1) The fee shall be reasonably related to the costs directly incurred by the City in providing 
services relating to the granting and administration of the permit, including inspection costs; and 
 (2) The fee may be graduated depending upon the scale and location of the project; and 
 (3) If the proposed excavation or construction project requires Construction Drawing 
Review, the fees related to such review as provided in section 11-1-6, W.M.C. shall be charged in 
addition to the right-of-way permit fee; and 
 (4) Printed copies of the fee schedule, as amended from time to time, shall be on file in the 
Office of the City’s Community Development Department. 
 
(D) A separate permit shall be required for each excavation or construction project.  A permit shall be 
required at least two (2) working days prior to commencement of the work.  The permit shall be kept at 
the site of the work and shall be exhibited upon request to any law enforcement officer or the City 
Engineer or his authorized representative. 
 
(E) The City Engineer shall establish a time limit for work to be accomplished under a right-of-way 
permit. 
 
(F) A right-of-way permit must be obtained by a Class D Public Way Contractor with a contract for 
work affecting public property or grounds, utility systems, or work within any street right-of-way, utility 
easement, or other public property. 
 
 
 
 



11/03  9-2-2 9-2-7 
 
 
9-2-2:  SAFETY APPLIANCES AND BARRICADES REQUIRED:  (A2100) 
 
(A) It shall be unlawful for any person to dig or cause to be dug any hole, drain, ditch or any other 
excavation in any street, alley, sidewalk or other public place within the City without providing during the 
nighttime sufficient red lights, to be placed with a suitable barricade or temporary fence around such hole, 
drain, ditch or other excavation in order to prevent injury to persons or property.   
 
(B) During the daytime the barricade shall be maintained but warning lights are not required.   
 
(C) Every excavation shall be protected at all times by traffic safety appliances as prescribed by "the 
Manual on Uniform Traffic Control Devices," latest edition, and in such a manner as to minimize the 
disruption of the flow of traffic in the vicinity of the excavation.   
 
9-2-3:  UNLAWFUL TO REMOVE SAFETY APPLIANCES OR BARRICADES:  (A2100)  It shall 
be unlawful to damage, displace, remove or interfere with any barricade, warning light or any other safety 
appliance which is lawfully placed around or about any street, alley, sidewalk or other excavations or 
construction work in the City.   
 
9-2-4:  BACKFILLS:  (A2100) 
 
(A) Backfills shall be made in accordance with the plans and specifications furnished or approved by 
the City Engineer. 
 
(B) Such plans and specifications shall be in conformance with City specifications, and shall be 
specifically adapted to the particular conditions of travel, load requirements, terrain, subsoil and moisture 
where the backfill is to be effected. 
 
(C) In the event of settlement or subsidence of a particular excavation or part thereof, the permittee who 
had performed the excavation work shall be responsible for all repaving and repair costs occasioned 
thereby. 
 
9-2-5:  HINDERING OR OBSTRUCTING WORK PROHIBITED:  (A2100)  It shall be unlawful to 
hinder or obstruct any paving operations or excavations conducted in conformance with the provisions of 
this Chapter.   
 
9-2-6:  LIABILITY FOR DAMAGE:  (1307 2100)  Any person who shall undertake work pursuant to a 
permit issued under the provisions of this Chapter shall be answerable for any damage occasioned to 
persons, animals or property by reason of carelessness and negligence connected with such work.   
 
9-2-7:  ENFORCEMENT:  (2100) 
 
(A) PUBLIC NUISANCE:  Any excavation or construction in any street, alley, sidewalk, or other 
public right-of-way in the City (with or without a permit as required by this Chapter) which constitutes an 
emergency presenting imminent danger of serious injury to persons or property is hereby declared to be a 
public nuisance which may be summarily abated pursuant to Sections 8-4-4 and 8-4-5, W.M.C. 
 
(B) VIOLATION:  Any person found to be in violation of this Chapter shall be punished as provided in 
Section 1-8-1, W.M.C. 
 
(C) ADDITIONAL REMEDIES:  In addition to the penalties established above, violations of this 
Chapter shall be cause for the City to proceed against any surety, to commence an action in a court of 
competent jurisdiction for appropriate legal and equitable relief, and any other action permitted by law.  
Such failure shall be grounds for revocation or suspension of permits, licenses and registrations held by 
the violator. 
 



11/11   9-2-8 9-2-8 
 
9-2-8:  STREET CUT IMPACT FEES:  (3072 3599) 
 
(A) In addition to the right-of-way permit fee described in Section 9-2-1, above, no person or entity 
shall cut the pavement of any City street prior to the payment to the City of a street impact fee, to cover 
the effects of long-term damage to the street pavement created over time by intermittent street cuts.  Such 
fees shall be paid before the issuance of a right-of-way permit. 
 
(B) The street cut impact fee will be established annually by the City Manager, upon recommendation 
of the City Engineer, and shall be based upon the following factors:   

 
(1) Whether the cut is a longitudinal trench or a transverse trench. 
(2) Whether the street was resurfaced within the current year and the last four (4) years or seal 

coated within the current year and the last two (2) years. 
(3) Whether the street is earmarked for total reconstruction within the current year and the next 

two (2) years in the City’s 5-year pavement management master plan for street improvements. 
(4) Normally, fees will be doubled for streets that have been resurfaced within the current year 

and the past four (4) calendar years, or seal coated within the current year and the past two (2) calendar 
years.  

(5) Normally, fees will be waived for streets scheduled for total pavement reconstruction within 
the current year and the following two (2) years.  

 
Printed copies of the fee schedule, as amended from time to time, shall be on file in the Office of the 
City’s Community Development Department. 
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SUBJECT:  Capital Improvement Program (CIP) Project Status Report – 2015 3rd Period 
 
PREPARED BY: Christine Gray, Senior Management Analyst 
 
 
Summary Statement 
 
This report is for City Council information only and requires no action by City Council. 

 

Attached is the third-period status report for 2015 on Capital Improvement Program (CIP) projects.  

The project name, a brief description and status update is provided for each project.  If City Council 

has questions about any of the projects included in this report, Staff will follow up with additional 

information. 

 

Background Information 

 

Staff has compiled the attached status report on Capital Improvement Program (CIP) projects for 

activities through the third reporting period of 2015, ending December 31, 2015.  

 

The “Updated” column on the far left side of the attached report will have a mark () in it denoting 

that the project information (such as the description, status, budget, projected completion date or percent 

complete) has been updated, or it will have “NEW” typed in to identify any new projects added to the 

CIP Status Report since last period, or it will have “TO BE CLOSED” typed in to identify projects that 

have either been closed in the financial management system or will be closed this year.  If a project does 

not have a mark designating that an update has been provided, it does not necessarily mean that no work 
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has been conducted on the project during the most recent period; it simply means that nothing substantial 

enough to report to City Council has occurred that warrants providing an update. 

 

The definition for each of the columns included in the report is noted on the attached document 

(“Attachment A:  Definitions – Capital Improvement Program (CIP) Project Status Report”).  The 

definitions are utilized internally to ensure that Staff is reporting information as consistently as possible. 

 

The project name, a brief description of the project, project status, project budget, project expenditures 

as of December 31, 2015, the project manager(s), engineering firms/contractors, start date, projected 

completion date and percent complete is provided for each project on the “Capital Improvement 

Program – Major Projects” pages (Attachment B) and “Capital Improvement Program – Ongoing 

Projects” pages (Attachment C).  

 

The projects are sorted based on whether they are ongoing in nature or have a definitive beginning and 

completion date.  Some projects may include funding from both the General and Utility Funds but are 

listed only once, reflecting the consolidated total in this report.  Those projects on the Ongoing Projects 

pages do not include a start date, projected completion date or a percent complete due to the nature of 

these projects (i.e., they are continuing projects from year to year).  

 

Major Projects are expensed each year rather than waiting until each project is substantially complete 

per generally accepted accounting procedures.  As such, for continuity in this report, Staff is reporting 

the revised budgets for each project, excluding any expensing required by the auditors, so that City 

Council and the public may see the full cost of the project rather than an annually modified amount that 

does not accurately reflect the full cost and scope of the project.  On the Ongoing Projects pages, the 

capitalized/expensed amounts will continue to be shown so that City Council and the public may see 

what funds are actually available for these projects that are continuous in nature. 
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This Staff Report supports all eight of City Council’s Strategic Plan Goals including Visionary 

Leadership, Effective Governance and Proactive Regional Collaboration; Vibrant, Inclusive and 

Engaged Neighborhoods; Beautiful, Desirable, Safe and Environmentally Responsible City; Dynamic, 

Diverse Economy; Financially Sustainable Government Providing Excellence in City Services; and 

Ease of Mobility. 

 
Respectfully submitted, 
 
 
 
Donald M. Tripp 
City Manager 
 
Attachment: CIP Status Report 
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– DEFINITIONS – 
Capital Improvement Program (CIP) Project Status Report

Updated – The Updated column is intended to simplify the review of the report by drawing attention to those 
projects with new updates since the last report.  The column will have a mark in it denoting that the project 
information has been updated, or will include “NEW” to identify any new projects that may have been added 
since the last report via supplemental appropriations (such as from carryover, the receipt of a grant or the 
subdividing of a larger project into smaller components), or will include “TO BE CLOSED” if the project will 
be closed before the next report.  If a project does not have a mark designating that an update has been 
provided, it does not necessarily mean that no work has been conducted on the project since the previous report;
it simply means that nothing substantial enough to report to City Council has occurred that warrants providing 
an update. 

Project Title/Description – The Project Title is common name utilized by Staff in identifying the project.  The 
Project Description is a brief description of the project, specifically focusing on the scope of the project for 
which funds are budgeted (i.e., are the funds appropriated for the full project, from design to construction, or 
simply the design/engineering component of the project). 

Project Status – A brief update as to the progress made on this project, providing information such as how 
much work has been completed, if the project is on schedule, ahead or behind, if any challenges have developed 
as a result of contractors or the weather, etc.  Staff will also use this section to report on construction change 
orders where formal Council action is not required.  Reporting this information in the CIP Status Reports 
presents this information in a streamlined fashion and addresses a requirement in the Westminster Municipal 
Code.   

Budget – For Major Projects, this is the total amount City Council has appropriated via the current and/or prior 
years’ budgets.  Some projects have funding from multiple sources, i.e., the General and Utility Funds; in these 
cases, the combined total for the project is shown in this report.

For Ongoing Projects, this is the amount that has been entered into the financial management system that City 
Council has appropriated via the current or prior years’ budgets.  This amount may be different from the total 
amount that has been appropriated over the years, since many projects that are ongoing have received funding 
for many years, in some cases over ten years.  Showing the cumulative budget since project inception is not 
only difficult to gather given the financial management system conversion in 2000, but is not representative of 
the funds actually available to spend on these ongoing projects.  Some projects may include open contracts 
from which some expenditures have been made but the “Spent” column reflects only those actual expenditures, 
and therefore the associated encumbrances (i.e., financial obligations) are not reflected in these figures.  

Spent – Actual expenditures made to date, excluding encumbrances.

Project Manager(s) – The City staff member(s) overseeing the completion of the project.  Regardless of 
having an external project manager, a City staff member will always oversee City projects.

External Project Manager Utilized – This column identifies if the primary project lead is a City staff member 
or an outside contractor.  On complex construction projects of approximately $3-5 million or more, the City is 
likely to hire a professional project manager on a contracted basis (in addition to an independent project 
construction inspector) to provide overall project management under the direction of City staff.  If an external 
project manager is utilized, the name of the contractor is listed in this column.

Engineering Firms Or Contractors – Lists all outside firms the City has hired to work on this project, 
excluding the external project manager if applicable.
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Start Date – Identifies the month and/or year in which the project was initiated (noted on the Major Projects’ 
pages only).   

Projected Completion Date – The projected/targeted date for which the project is anticipated/scheduled to be 
complete (noted on the Major Projects’ pages only). 

Percent Complete – Identifies the amount of the overall project, as funded via City Council appropriations and 
defined in the Project Title/Description that is complete.  It is based solely on what has been funded to date and 
may not include actual completion/construction of the project.  There will not necessarily be a one-for-one 
correlation between the percent complete and the amount expended.  (For example, City Council may have 
funded the design only of a project and based on this funding level, the project may be 75% complete, which 
would be reflected in the Percent Complete column.  However, when looking at the overall project, which 
might be for the construction of a new bridge, the design component is only 5% of the overall project; however, 
City Council has not appropriated the construction funds as of yet and therefore this percent complete would 
remain at 75% until the total project funds are appropriated.  Once the entire project budget is appropriated, the 
percentage complete column would be adjusted to 5%, reflecting the percentage of the total project that the
design work represents.  Some projects may be 100% complete but may reflect some funds remaining in the 
project and the project remains on this report due to warranty work that is yet to be completed; once warranties 
expire, the project will be closed.)
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UPDATED PROJECT TITLE PROJECT STATUS (as of 12/31/15) BUDGET SPENT (12/31/15) PROJECT MANAGER
(DEPARTMENT)

EXTERNAL PROJECT
MANAGER UTILIZED?

ENGINEERING FIRMS 
OR CONTRACTORS START DATE

PROJECTED
COMPLETION

DATE
% COMPLETE

GENERAL FUND CAPITAL IMPROVEMENTS



120th Avenue and Federal Boulevard Intersection Improvement Project - 
This project includes the installation of additional lanes at this intersection and 
an overall configuration improvement.  Improvements will include additional 
turn lanes and widening 120th Avenue to six through lanes and Federal to 
four through lanes north of 120th Avenue.  This is a Colorado Department of 
Transportation project that was also awarded Transportation Improvement 
Program (TIP) funds from the Denver Regional Council of Governments.  The 
City will also fund the construction of a pedestrian underpass under 120th 
Avenue, approximately 300 feet east of Federal Boulevard.  This component 
of the project will be funded by the City's Stormwater Drainage Fund (Please 
see "Ranch Creek at 120th Avenue and Federal Boulevard" project 
description in the "Water, Wastewater and Stormwater" project section 
below.)

Award of this contract was made to Jalisco International as low bidder in 4Q 
2015 with construction to start in March 2016. Completion is scheduled for 
4Q 2016.

$4,864,000 $193,149 Dave Loseman 
(CD)

Colorado 
Department of 
Transportation

TBD 9/2014 4Q 2016 100% design;
0% construction



120th Avenue/Lowell Boulevard Intersection Improvements (FASTER) - 
The Colorado Department of Transportation (CDOT) is improving the 
intersection of 120th Avenue and Lowell Boulevard to provide for double left 
turn lanes in both directions on 120th Avenue and three through lanes for 
east-bound 120th Avenue.  Raised medians will be provided as well as a new 
mast arm traffic signal.  The budget shown is the City's contribution towards 
this $3.2 million FASTER project.  

Construction of this project was completed in 4Q 2014.  As of the end of 
2015 the City had not received an invoice for the work and has therefore not 
processed a payment for the City's contribution.

$110,000 $0 Dave Loseman 
(CD)

Colorado 
Department of 
Transportation

Jalisco 
International, 

Inc.
8/2012 11/2014 100%



136th Avenue/144th Avenue Bridge Railing Painting and Repairs - This 
project will fund bridge railing painting and repairs at 144th Avenue and 136th 
Avenue over I-25.  Westminster will cover 50% and Thornton will cover 50% 
of the project cost. 

City Staff has been working with the City of Thornton over the past few 
years to fund the painting and repairs of the 136th Avenue and 144th 
Avenue bridges.  
On 12/3/15 a bid opening was conducted at Thornton City Hall which 
included only 1 bidder for this project - Signature Underwriters, Inc.  The 
project cost of $1,360,239 for both bridges will be split 50/50 with Thornton 
per the conditions of the existing IGA.  Westminster's portion will not to 
exceed $780,000.  A pre-construction meeting is scheduled for early 
January, and the contractor is anticipated to begin work mid to end of 
January. Staff anticipates that the contractor will perform work on both 
bridges concurrently. Repairs are expected to be completed by year-end 
2016.  Funds for the project will be moved back into the account from 2016 
WEDA funding. 

$11,000 $11,000 Barb Cinkosky 
(PW&U) City Employee

Wiss, Janney, 
Elstner 

Associates, Inc. 
(WJE), Benesch 

Consulting 
Engineering 

Firm

12/2012 4Q 2016 Design - 100%
Work - 0%

2014 Open Space Demolition Project- This project will abate and demolish 
five houses and accessory structures that are located on multiple open space 
properties in the City.

The project was bid and awarded to Property Assurance. Abatement and 
demolition has been completed on all five of the houses. The sites have 
been seeded with native grasses for revegetation. Additional funds of 
$26,576 were approved by Council in January 2015 as an early carryover 
supplemental appropriation. A few minor items remain before the project will 
be completed.

$276,576 $265,009 Jacob Kasza 
(PR&L) City Employee Property 

Assurance 12/2014 8/2015 95%



72nd Avenue/Little Dry Creek Bridge Replacement  - This project will 
replace the bridge at 72nd Avenue over Little Dry Creek.  This project will be 
funded from federal bridge replacement funding of $1.8 million and local 
funding to support the project.  The approach will be to design and construct 
the structure and raise the pedestrian trail through it (reducing the frequency 
of trail inundation by creek flows) such that the realignment of Bradburn 
Boulevard can happen at some future date. 

Hamilton Construction Company has been constructing this project since 1Q 
2015 with completion scheduled for 1Q 2016.  Based on local business 
concerns and City Council direction,Staff developed a "re-phasing" of the 
bridge construction that allows 72nd Avenue to remain open except for 
short closures during construction. The additional cost for this alternative is 
$453,000. Utility construction is approximately 95% complete with bridge 
construction approximately 50% complete. No additional short term closures 
of 72nd Avenue are anticipated at this time. Change orders to date on this 
project equal $560,304  of which $453,000 is due to the revised phasing 
mentioned above.

$5,431,418 $3,569,574 Dave Loseman 
(CD) City Employee

Jacobs 
Engineering 

Group/Hamilton
8/2010 1Q 2016 100% design;

65% construction



92nd Avenue/Federal Boulevard Intersection Improvements - This project 
will provide additional lanes at the intersection to improve traffic flow and 
existing overhead utilities will be placed underground.  The City of Federal 
Heights was awarded DRCOG Transportation Improvement Program (TIP) 
funding in early 2012 that included matches from CDOT and Westminster for 
this intersection improvement.  The total project cost is $5.67 million and the 
City’s share is $601,000.  This project is being managed by Federal Heights 
with oversight by CDOT.  Westminster Staff will be involved in all funding and 
design decisions. 

Design is 100% complete, and construction scheduled to begin 2Q 2016.  
Right-of-Way acquisitions are ongoing with 17 affected properties.  
Completion of construction is anticipated in 4Q 2016. 

$601,000 $35,167 Dave Loseman 
(CD) Federal Heights Muller 

Engineering 8/2012 4Q 2016 95% design; 
0% construction
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UPDATED PROJECT TITLE PROJECT STATUS (as of 12/31/15) BUDGET SPENT (12/31/15) PROJECT MANAGER
(DEPARTMENT)

EXTERNAL PROJECT
MANAGER UTILIZED?

ENGINEERING FIRMS 
OR CONTRACTORS START DATE

PROJECTED
COMPLETION

DATE
% COMPLETE

NEW ACOS - Metzger Farm South Trail - This is a new trail from Lowell Boulevard 
to Federal Parkway on the north side of 120th Avenue on Metzger Farm.

The City received $400,000 from Adams County to design and construct a 
trail on the north side of 120th Avenue within Metzger Farm. Staff 
contracted with ERO for an environmental assessment in late 2015 and will 
issue an RFP for engineering services in January 2016. Construction is 
anticipated for the summer of 2016. 

$400,000 $0 Heather 
Cronenberg (PR&L) City Employee ERO Resources,

Engineer: TBD 11/2015 5%



Building Operations and Maintenance - Computerized Maintenance 
Management System (CMMS) - The CMMS project will purchase and license 
a job work order system for Building Operations and Maintenance (BO&M).  
These systems allow for the tracking and sorting of data critical to managing 
and measuring Staff workload and reporting.  A software consultant will be 
involved to identify and select a system based on Staff’s specific needs.  
CMMS software will provide for smarter data gathering for costing, budgeting, 
performance evaluation and cost-sharing purposes.  

Executed contract with Maintenance Connection.  Software has been 
installed and is currently in the configuration stage.  FM Projects, Inc. is 
tasked with analyzing workflow processes and will integrate modifications 
into Maintenance Connection.  

$125,000 $49,488 Brian Grucelski 
(GS) City Employee

Maintenance 
Connection/FM 
Projects, Inc.  

10/2014 2Q 2016 40%



City Council Chambers and Boardroom Renovation/Upgrade - The project 
includes renovation of interior spaces including flooring, furnishings, finishes, 
security and enhanced multimedia equipment and function.  This project 
seeks to upgrade the facilities to improve the working environment and 
personal safety of the public, City Council and City Staff.  These rooms have 
not had major updates since City Hall opened in 1988.  

Staff presented some options to Council in October 2015 and returned to 
Council in December 2015 to review design options based on varying levels 
of scope, cost and a phased approach.

$395,000 $55,972

Mark Ruse (GS)
Tom Ochtera (GS) 

Barbara Opie 
(CMO)

City Employee TBD 1/2014

Master Plan 
phase: Oct 2015
Implementation 

phase: TBD

5%

City Hall Furniture Replacement - This project will start the process of 
replacing existing cubicle furniture at City Hall.  The current cubicle system 
was acquired in 1988 and this project will address cubicle product availability 
and appearance concerns.   

Staff has commenced research related to this project and met with 
representatives from the City's current office cubicle system manufacturer to 
tour their showroom and discuss choices and costs.  No funds have been 
expended at this time.

$30,000 $0 Mary Joy Barajas 
(CMO) City Employee TBD 8/2013 TBD 5%



City Hall HVAC Cooling Loop - This project will replace the current City Hall 
cooling loop with a geothermal solution.  The current heat sink portion of the 
cooling system for City Hall no longer meets plumbing code and must be 
replaced.  Work is expected to occur during the summer of 2015.  

This project is complete. Overall, a total of 3 construction change orders 
have been processed for this project; the total amount of all construction 
change orders is $10,713 or 1.6%. All of these change orders are within the 
scope of the project, do not require Council action for approval pursuant to 
WMC and were only necessary due to unknown and unforeseen conditions. 

$736,944 $732,978 Tom Ochtera (GS) City Employee

Beaudin Ganze 
Engineering; 

Major 
Geothermal; 
Can-America 

Drilling

1/2013 11/2015 100%



City Hall Master Plan Implementation - Plaza Renovation - City Hall plaza 
is 26 years old and has had no major improvements since its original 
construction.  Deteriorating concrete, facade improvements to the arcade 
structure, an aging fountain and perimeter traffic flow are some of the repairs 
being reviewed.    This project will provide a new plaza space that considers 
overall accessibility, reinterprets and integrates the plaza space with the 
proposed xeriscape improvements and adds visual interest. New concrete, 
planting beds, areas designated for art, seating, tables, new traffic and 
pedestrian flows are part of the planned improvements.  The total project is 
estimated to cost $1.303 million.

Based on Council direction, Staff has directed Architerra Group, Inc. to 
finalize the master plan and prepare construction bid documents.   
Renovation will include; ice melt system, 24 parking spaces, additional ADA 
ramping on the east entrance and reconfiguration of the entrance road. 
Concrete will be minimized by including planter beds/seating. No 
improvements will be made to the arcade area and the existing fountain will 
be removed and not replaced as part of the renovation. In addition, the 
Public Safety plaza will have the concrete replaced. Construction 
documents will be taken to Council for construction award in April 2016. 
Construction will begin in late May with completion by the end of September 
2016.

$1,301,000 $5,000

Kathy Piper 
(PR&L)/Kurt 

Muehlemeyer 
PWU)

City Employee Architerra 
Group, Inc. 1/20/15 3Q 2016 10%

City Hall Master Plan Implementation - Xeriscape - The City Hall Xeriscape 
Project is a multi-departmental effort that includes the conversion of the turf 
area north of City Hall into a Xeriscape garden following the installation of 
ground source heat wells (geothermal).  Additionally, the project includes a 
connection and overlook from the eastern parking lot so visitors can access 
the garden, including a crossing and improvements to the median connection 
to 92nd Avenue.  Also included is the conversion of the landscape area along 
the eastern property line to native seed with a loop trail around the City Hall 
grounds.  Finally, the project includes the conversion of the parking lot islands 
from raised to depressed water quality basins.  Total project cost is estimated 
at approximately $1.5 million. 

Stream Design was under contract to finalize the master plan and prepare 
construction bid documents.  At City Council's direction this project will not 
be moving forward at this time.

$1,055,000 $46,805 Becky Eades 
(PR&L) City Employee Stream Design 1/2015 4/2016 5%
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City Park Master Plan Implementation - Staff is currently working through 
the City’s procurement process for an update to the existing City Park Master 
Plan.  The selected consultant will review the existing Master Plan, solicit 
external and internal comments, analyze facilities, review current trends and 
existing programming to make recommendations for future redevelopment at 
City Park.  This funding is proposed to start implementing the forthcoming 
Master Plan.

This project has been put on hold based on Staff resources and other 2015 
department priorities. $31,000 $0 Kathy Piper (PR&L) City Employee TBD TBD TBD 0%



Community Development Building Division Computer System 
Enhancements - Online Permit Issuance - This project will fund software 
design and implementation to allow customers to submit, pay and print out 
issued permits remotely for items like water heaters, air conditioners and 
furnaces.  The City's current system only allows for online application, but 
customers must still come into City Hall to pay for and pick up these types of 
permits. 

Staff ultimately terminated this project as it was determined that staff would 
begin using a new permitting software system. This project is now part of 
the overall implementation of the new Track-It permitting software. Staff will 
take a contract to Council in 2016 for award. 

$20,000 $8,325 Dave Horras (CD) City Employee Truepoint 
Solutions 9/2013 4Q 2015 85%



Computer-Aided Dispatch/Report Management System (CAD/RMS) 
Software Upgrades - This project funds upgrades on a two to four year basis 
for Public Safety computer applications (computer-aided dispatch, records 
management, ILeads, and Imobile) to insure ongoing product support and 
enhancements.  The City of Westminster has made a significant investment 
in application software to provide public safety services and records 
management tools for employees.  These software products require upgrades 
to acquire new features and to guarantee ongoing vendor support.  

No upgrades were planned for 2015.  Funds are being held for upgrades in 
future years.  Annually appropriations to this account assist in planning and 
"smoothing out" investments in these upgrades. The next scheduled 
upgrade is tentatively scheduled for 2017.  The Police RMS System is being 
replaced with the vendors new solution, and details for that project are 
included in the "Police System Records Management System Replacement" 
project status description.  

$170,000 $0 Carmen Zukas (IT) City Employee TBD TBD TBD 0%



Creekside Drive (Westminster Station/South Westminster Transit 
Oriented Development - The proposed first phase of Creekside Drive will run 
along the south side of Little Dry Creek from approximately 69th Avenue and 
Lowell Boulevard to approximately Irving Street.  Additionally, the proposed 
project would include a parking lot that would serve the park and provide 
direct access to Westminster Station (commuter rail).  Creekside Drive would 
also provide direct access to the forthcoming Little Dry Creek Park and Open 
Space area.  

Design is approximately 85% complete with construction anticipated in April 
2016. An IGA with Adams County was executed in February 2015 that will 
split the costs associated with Creekside Drive construction.  It is a 
preference of the County and the City to have this road constructed prior to 
the opening of Westminster Station in July 2016.  Staff anticipates receipt of 
Adams County's portion of the funding in late 2015/early 2016.

$186,125 $0 Andrew Hawthorn 
(CD) City Employee TBD 1/2016 TBD 0%



Enhanced Mobility/Connectivity Study - This project will develop a plan to 
assist the City with identifying ways to improve/enhance mobility for citizens, 
businesses and visitors and improve the connectivity of the City’s streets, 
bicycle routes, pedestrian network, transit amenities, open spaces, trails, 
parks, recreation facilities, libraries and other civic facilities.  Funding in 
2015/2016 will fund the plan effort itself, along with pilot projects to test 
concepts, illustrate solutions and provide tangible results for citizens, 
businesses and visitors seeking enhanced mobility and connectivity 
throughout the City.  Funding will be necessary in future years to continue to 
make improvements annually.  

Staff received five proposals for the Westminster Multi-modal Transportation 
Needs Assessment in fall 2015, interviewed four potential firms in early 
December, and will return to City Council in early 2016 for contract award. 
The firm chosen for this needs assessment will help Staff to define realistic 
and specific goals across all transportation modes; engage the community 
to identify needs; provide Staff with ideas for pilot projects; and provide high-
level ideas for capital projects and next steps. All of these goals will be 
geared to all modes of transportation. Funds in the account will also be 
used for the installation of demonstration/pilot projects to allow Staff to test 
tools and gain experience with different mobility solutions, while also 
allowing the community to see the benefits of multi-modal transportation 
improvements. 

$125,000 $0 Christine Gray 
(PW&U) City Employee TBD 5/2015 TBD 0%



Federal Boulevard/Burlington Northern Santa Fe (BNSF) Bridge 
Enhancements - This project will provide for architectural enhancements to 
the southern entryway for Westminster along Federal Boulevard near the 
forthcoming Westminster Station (FasTracks Commuter Rail) and associated 
transit-oriented development area.  The Colorado Department of 
Transportation is managing the overall bridge replacement project and these 
funds will allow architectural elements to be added to the scope. 

This project is approximately 20% complete with an estimated completion 
time of spring 2017. The completion date has been pushed out due to 
issues with the railroad. $400,000 $303,346 Andrew Hawthorn 

(CD) CDOT

Atkins 
Global/DTJ 

Design/ Hamon 
Construction

8/2013 4Q 2016 75% design;
0% construction

Federal Parkway/122nd Avenue Turn Lane -  This project will provide 
funding to install a southbound left-turn lane on Federal Parkway onto 
eastbound 122nd Avenue.  With the forthcoming 300-plus unit Longsview 
apartment complex to the south of 122nd Avenue, traffic volumes will 
increase in the area.  The developer of the Longsview project will share the 
responsibility and cost of this improvement (estimate for developer portion is 
$20,000 for asphalt widening to the south of the intersection).  

The southbound left-turn lane will be installed by a contractor hired by the 
developer of the LongsView apartment project (subject to Staff and Council 
approval) in order to achieve an "economy of scale" on the road work and to 
avoid any potential conflicts in the field.  While construction of the turn lane 
was originally anticipated to occur in the summer of 2015, it will now be 
delayed until the spring/summer of 2016 due to the contractor's inability to 
complete the necessary grading work to accommodate the widening of the 
intersection prior to the onset of winter weather.  

$30,000 $0 Dave Downing (CD) City Employee Millander White 
Construction 1/2014 7/2016 0%
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Fire EMS Field Reporting (Hardware) - This project is to purchase and install 
field reporting tablets (laptops) and software, which will be integral 
components to the Fire Department's records management system.  Field 
tablets will permit personnel to complete all required EMS, fire and inspection 
reports in the field, thereby reducing the need for paper reports and improving 
the efficiency of operations.

Fire reporting (NFIRS), EMS reporting (NEMSIS), training, fire pre-plan, 
inventory and fire inspection modules have been deployed.   Mobile 
inspection software is completed and waiting deployment once IT resolves 
connectivity issues within the Windows 10 operating system.  Mobile 
reporting hardware (Surface Pro 3 tablets) has been purchased for all front 
line apparatus and the Fire Prevention Bureau.  All software contract 
specifications have been achieved with the vendor paid in full.  The vendor 
will continue to partner with WFD for further enhancements.  Numerous 
quality assurance and benchmarking reports have been constructed by IT 
and are available to users from within the application.  All expenses have 
been paid with the exception of a few spare accessories for the mobile 
devices such as power supplies and styluses. 

$350,000 $229,964 Rich Welz (FD)/Bill 
Work (FD) City Employee Alpine Software 3/2008 1Q 2016 98%



Fire Station Emergency Generators - This project will test the emergency 
generators located at the six fire stations. Four of the generators are reaching 
their life expectancy. Recent issues have surfaced in terms of some systems 
(like station alerting) not being connected to the emergency power. Current 
capacity of the generators may suggest they are now undersized for 
adequate emergency power.  Funding will evaluate load capacity, as well as 
identify what is currently on the emergency power circuits and what capacity 
might exist to add more circuits.  The project will also help determine future 
life expectancy and appropriate sizing of each of the emergency generator. 

The contract was awarded to Kelly Electric. The contractor has begun 
monitoring the generators, starting at Fire Station #6.  All 6 stations have 
been analyzed.  Final reports are expected to be delivered in January 2016.  
The next step will be to analyze specific circuit load capacity within each 
station.

$15,000 $0 Bill Work (FD) City Employee Kelly Electric 4/2015 1Q 2016 10%



Golf Course Fund Transfer - This transfer from the General Capital 
Improvement Fund (GCIF) to the Golf Course Fund is necessary in order to 
attain a balanced budget for the Golf Course Fund.  Due to continuing debt 
obligations at The Heritage, revenues from Golf operations alone are not 
projected to cover the total expenditures proposed for Golf operations in 
2014.

This represents the budgeted transfer from GCIF to the Golf Course Fund 
through December 2015. $185,000 $185,000 Barbara Opie 

(CMO) City Employee N/A 1/2011 12/2014 66%

Heritage Patio Repairs - This project will address the concrete patio 
surrounding the club house.  Significant settling has occurred in this area 
causing cracking, heaving and general trip hazards.  These funds will be 
utilized to potentially excavate, replace soils, compact and construct a new 
patio around the clubhouse.  

Staff has repaired the patio to address short-term and immediate safety 
needs, and is identifying the best way to use the project funds to perform 
the necessary repairs and address future needs and uses.Staff has 
finalized a 25% schematic design concept/cost estimate, and anticipates 
discussing the project with the City Manager's Office and City Council in the 
future. 

$175,000 $42,295 Tom Ochtera (GS) City Employee Petersen 
Construction 9/2014 TBD 6%

Holly Park - The funds provided were used to clear condemned buildings 
from the property as well as routine maintenance until the property could be 
sold.  

Several interested parties have submitted proposals and are currently being 
reviewed by Staff. $1,161,780 $1,120,279 John Hall (CMO) City Employee N/A 7/2005 6/2015 90%

Hyland Village Public/Private Improvements - The City received a 
settlement payment for performance bonds associated with the original 
McStain project located at 98th Avenue and Sheridan Boulevard.  These 
funds will be utilized to install improvements that were the original obligations 
of the developer. 

The construction of 98th Avenue adjacent to the Hyland Village site was 
substantially completed in December 2013, and all costs of construction 
were paid by April 2014.  The roadway project is currently under warranty.  
In the fall of 2014, Council approved an agreement with the new developer 
of the project that would allow the remaining funds from the settlement to be 
used to partially fund the construction of the community swimming pool 
and/or clubhouse.  According to the developer, the clubhouse and pool may 
not be constructed until mid-2016.  

$1,957,000 $1,080,488 Dave Downing (CD) City Employee

NV5, Inc. 
(design)/NORRA 
(construction) for 

98th Ave

8/2012 8/2016

100% of 98th 
Avenue 

construction; 0% 
of clubhouse/pool 

construction



I-25 North Express Lanes - This $59 million dollar project will fund one new 
express toll lane in each direction on I-25 between U.S. 36 and 120th 
Avenue.  This express lane will allow motorists a choice to carpool, take 
transit or pay a toll to access the lane.  A $15 million federal TIGER IV 
discretionary grant was awarded to this project.  State, regional and local 
dollars will fund the remaining project cost.  $500,000 represents 
Westminster's contribution to this project (part of over $5 million total in local 
contributions) and is to be paid over a period of three years per agreement 
with the Colorado Department of Transportation commencing in 2013.  This 
project is a top priority of the North Area Transportation Alliance (NATA).

Construction commenced in September 2013 and was completed at year-
end 2015. Final allocation from Westminster was paid at year-end 2015; 
project can be closed.  

$501,000 $501,000 Barbara Opie 
(CMO)

Colorado 
Department of 
Transportation

TBD 1/2013 10/2015 100%
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I-25 Trail Connection Project - This is an Adams County Open Space grant 
project.  The project will use funds to construct a trail adjacent to McKay 
Creek and as a local match to complete two segments of the I-25 trail that will 
connect to the Big Dry Creek and Tanglewood Creek trails.  This project will 
provide safe, off-street shared use paths for residents living in this area and 
commuters traveling to businesses and offices.  The total project cost is 
anticipated to be $1,284,544 with $428,459 of this cost coming from the 
Adams County Open Space Grant.  The budget shown represents the City's 
contribution.

Since this project is connected to the McKay Lake Outfall project, the same 
design engineer (Merrick and Company) was hired to do the design, which 
is complete. The project was bid and awarded to CEI in 4Q 2014.  The 
McKay Drainageway project is currently under construction and these trails 
have been completed well under the budgeted amount. A minimal amount 
of work remains to be done, after which Staff can pursue reimbursement for 
the grant funding in 2Q 2016.

$856,085 $275,836 Dave Loseman 
(CD) City Employee

Felsburg, Holt & 
Ullevig / Merrick 
and Company / 

CEI

4/2014 10/2015
100% design; 

100% 
construction



Information Technology - Server Room Updates - The City’s main data 
center facility is over 25 years old and in need of several updates to gain 
efficiencies in energy usage, functionality and maintenance. The server room 
upgrades include using outside air to cool the servers, replacement racks and 
an upgrade to the flooring.  Research suggests that ambient air cooling is a 
compelling data center cooling strategy because it reduces electricity usage 
significantly, is a major cost savings, is proven safe and is environmentally 
responsible.  The server room uses a raised floor and work is necessary to 
maintain safety.  

In progress.  Staff contracted with a vendor to perform an assessment and 
provide recommendations as to the most efficient and cost effective method 
to cool the City's server room.  The vendor concluded that the most practical 
and cost effective option was to maintain use of the current cooling 
systems.  Staff will be replacing floor tiles and some of the computer racks 
in the primary server room.  Additionally, staff performed an assessment of 
the disaster recovery server room at NWTF to address its cooling needs.  
After meeting with the consultant IT and BO&M staff will be working with 
PWU to install a roof mounted system in conjunction with other HVAC 
projects this summer (June-August 2016) at NWTF.   IT Staff is working with 
Mike Carlson (City’s Security Consultant) on a door security system for 
NWTF as well as a new camera monitoring system for both Data Centers 
(City Hall and NWTF).  A portion of the approved CIP funds within this 
project budget ($50,000) will be preserved for the eventual replacement of 
the existing fire suppression system in the primary server room. 

$200,000 $5,938 Scott Rope (IT) City Employee Beaudin Ganze 2/2015 4Q 2016 35%



JD Edwards System Upgrade - Oracle's JD Edwards EnterpriseOne is the 
enterprise application the City uses for financial management, human 
resources, budgeting and other functions.  A multiple number of subprojects 
must take place over the next several years to extend the useful life of the 
EnterpriseOne system to see that it continues to deliver productivity in a cost-
effective manner.  This project would fund those subprojects.   

Complete.  WebSphere did not get replaced by Weblogic due to a longer 
than anticipated time for license negotiations with Oracle.  These 
negotiations will be completed in 2016.  A secondary objective in the project 
was to select and implement an enhanced reporting tool that works with 
JDE.  After initial discovery, it was determined that the cost of such a tool 
would require its own CIP.

$173,000 $111,646 Larry Garlick (IT) City Employee

Denovo,       
Bottomline 

Technologies, 
GSI

6/2013 12/2015 100%



Libraries Radio Frequency Identification Project (RFID) - Westminster 
Public Library (WPL) desires to purchase all equipment and software needed 
to convert WPL to a radio frequency identification (RFID) working 
environment. The goal is to streamline materials handling and inventory, 
provide enhanced security for materials and automate check-in and sorting of 
materials where possible. There are three major scopes to the project. The 
first is installation of RFID-ready patron self-checkout systems to replace 
aging units already in place. The second major scope is implementation of the 
RFID tags, programming stations and other equipment to convert the 
collection to RFID. The third major scope is installation of automated 
materials handling systems. 

The City is partnering with Front Range Community College to complete this 
project. Council approved the project in 2014,and a contract and IGA with 
FRCC were signed into effect in April 2015. The first two phases of the 
project will be completed in 1Q 2016, with the timing of the third phase 
dependent upon the outcome of the Libraries Master Plan. The initial order 
for project materials was placed in May 2015. FRCC completed the tagging 
of their collection in August 2015 and their new gate was installed. A new 
virtual server was implemented to manage the gates and self checkout 
stations.  Staff and volunteers finished tagging Irving Street Library 
collection and installed two new gates as well as a new self checkout 
machine at that facility.  A closure of College Hill Library is planned for 
January 2016 to complete the tagging of the collection there, to install self 
checkout machines, and bring the new security gates up.

$125,471 $114,186 Veronica Smith 
(PR&L) City Employee Tech Logic 4/2014

Phases 1 & 2: 
1Q 2016

Phase 3: TBD
60%



Lowell Boulevard (120th Avenue to 124th Avenue) - This project will fund 
the widening of Lowell Boulevard between 120th Avenue and 124th Avenue 
to a four-lane arterial street with turn lanes and a raised median.  The City 
and County of Broomfield will manage the project, and Westminster will pay 
approximately $1.7 million of the cost of the work associated with the one 
northbound lane that will be within the City's jurisdiction.  The City is also 
responsible for $289,000 associated with right of way purchases from 
Metzger Farm.  Per and IGA, the $1.7 million is to be paid in annual 
increments from 2015-2018.   

The City and County of Broomfield is managing this project.  Final design 
was completed in 3Q 2014.  Construction began in the 1Q 2015 and is 
scheduled for completion in 2Q 2016.

$888,000 $170,419 Dave Loseman 
(CD)

City/County of 
Broomfield TBD 1/2014 2Q 2016 100% design;

65% construction

Lowell Boulevard Redevelopment (HUD Section 108) - This project 
represents funds awarded by the U.S. Department of Housing and Urban 
Development (HUD) through the HUD Section 108 Loan Fund program.  
These funds will be utilized for land acquisition and site preparation relative to 
redevelopment of a portion of the 7200 block of Lowell Boulevard.  

Two of the buildings were demolished in 2015. There is one additional 
structure that will need to be demolished once financing and a plan have 
been approved by the City Council. Staff is in continued negotiations with a 
developer for the potential redevelopment of this site. 

$311,617 $307,498 Ryan Johnson (CD) City Employee TBD 10/2012 6/2015 97%
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McKay Lake Outfall Drainage - This is a joint project between the cities of 
Thornton and Westminster.  It includes the planning, cost apportionment, 
design and construction of improvements to reduce the significant floodplain 
between Huron Street and Washington Street, north of 136th Avenue.  Work 
has occurred over the years in multiple phases.  The current report reflects 
the last and current phase, but previous phases' expenditures are shown for 
historical purposes.

A contract for final design services was approved by City Council in 
September 2013.  Right-of-way for the project from the affected land 
owners has already been acquired. The original design included the 
construction of a permanent lake, but with the lack of water rights to 
maintain this lake, the design was modified to a dry bottom concept.  
Construction is currently underway by CEI as is scheduled for completion in 
4Q 2015. Overall, a total of 2 construction change orders have been 
processed for this project; the total amount of all construction change orders 
is $129,577 to date. All of these change orders were within the scope of the 
project, did not require Council action for approval pursuant to WMC and 
were only necessary due to unforeseen conditions associated with existing 
site conditions. Construction will continue into 2016 due to extreme water 
conditions at the bottom of the pond due to the proximity of the "leaky" Bull 
Canal. This condition is preventing the installation of the final concrete 
structures in the bottom of the pond. 

$5,825,617 $5,139,036 Dave Loseman 
(CD) City Employee Merrick and 

Company / CEI 1/1999 10/2015 100% design; 
85% construction


Municipal Court Security and Building Upgrades -  This project will replace, 
upgrade and/or enhance the existing security systems at the Municipal Court 
and address facility needs.

The facility cameras have been updated and additional cameras installed, 
two HVAC systems were installed in the Court Administrator and the Deputy 
Court Administrator's offices, and wood fencing around the trash area was 
removed.  The decision was made not to move forward with replacing the 
Prosecutor's door and installing an exterior exit door in Probation.  Duress 
alarms have been installed in the Round Room and both Jury Deliberation 
Rooms along with an alarm on East Employee Entrance.  Motion detectors 
have been installed in all rooms with exterior windows.  

$130,000 $47,012 Debbie Caldwell 
(GS) City Employee Various 4/2014 12/2016 70%



Orchard Parkway - 136th Avenue to 144th Avenue - This project will 
construct Orchard Parkway between 136th Avenue and 144th Avenue. This 
will be a four lane roadway between 142nd Avenue and 144th Avenue and a 
two lane roadway between 136th Avenue and 142nd Avenue. Features of the 
project include a 4 foot on-street bike lane, 8 foot detached walks, street 
lights and a raised landscape median. 

Construction was completed in 4Q 2014 with corrections work completed in 
3Q 2015.  Eight change orders have currently been processed in the total 
amount of 0.94% of the contract amount or $67,321.92.  All of these change 
orders are due to unforeseen conditions such as the need for unsuitable 
material removal for the McKay Box Culvert; and additional wiring and signal 
equipment for the signal at 142nd Avenue and Huron Street because of 
relocating the planned pole installation due to utility conflicts; and additional 
asphalt quantities to complete all of the paving. These change orders were 
within the scope of the project, and did not require Council action for 
approval pursuant to WMC, and were only necessary due to unforeseen 
conditions associated with existing site conditions.  Corrections work and 
final acceptance of the project was scheduled for 4Q 2015. Warranty 
inspections will be performed in 2Q 2016.

$9,555,004 $8,034,649 Dave Loseman 
(CD) City Employee

United Civil 
Design/Scott 
Contracting

9/2012 11/2014 100%



Parks, Recreation and Libraries Website/Registration Software - This 
project will develop a new website that improves the department’s online 
registration processes, fully incorporates mobile application support (such as 
mobile registration, wayfinding, social media apps, etc.), improves user 
experience and updates the department’s social media and website 
presence.   

The website component of this project is expected to begin in 2016, 
following the implementation of new branding/identity standards. 
Development will occur with input from IT and the Community Outreach 
Division.The registration software component may be pushed to a later date 
depending on the vendor's availability. 

$100,000 $3,309 Ryan Hegreness 
(PR&L)

City Employee TBD Fall 2015 TBD 0%



Police Records Management System Replacement - The Police records 
management system is a repository for police crime reports as well as arrest, 
warrants, impounded evidence, stolen property and impounded vehicle data.  
It generates monthly and annual crime statistics that are required to be 
reported to the Federal Bureau of Investigation and Colorado Bureau of 
Investigation.  This project addresses the need to replace the Police 
Department’s records management system.  

In progress. The vendor has been selected and the contract has been 
approved and accepted.  The project plan includes installation, converstion, 
testing and training. The server and required software have been 
purchased, and the vendor is currently performing programing work to meet 
the City's workflow requirements. The scheduled go-live date for the new 
system is July 2016.  

$654,000 $258,198 Kim Barron (PD) City Employee Intergraph 01/01/15 08/01/2016 35%



Public Safety Center - Sallyport and Kennels - Funds are for design and 
repair of significant wall/ceiling gaps and cracks at the Public Safety Center.  
Investigation and design are expected to occur in 2015 with repairs in 
subsequent years.  This primarily affects the kennel and sally port.  These 
issues do not pose a risk to the structural integrity of the building.

Repairs to the cracks have been completed.  Monitoring of the sally port is 
still underway, however, no significant movement is expected.  There were 
no change orders.

$50,000 $32,801 Tom Ochtera (GS) City Employee TBD 2Q 2015 TBD 90%
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Railroad Crossing Surface Replacement Program - This program will 
replace railroad crossing surfaces at several crossing locations throughout 
the City with concrete crossing pad materials.  These crossings are rated poor 
to very poor.  The program is proposed to be funded over several years.

BNSF staff has indicated (verbally) that they will continue to participate in 
50/50 cost sharing for future pad replacement projects. Staff has been 
working with BNSF on a contract that will facilitate the replacement of the 
76th Avenue crossing. In addition BNSF was asked to provide pricing for the 
Pierce Street crossing replacement in the hopes that BNSF will replace both 
crossings simultaneously in the summer of 2015.   
As of the end of 2015, a fully executed contract was in hand for the 76th 
Ave. crossing, however BNSF was unable to schedule the project in 
calendar year 2015. Staff will remain vigilant in attempting to schedule with 
BNSF in 2016. Pricing and contract for the Pierce St. crossing has not yet 
been provided by BNSF.

$233,507 $164,253 Dave Cantu 
(PW&U) City Employee BNSF Railroad 1/2009 12/2015

76th 
Conctract=100%
2015 work=0%

Pierce St contract 
- 0%

2015 work - 0%



Railroad Quiet Zone Study - Originally associated with the FasTracks 
Commuter Rail effort, this project will provide funds to conduct a quiet zone 
study.  The Regional Transportation District (RTD) will not commence the 
preparation of a quiet zone study until revenue is identified to fund the future 
extension of the Northwest Rail Line.  Staff is exploring legislative and 
potential funding strategies to realize quiet zones in advance of the Northwest 
Commuter Rail Line.  

A quiet zone assessment is complete.  Total cost for implementation of quiet 
zones at all of the City's nine railroad crossings is estimated between $2.2 
million and $3.4 million.  Low-cost quiet zone attainment was implemented 
at the 88th Avenue crossing in January 2015. Additional funding may 
become available to pursue additional quiet zones through Northwest 
Electrified Segment (NWES) DRCOG funding in 2016 and 2017.  Staff is 
working with the 36MCC group to submit formal request to DRCOG for 
these funds. 

$100,000 $35,861 Barbara Opie 
(CMO)

City Employee Felsburg Holt 
and Ullevig 1/2008 1/2015 90%

Recycling Drop-Off Location - This project will fund improvements at an 
existing City facility to create one consolidated, staffed, community recycling 
drop-off location.  Pavement, fencing and other on-site improvements will be 
necessary after a specific site is vetted and chosen.  

Cost estimates are a total of $580,000. If phased, the breakdown is Phase 1 
is $429,192; Phase 2 add $65,000; Phase 3 add $85,000.  This project is 
currently on hold.  Further review is needed with the cost estimates and 
information to be shared with City Council in early 2016.  Information on 
additional options will be presented at this time as well.

$180,000 $2,225 Tom Ochtera (GS) City Employee Hangar41 1/2013 TBD 5%



Revegetation of Sisters of the New Covenant Open Space Property - This 
project account is to help fund the revegetation and restoration of the recently-
acquired 25.49-acre Sisters of the New Covenant open space property 
located at 100th Avenue and Alkire Street.  

Staff has selected Smith Environmental to perform this revegetation project.  
Seeding was completed last year and weed control will be necessary this 
spring. This project is expected to be complete by the end of summer 2016.

$88,000 $59,901 Heather 
Cronenberg (PR&L) City Employee Smith 

Environmental 5/2014 5/2016 75%

Shoenberg Farm House  - This account will fund the asbestos remediation and 
demolition of the interior of the farm house.

This project is complete, and no further projects are planned for the farm 
house at this time. Funds were moved into this account from the Shoenberg 
Farm - Site Improvements account for this project, which was completed 
earlier in summer 2015.

$35,570 $35,570 Laurie Brandt (CD) City Employee Peak 
Enviornmental 5/15 6/15 100%



Shoenberg Farm Restoration - This project will help facilitate the acquisition 
and restoration of historic properties located at the former Shoenberg Farm 
site to make them available for commercial or non-profit users.  The 
restoration projects to be pursued include the barn, the milk house, the wood 
and concrete silos, the farm house, the carriage unit, and the power plant.

In response to interest from potential buyers staff prepared and issued an 
RFP for sale and purchase. No proposals were received by the closing date 
of the RFP. Staff is evaluating options for additional marketing, disposition, 
and/or continued renovation.

$1,561,421 $1,138,254 John Hall (CMO) City Employee TBD 3/2012 8/2015 15%

Shoenberg Farm Site Improvements - This project represents funds 
received from the developer of Shoenberg Farms for design and construction 
improvements to Sheridan Boulevard abutting the commercial property at this 
location.  The funds are being held for future potential parking lot or site 
improvements.  

$95,750 was transferred to other CIPs in 2015 for the rehabilitation of the 
Shoenberg milk house ($60,000) and asbestos remediation in the farm 
house ($35,750). $185,752 remains in the account. 

$185,752 $0 John Carpenter 
(CD) City Employee TBD 1/2014 TBD 0%



South Westminster Transit-Oriented Development - NORTH - This project 
will assist with the redevelopment projects and land acquisitions necessary for 
the FasTracks project (Northwest Rail) for the Westminster Station near 71st 
Avenue and Irving Street, along with the development of the surrounding 
area. 

On December 14, 2015, City Council authorized a $236,668 change order 
for the installation of stone masonry on the walls in the North Plaza adjacent 
to the pedestrian tunnel. This stone work is scheduled to be complete by 
station opening. A portion of these accounts are being used for the 
construction of Grove Street and utilities adjacent to the Parking Structure. 
The demolition of Nolan's warehouse was completed in May 2015.

$11,694,396 $10,050,434 Seth Plas (CD) City Employee Martin/Martin//B
eck Group 12/2008 7/2016 80%



South Westminster Transit-Oriented Development - SOUTH - This project 
will fund components of the RTD FasTracks project (Northwest Rail) for the 
Westminster Station near 71st Avenue and Irving Street, including 
development of the south plaza area and betterments to the station platform 
itself.  

Final design was completed through the betterment process with RTD.  
Construction is now underway.  Denver Transit Constructors should have 
the station constructon work completed in mid-2016.

$1,299,322 $1,179,322 John Burke (CD) City Employee DTC 7/2013 3/2016  100% design;
80% construction
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South Westminster Transit-Oriented Development - Westminster Station 
Drive/North Plaza/Roadway Improvements - Project is for construction of 
Westminster Station Drive that will be the eastern entrance from Federal 
Boulevard for RTD’s commuter rail, per the June 2012 IGA with RTD. Project 
includes construction of associated infrastructure, including the north plaza to 
access the commuter rail station platform on the south side of the tracks.  
This project includes a portion of the funding associated with the Westminster 
Housing Authority ($2,200,000 total) for infrastructure improvements. This 
project also includes the roadway improvements needed around the station 
and the parking garage. Project funding for this portion of the project is from 
the City's share of Adams County road tax revenues. 

This project to construct Westminster Station Drive, Hooker Street and the 
North Station Plaza has been under construction by Concrete Express, 
Incorporated (CEI) since August 2015. Most of the concrete landscape and 
stair walls that comprise the north plaza are constructed. Additionally, the 
water and sanitary sewer utilities have been constructed. CEI will begin 
excavating the roadway in the coming weeks. This project is on schedule to 
be completed by station opening.  $3,136,237 of appropriated RTD funds 
and $327,560 of 2014 carryover funds were transferred into the 
Westminster Station Drive/North Plaza account per Council actions on 
8/10/15.

$6,918,125 $1,539,315 Seth Plas (CD) City Employee Martin/Martin/CE
I 6/2014 12/2016

100% design
40% 

(construction)



South Westminster Transit-Oriented Development - Westminster Station 
Parking Garage/Grove Street - Project is for construction of the Westminster 
Station parking garage for RTD’s commuter rail, per the June 2012 IGA with 
RTD. Project includes construction of associated infrastructure, including 
Grove Street to the northern edge of the parking garage.  This project 
includes a portion of the funding associated with the Westminster Housing 
Authority ($2,200,000 total) for infrastructure improvements.

This design/build project will construct the parking structure, Grove Street, 
bus transfer facility for RTD and associated infrastructure.  Construction 
started in August 2015 will be substantially complete by May 2016.

$12,019,488 $4,819,327 John Burke (CD) City Employee Beck Team 9/2014 5/2016 100% design;  
51% construction



SQL Server Clustering - This project is to consolidate the City’s Microsoft 
SQL Server databases into newer technologies called SQL Clustering. This 
will allow the Information Technology Department to improve security, 
accessibility and management of the databases while decreasing long-term 
costs by reducing the number of SQL licenses required.  

In progress.  The IT Department has migrated/created nine database 
instances in the cluster. Staff will continue working in 2016 to migrate the 
remaining database candidates into the solution.     

$100,000 $73,439 Carmen Zukas (IT) City Employee DH2i 1/2015 4Q 2016 65%

Standley Lake Regional Park Trail Development - This multi-year project 
will complete trails west of Standley Lake and will open recreational access 
where none has existed.  Pending detailed design, this could include three or 
more miles of new trail and multiple bridge, low water and boardwalk 
crossings to complete the lake loop trail totaling 7 miles or more.  Staff will 
concurrently launch design and implementation of Phase 1 master plan 
recommendations.  Additional funding may be available through grant 
opportunities.

This project is pending the findings of the master plan, which is currently in 
progress. $45,000 $0 Kathy Piper (PR&L) City Employee TBD TBD TBD 0%

Swim and Fitness Center - Americans with Disabilities (ADA) Ramp - 
Funds will go towards the partial replacement of the ADA ramp at the Swim 
and Fitness Center.  Erosion and settling have damaged the ADA ramp and 
rendered it unstable and out of ADA compliance.  Funds include the design 
and contracting of a partial replacement of the concrete and retaining wall.

This project is complete.  There were no change orders. $30,000 $8,749 Tom Ochtera (GS) City Employee TBD TBD 4Q 2015 100%



U.S. 36 Betterments/CDOT Land Swap - This project represents the funds 
the City of Westminster received from the Colorado Department of 
Transportation (CDOT) in relation to a land exchange between the two 
entities in relation to necessary right of way for the U.S. 36 Managed Lanes 
Project.  Projects originally identified for this funding include landscaping 
design and improvements at the Sheridan Boulevard/U.S. 36 Interchange 
($398,818), an upgrade to LED lighting (versus high pressure sodium) for 
street/highway lights ($310,017), additional aesthetic enhancements to the 
Sheridan Bridge (center pier) ($29,497) and to the Promenade Underpass 
(wrought iron fencing) ($56,921), and illuminated street name signs at the 
Sheridan ramps ($20,000).   

Several expenditures have taken place to date. Phase 1 of the U.S. 36 
project is substantially completed. Landscape improvements to the infield 
areas between Sheridan Blvd. and 92nd Avenue will be started in 2Q 2016.

$815,253 $144,130 Dave Loseman 
(CD) City Employee PKM Design 

Group 7/2013 4Q 2015 100% design;  
99% construction
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U.S. 36 Bikeway Underpass at 92nd Avenue - As part of the Colorado 
Department of Transportation’s (CDOT) U.S. 36 Managed Lanes Project, 
CDOT will construct a parallel bikeway that will run from roughly Pecos 
Street/Federal Boulevard in Westminster to Table Mesa in Boulder.  The 
original project design contained an at-grade crossing of 92nd Avenue 
adjacent to the Westminster Urban Reinvestment Project (WURP) site.  In 
order to improve safety and decrease travel time for citizens and commuters, 
the City proposed installing an underpass at 92nd Avenue for the bikeway.  
CDOT and its contractor examined the feasibility and have agreed to 
construct the underpass, provided the City provides a portion of the funding 
needed for the project (50%).  

Design and construction of this underpass is 100% complete. Construction 
of the concrete trail through the underpass is completed with the remaining 
trail segments along the WURP property also completed. Payment for the 
project has not yet been processed. 

$250,000 $0 Dave Loseman 
(CD)

Colorado 
Department of 
Transportation

Ames/Granite 2/2013 6/2015 100%



U.S. 36 Bus Kiosks Local Match - This project represents the City’s share of 
the corridor-wide FASTER grant award through CDOT for U.S. 36 Bus 
Kiosks.  Per the grant proposal, 14 kiosks will be installed along the U.S. 36 
corridor, totaling $781,000.  Two kiosks will be installed at each park n ride 
along the corridor.  These kiosks will allow more convenient payment for 
commuters and will help decrease travel time along the corridor, as the kiosks 
will eliminate some cash transactions between the driver and commuters.  

The installation of the bus kiosks is not yet completed.  The City has paid for 
its portion of the project. $44,630 $44,630 Dave Loseman 

(CD) City Employee Ames/Granite 4/2012 6/2015 75%



U.S. 36 Pedestrian Box Widening - Shops at Walnut Creek - This project is 
related to the U.S. 36 Managed Lanes project.  Per a previous 
intergovernmental agreement (IGA) with CDOT, the City is obligated to 
lengthen the existing underpass that connects the Westminster Promenade 
to The Shops at Walnut Creek.  The IGA was signed when the bridge was 
originally constructed.  Per negotiations with CDOT, the City’s total cost of this 
project is $855,373.  An additional $467,000 will be needed in future years.  
The City will pay project costs to CDOT in three installments spread out over 
three years.   

The widening of this bridge, part of the U.S. 36 Managed Lanes Project, is 
complete with only corrections work remaining.  The City has entered into 
an IGA with the Colorado Department of Transportation, which identifies a 
payment schedule in 2013, 2014 and 2015 for the total City obligation of 
$855,373. The 2015 payment had not yet been processed by year-end 
2015. 

$856,000 $570,250 Dave Loseman 
(CD) City Employee Ames/Granite 1/2013 12/2014 99%



Westminster Center Urban Reinvestment Project (WURP) - Phase I Public 
Improvements - As one of City Council’s highest Strategic Plan priorities, 
funding is provided for potential Phase I of WURP activities, which could 
include City obligations in addition to those obligations that would be the 
responsibility of Westminster Economic Development Authority (WEDA).  

Street and utility construction is underway.  Phase 1 infrastructure is 
anticipated to be completed in summer 2016. $7,121,420 $0 Steve Smithers 

(CMO) City Employee Various 1/2015 6/2016 25%



Westminster Center Urban Reinvestment Project (WURP) Roadway 
Project - This project includes the design and construction of all of the 
roadways within the WURP redevelopment site. The Phase 1 roadways 
include Westminster Boulevard, Eaton Street, a portion of Fenton Street, a 
portion of 89th Avenue, a portion of 90th Avenue and 91st Avenue. The 
Phase 2 roadways include the remainder of Fenton Street, Gray Street, 
Benton Street, Central Parkway, the remainder of 89th Avenue, and Harlan 
Way.

 A contract amendment with Drexel/Barrell was approved by City Council to 
design the Phase 2 roadways improvements within the project.  Design of 
these Phase 2 improvements will begin in 1Q 2016.  Construction of the 
Phase 1 improvements began in 3Q 2015 and will be completed in 2Q 
2016. Construction is underway by Hammerlund Construction. One change 
order has been approved for $3,074,000 which includes adding some of the 
Phase 2 roadway work into the contract as well as moving two major utilities 
into 88th Avenue to avoid having to relocate them their in the future when 
development is occuring.  Funds were appropriated into this account from 
Certificates of Participation authorized by Council action on 6/22/15.

$22,234,871 $7,589,725 Dave Loseman 
(CD) City Employee Drexel/Barrell 5/2014

7/2015 
(phase 1 

improvements)

100% (design, 
Phase 1); 

25% construction



Westminster Center Urban Reinvestment Project (WURP)
City Center Participation - This project includes operation and overall 
coordination of the development of the Westminster Center  Urban 
Reinvestment Project.

 Deputy City Manager Jody Andrews is overseeing the development of the 
new downtown Westminster. Activities through December 2015 included the 
creation of a General Improvement District for the site and the execution of 
five LOIs with firms to bring entertainment, residential and retail 
development to the new downtown, including an amendment to a lease 
agreement with an existing tenant.  In addition, Staff continues to work with 
three firms to design the parks and streetscapes for the site, and 
construction of the phase I utilities, streets, and infrastructure is 
approximately 35% complete, with total completion expected in summer 
2016.

$12,166,138 $11,654,730 Jody Andrews 
(CMO) City Employee Various 2009 TBD 35%
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Westview Boiler Replacement - This project will replace the domestic hot 
water tank and boiler, and the heating hot water boiler.  This project was 
identified in the Ameresco Energy Audit.  The new system will have 
redundancy, which will reduce the likelihood of facility closure.  The hot water 
tank needs to be replaced as soon as possible as it is well past its useful life. 
Staff is working to identify the optimum extended closure at this facility to 
complete this work. 

This project is complete.   Overall, a total of one construction change order 
have been processed for this project; the total amount of all construction 
change orders is $1,253.00 or less than 1% to date. All of these change 
orders are within the scope of the project, do not require Council action for 
approval pursuant to WMC and were only necessary due to an 
interpretation of the building code for a manual shut down button. 

$125,000 $117,820 Tom Ochtera (GS) City Employee Beaudin Ganze 
Engineering 1/2015 9/2015 100%

NEW WURP COP Garage - This is the parking structure located on Block C-2 of 
the Downtown Westminster site.

The Design/Build contract was awarded to the OPUS design build team in 
October 26, 2015.  The design is approximate 20% complete at this time.  
Construction is planned to begin in July/August of 2016.

$12,000,000 $177,214 John Burke (CMO) City Employee OPUS 
Design/Build 2016 April 2017 20% design /    

0% construction

NEW

2015 Water Treatment Facility Improvements - The City owns and operates 
the Semper Water Treatment Facility (built in 1969) and the Northwest Water 
Treatment Facility (built in 2001). Both plants have equipment in need of 
repairs and improvements. Because it is an older facility, work at the Semper 
facility is driven primarily by age and condition. Work at the Northwest plant is 
focused on improving safety, operations, and reliability of the treatment 
processes.

City Council approved the contract for engineering design in December 
2015 and the project is underway. This project one of four parts that were 
combined into a new project account titled "2015 Water Treatment Facility 
Improvements". The four project components are: 1) Semper Lime Feed 
R&R  2) Semper Filtration R&R, 3) Semper Sedimentation R&R and 4) 
NWTF Chemical Feed Systems R&R.

$4,600,000 $0 Julie Koehler 
(PWU) City Employee J&T Consulting 7/2015 12/2016 0% (design);

0% (construction)



72nd Avenue and Bradburn Boulevard Sewer Relocation - As part of the 
continuing effort to revitalize the south Westminster area, this project will 
replace the existing concrete culvert that carries 72nd Avenue and its 
intersection with Raleigh Street over Little Dry Creek.  Sewer improvements 
will be constructed in concert with the 72nd Avenue bridge replacement 
project to replace aged pipelines and to improve hydraulic capacity.  Nearly 
3,000 feet of large-diameter sewer main will be replaced as part of this 
project. 

Design is complete and construction began in 1Q 2015. The sewer lines are 
approximately 95% complete. $1,021,240 $748,940 Dave Loseman

(CD) City Employee

Jacobs 
Engineering 

Group, 
Inc./Hamilton

4/2012 12/2015
100% (design); 

95% 
(construction)



72nd Avenue and Bradburn Boulevard Water Line Replacement - As part 
of the continuing effort to revitalize the south Westminster area, this project 
will replace water mains that are aged and undersized and will be constructed 
in concert with the 72nd Avenue bridge replacement project.  Nearly 2,800 
feet of water main will be replaced as part of this project.

Design is complete and construction of these waterlines is 95% complete. $1,014,540 $756,369 Dave Loseman
(CD) City Employee

Jacobs 
Engineering 

Group, 
Inc./Hamilton

4/2012 12/2015
100% (design); 

95% 
(construction)



80th Avenue and Clay Lift Station Elimination - Retiring or replacing the 
existing station is necessary because its components have reached the end 
of their useful life and are out of compliance with current safety standards and 
electrical codes.  

City Council approved a contract for engineering design in September 2015. 
Design is now underway and on track with the projected schedule. Land 
acquisition will be the next phase of the project.

$3,500,000 $58,607 Julie Koehler 
(PW&U)

City Employee Kennedy Jenks 
Consultants 3/2015 12/2016 5%



87th and Wadsworth Lift Station Replacement - The existing lift station was 
built in 1992.  This project will construct a larger wet well, install parallel force 
mains, improve mechanical and electrical equipment and stand-by power.  
These improvements will improve functionality and help mitigate the risk of 
sewage overflows. 

As reported previously, this project is complete and has been successfully 
placed into operation. The one year warranty is nearing completion. The 
contractor has submitted several claims that have been reviewed in 
accordance with the contract procedures. Claims that could not be 
substantiated were denied. The contractor has requested that the City 
participate in mediation to resolve outstanding claims. Mediation is 
anticipated 1Q 2016.

$5,065,868 $4,866,985 Dan Strietelmeier 
(PW&U) City Employee

RN Civil 
Construction,

Carollo 
Engineers, Inc.
Western States 
Land Services, 

Inc.
Clayton and 

Company Inc

3/2011 10/2014 100%

UTILITY FUND CAPITAL IMPROVEMENTS (WATER, WASTEWATER AND STORMWATER)
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95th Avenue and Federal Boulevard Lift Station (Sunset Ridge) 
Remodel/Improvement Project - This project will remodel the lift station and 
its pumps to improve its performance and to enhance safety and reliability.  In 
addition, this project will include construction of improvements to better 
protect the lift station from possible vehicular damage.

Construction is now complete and the project is in the warranty phase. 
Overall, a total of 4 construction change orders were processed for this 
project; the total amount of all construction change orders was a DEDUCT 
of (-$11,892). All of these change orders are within the scope of the project, 
do not require Council action for approval pursuant to WMC and were only 
necessary due to unforeseen conditions or variations in project quantities 
from that shown in the design documents.

$750,000 $619,355 Stephen Grooters 
(PWU) City Employee

Lidstone and 
Associates/Lillar

d & Clark
1/2014 5/2016

100% (design); 
100% 

(construction)



Big Dry Creek Wastewater Treatment Facility Biosolids Dewatering Pilot 
Testing and Pre-Design - Wastewater treatment at the Big Dry Creek 
Wastewater Treatment Facility results in the generation of a byproduct known 
as biosolids.  Biosolids are treated at the plant to make it suitable for land 
application and are subsequently hauled to the City’s Strasburg Natural 
Resource Farm for ultimate disposal as a farming fertilizer. This project 
involves the completion of a pilot testing and pre-design process to evaluate 
various dewatering systems and determine the most cost-effective system to 
implement on a full scale.

Results of the pilot testing were favorable and met or exceeded 
performance expectations. This project is now complete. $150,000 $133,475 Kent Brugler 

(PW&U) City Employee Black and 
Veatch 5/2014 6/2015 100%



Big Dry Creek Wastewater Treatment Facility:  2013 Major Repairs and 
Replacement - This account consolidates a number of priority electrical 
repair/replacement projects at the Big Dry Creek Wastewater Treatment 
Facility including repairs to the primary electrical switch gear, replacement of 
two primary electrical transformers, replacement of damaged fiber optic cable, 
installation of redundant power feeds to the raw sewage pump stations, 
replacement of existing boilers with high efficiency models and replacement 
of the North Huron lift station electrical equipment. 

This project has been split into Project A (electrical work) and Project B 
(boiler replacement) for ease of reference. In 2014, City Council approved 
the award of the construction contract and an amendment to the 
engineering contract for services during construction for Project A (electrical 
work). Work began in 2015 and is on track with final completion estimated 
1Q 2016. Construction for Project B (boiler replacement) was successfully 
completed in early 2015.

$2,438,285 $2,035,669 Kent Brugler 
(PW&U) City Employee

Black and 
Veatch/    RK 
Mechanical 

(Project 
B),Eckstine 

Electric 
Company 
(Project A)

8/2013 3/2016

Project A:
100% (design);

80% 
(construction) 

Project B:     
100% (design);   

100% 
(construction)



Big Dry Creek Wastewater Treatment Facility: Building and Facilities 
Maintenance 2015 - The Big Dry Creek Wastewater Treatment Facility is in 
need of various repairs and replacement of assets as part of its normal 
operational life.  The 2015 projects include repair/replacement of buildings, 
roofs, valves and piping and certain treatment process equipment.  This 
project also includes replacement of the odor control media and modifications 
to the headworks building to improve operation and maintenance access to 
equipment in the lower level.  Work included within the project is necessary to 
maintain the functionality of the plant and reduce excessive maintenance 
costs and emergency repairs.  

This project is being completed in conjunction with the Big Dry Creek 
Wastewater Treatment Facility Digester Complex Repair and Replacement 
project (see elsewhere in document).

$575,000 $94,039 Kent Brugler 
(PW&U) City Employee N/A N/A N/A N/A



Big Dry Creek Wastewater Treatment Facility: Digester Complex Repair 
and Replacement - The Big Dry Creek Wastewater Treatment Facility is in 
need of various repairs and replacement of assets as part of its normal 
operational life.  Repairs are needed especially in and around treatment 
processes involving the digesters.  The digester complex structures and 
equipment are 20 to 40 years old and operate in a very harsh and corrosive 
environment.  A digester replacement and dewatering master plan is planned 
for 2015 to evaluate the long-term needs of the digester facility and the most 
cost-effective means to achieve those goals. The 2015 project includes 
necessary near-term repairs to digester structures and replacement of the 
mixing and methane gas handling equipment.  This project also includes 
emptying and cleaning several digesters in 2016 to remove accumulated 
inorganic material that collects on the floors of the digesters. Work included 
within the project is necessary to maintain the functionality of the plant and 
reduce excessive maintenance costs and emergency repairs. 

City Council approved the engineering contract in September 2015. Design 
is well underway with the bid period anticipated Spring 2016. Construction is 
anticipated to start 3Q 2016 with completion early 2017.This project is being 
completed in conjunction with the Big Dry Creek Wastewater Treatment 
Facility: Buildings and Facilities Maintenance 2015 project (see elsewhere in 
document).

$2,500,000 $86,402 Kent Brugler 
(PW&U) City Employee HDR 

Engineering, Inc. 4/2015 1/2017 25% (design)
0% (construction)
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Brookhill/Vance Street Water Main Replacement - This project will replace 
old water lines near the apartment complex located just off Vance Street, 
south of 92nd Avenue and north of 90th Avenue. This area has a significant 
pipe break history.

As reported previously, project construction is complete and this project is in 
the warranty phase. $1,131,501 $1,050,388 Mary Stahl (PW&U) City Employee

Jacobs 
Engineering 

Group, Inc./T. 
Lowell 

Construction Inc.

12/2011 5/2015
100% (design); 

100% 
construction



Comprehensive Water Supply Plan (CWSP) - Standley Lake Bypass - This 
project will reduce vulnerability of the City's water supply system under certain 
emergency scenarios including drought, infrastructure failure, or water quality 
upsets by providing a delivery system that bypasses Standley Lake and 
provides raw water directly from supply canals to the City's treatment facilities. 

Construction is complete and the project is in the warranty phase. Overall, a 
total of 8 construction change orders were processed for this project; the 
total amount of all construction change orders is $187,540. All of these 
change orders are within the scope of the project, do not require Council 
action for approval pursuant to WMC and were only necessary due to 
unforeseen conditions or variations in project quantities from that shown in 
the design documents.

$6,600,000 $6,100,389 Julie Koehler 
(PW&U) City Employee

Hatch Mott 
MacDonald /T. 

Lowell 
Construction Inc.

3/2009 8/2015
100% (design);

100% 
(construction)

Comprehensive Water Supply Plan (CWSP) - Wattenberg Gravel Lakes 
Storage - In order to meet the City's build-out water demand, the City is 
pursuing construction of reservoirs from reclaimed gravel mines along the 
South Platte River near Wattenberg in Weld County.  This project involves 
the mining company, Aggregate Industries, constructing water storage for 
Westminster as part of their mining reclamation plan.  Westminster is 
responsible for constructing inlet and outlet facilities.  The original delivery 
date for storage was extended per the agreement with Aggregate Industries. 
The City will be able to use this storage by 2020. 

Construction of the gravel lakes continues as Aggregate Industries' (AI) 
mining operations are accelerating.  Due to permitting issues and a 
drastically slowed construction environment in previous years, Staff 
negotiated new agreements with AI in 2008 with updated timelines and 
delivery dates for each component's completion.  Based on the latest 
projections for AI production, the projected completion date has been 
moved to 12/2019, a date which is still within the terms of the existing 
agreement and will not impact the City's Comprehensive Water Supply Plan.  

$2,602,754 $2,234,220 Sharon Williams 
(PW&U)

City Employee Aggregate 
Industries 1/2000 12/2019 20%



Croke Canal and Standley Lake Improvements - This project involves both 
formal inspections and follow-up repair work for these facilities.  Costs for 
Standley Lake maintenance are coordinated and shared with members of the 
Standley Lake Operating Committee.  This project will fund repair and 
replacements to the dam tender's house.  Croke Canal improvements and 
repair work are anticipated to be a multi-year project beginning in 2013.  

This account is providing the total funding of $31,250 ( for repairs to 
portions of Coal Creek that were damaged in the 2013 flood.  While City 
Staff originally intended to use grant funding to pay for a majority of the 
repairs, 100% of the funding came from this account due to project timing 
issues and FEMA requirements. Staff anticipates that the Coal Creek work 
will be completed in 2016.  Plans for other repairs are ongoing.

$545,000 $119,818 Sharon Williams 
(PW&U)

Ecological 
Resource 

Consultants, Inc. 

Ecological 
Resource 

Consultants, Inc.
1/2013 9/2015 40%



Federal View/South Westminster Transit Oriented Development (TOD) 
Water Main - This project consists of the installation of approximately 2,780 
feet of 8-inch and 12-inch water mains in the following streets: Federal 
Boulevard between Westminster Station Drive and 72nd Avenue, Craft Way, 
Grove Street and 71st Way. Water mains are both new and replacement 
mains and provide looping of the distribution system for development in the 
transit oriented development area around RTD’s commuter rail station. The 
project will also convert 35 existing Crestview Water and Sanitation District 
customers to the City’s water system.

This project is being implemented in conjunction with the Westminster 
Station. The contract for construction of the new water main in Federal Blvd. 
has been approved by City Council. Construction will commence January 
2016. The second phase of the project involves replacing Crestview 
customer water meters with City of Westminster water meters and 
connecting service lines to Westminster water mains. Design for this second 
phase is in progress with construction anticipated 3Q 2016.

$2,336,703 $86,473 Stephanie Bleiker 
(PW&U) City Employee Martin/Martin, 

Inc. 11/2014 12/2016

100% (design 
Phase 1)

10% (design 
Phase 2)

0% (construction)



Gregory Hill Pump Station Piping and Yard Structures - The City operates 
several potable water pump stations that are used to meet potable water 
demands and for fire flow service during emergencies.  Repairs are required 
on a regular basis in order to maintain safe operations and high quality 
potable water service to City customers.  This project includes routine repairs 
and equipment replacement at the Gregory Hill Pump Station.  The major 
infrastructure to be replaced includes 1,000 feet of waterline piping in the 
yard, yard valves and buried concrete valve vaults. 

Staff incorporated this project work into the Pressure Zone 3 Expansion 
Project due to overlapping project components. $412,000 $0 Dan Strietelmeier 

(PW&U) City Employee N/A N/A N/A N/A



Gregory Hill Water Tank Repair and Replacement - Recently completed 
inspections of the City's water system storage tanks identified the need for 
several improvements to extend the lives of the tanks and improve reliability 
within the distribution system.  This project will repair and replace key 
components on the tanks including replacement of roof supports, 
improvements to tank overflow piping, access “man-ways” and safety features 
and recoating of the tank exterior and interior. 

Staff incorporated this project work into the Pressure Zone 3 Expansion 
Project due to overlapping project components. $375,000 $79,460 Dan Strietelmeier 

(PW&U) City Employee N/A N/A N/A N/A
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Hydropillar Water Tank Repair and Replacement - Repair of the City's 
water tanks is a critical priority and this project will fund design and 
construction associated with the water tank located west of Federal Boulevard 
near the Environs/North Park residential neighborhoods.  

This project is complete and is now in the warranty phase. Overall, a total of 
one construction change orders was processed for this project; the total 
amount of all construction change orders was $23,400. All of these change 
orders are within the scope of the project, do not require Council action for 
approval pursuant to WMC and were only necessary due to unforeseen 
conditions or variations in project quantities from that shown in the design 
documents.

$2,250,000 $1,453,632 Dan Strietelmeier 
(PW&U) City Employee

Carollo 
Engineers, 
Inc./Classic 
Protective 

Coatings, Inc.

12/2013 7/2015
100% (design);

100% 
(construction)



Lift Station Improvements (wastewater lifts) - This project consists of wet 
well lining, impeller replacements, spare pump purchases, access hatch 
replacements, emergency force main connections and preliminary 
investigation of emergency overflow connections to adjoining agencies' 
collection systems.

Staff is evaluating additional improvements for the other facilities. $385,567 $341,747 Keith Aldrich 
(PW&U) City Employee Carollo/

RN Civil 4/2008 12/2015 75%

Little Dry Creek Interceptor Repair - Federal Boulevard and U.S. 36 
Crossing - The existing pipeline will remain in place for redundancy in cases 
of emergency and/or maintenance activities.  The new pipeline construction 
will involve tunneling under the highway to reduce costs and limit impacts to 
traffic.  This project will increase hydraulic capacity and enhance the safety 
and reliability of the City’s sewer service in the area.   

Project construction is now complete and the project is in the warranty 
phase. $371,500 $297,163 Andy Walsh 

(PW&U) City Employee Ames Granite 
Joint Venture 3/2013 3/2015

100% (design);
100% 

(construction)



Little Dry Creek Interceptor Repair Design - Overall, this work will enhance 
the safety and reliability of the City’s sewer service in the southern third of the 
City.  This project will specifically address hydraulic capacity and 
age/condition issues.  Work is needed to replace aged piping that is in poor 
condition and also to improve hydraulic capacity to support existing City 
customers, City growth, development, and redevelopment. This design work 
will improve construction sequencing, accelerate construction, streamline 
project costs and Staff resources, and improve site safety and security.  The 
project will fund design, permitting, and land acquisition anticipated for the 
larger combined project.  Staff will prepare cost estimates as the design work 
commences and request additional funds in future years for construction.  

Final alignments for the new pipelines have been identified along with the 
necessary easements for construction. Staff are working through extensive 
land acquisition processes involving several properties and parcels along 
the new pipeline alignments. The project has been separated into three bid 
packages. The bid package first to bid for construction will be 1Q of 2016. 
The remaining bid packages will move into construction 3Q 2016 following 
land and easements acquisitions.

$5,020,000 $1,527,545 Stephanie Bleiker 
(PW&U) City Employee HDR 

Engineering, Inc. 1/2014 12/2019

100% (preliminary 
design);

80% (design);
0% (construction)



Little Dry Creek Regional Detention - This project is located between 
Federal and Lowell on the south side of the Burlington Northern Santa Fe 
(BNSF) railroad.  This project will create a regional detention area to help 
facilitate the redevelopment of the TOD area north of the BNSF railroad 
between Federal and Lowell, south of 72nd Avenue.  The project will also 
create an open space amenity for the neighborhood and the train station and 
surrounding area.  The current estimated total project cost is $11.6 million 
and is anticipated to be funded over several years.

Construction activities are continuing on this project.  The large earthwork 
project went out to bid and Concrete Express (CEI), Inc. was hired for this 
work. CEI has completed excavation of the lake, which is currently full of 
water. Earth moving activities began in late April 2015 with construction 
completion now planned for July 2016. Additional funds were transferred 
into the account by Council action on 4/27/15.

$11,817,645 $6,756,202 Andrew Hawthorn 
(CD) City Employee

Muller 
Engineering

CEI, Inc.
9/2009 4/2016

100% (design);
20% 

(construction)



Northridge Tank Number 3 - This project includes design and construction of 
a new 3 million gallon water storage tank near the existing Northridge water 
tanks.  The project includes water distribution system improvements needed 
to allow sufficient flow of water between the City's tanks and its customers.  
The specific areas for water transmission main replacement and the 
alignment of the new water mains will be determined during the design phase 
of the project. 

City Council approved award of the construction contract in 2014. The 
contractor began work in 1Q 2015 and has reached substantial completion. 
Site restoration and landscaping will proceed as weather allows.

$6,288,425 $5,291,396 Dan Strietelmeier 
(PW&U) City Employee

Burns and 
McDonnell, 

Aslan 
Construction

5/2013 12/2015
100% (design)

90% 
(construction)



NWTF Membrane Repair and Replacement - The Northwest Water 
Treatment Facility has been in operation for over 13 years and some of the 
membrane filtration equipment has reached the end of its useful life. The 
facility utilizes 902 membrane modules to filter water and over time, the 
membranes experience wear and must be replaced.  In 2015, 328 modules 
are scheduled to be replaced along with certain supporting instruments that 
help control the filtration process.  Additional membrane modules will be 
replaced at regular intervals over time to maintain plant operations and 
treatment capacity.  

Construction reached successful completion in October 2015 and the 
project is in the warranty phase. Overall, a total of 1 construction change 
orders was processed for this project; the total amount of all construction 
change orders was $100,334. All of these change orders are within the 
scope of the project, do not require Council action for approval pursuant to 
WMC and were only necessary due to unforeseen conditions or variations in 
project quantities from that shown in the design documents.

$1,700,000 $1,300,120 Kent Brugler 
(PW&U) City Employee Pall, Inc. 3/2015 12/2015

100% (design)
100% 

(construction)
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On-Site Sodium Hypochlorite Generation Feasibility/Predesign - This 
project includes studying potential improvements to the water disinfection 
systems at the Semper and Northwest Water Treatment Facilities (WTFs).  
The study will evaluate the feasibility of adding on-site sodium hypochlorite 
generation at either or both of the City's water treatment facilities.  Currently 
10-12% strength sodium hypochlorite is used in the treatment and disinfection 
of water and requires regular deliveries to meet demands.  This engineering 
study will help determine the costs and benefits of producing sodium 
hypochlorite on-site in lieu of purchased deliveries.  The study will incorporate 
a life-cycle cost-benefit analysis and recommendations for future 
improvements at the treatment facilities. 

The study and analysis has been included as part of the 2015 Water 
Treatment Facility Master Plan. $150,000 $0 Stephen Grooters 

(PW&U) City Employee TBD 1/2015 TBD 0%



Pressure Reducing Valves (PRV) Repair and Replacement - The potable 
water distribution system is operated to provide water to City customers within 
a target pressure range.  Achieving the right pressures involves pumps, 
storage tanks and specialized valves known as pressure reducing valves 
(PRVs).  There are a total of 17 PRVs throughout the City distribution system 
and some are at the end of their useful life and need replacement.  Valves, 
piping and vaults will be repaired or replaced as necessary to ensure reliable 
pressures, operator safety and reduced distribution system maintenance. 

City Council approved the engineering contract in February 2015. Staff 
anticipates design completion 2Q 2016 with construction completion 4Q 
2016. $1,500,000  $     164,046 Andy Walsh 

(PW&U) City Employee JVA 1/2015 12/2016 75% (design);
0% (construction)



Pressure Zone 3 Expansion - This project is for the design of a new pump 
station, new transmission pipelines and a new elevated water storage tank 
within the water distribution system. The overall intent of this project is to 
improve significant portions of the distribution system to meet the level of 
service experienced elsewhere in the system for adequate water pressure 
and flow.  The project will also provide needed operational storage to meet 
daily demand fluctuations, emergency needs and fire flow.  The Pressure 
Zone 3 Improvements project involves work between Pierce Street and Yates 
Street (west/east) and 88th Avenue and the Farmers High Line Canal 
(south/north).  The improvements will be sized for buildout demands within 
the City, including anticipated development and redevelopment (including the 
Westminster Center Urban Reinvestment Project).  The improvements relieve 
water supply and storage requirements from other pressure zones in the 
City's water distribution system, thereby increasing levels of service, reliability, 
and redundancy in a relatively larger portion of the City.   

City Council approved the final design contract September 2015. A key 
component of the project schedule involves land acquisition, which is in 
progress parallel with design activities. Another key schedule driver involves 
coordination with construction activities at the new downtown, within 88th 
Avenue, and along Sheridan Blvd. Staff are coordinating these projects so 
as to minimize impacts to traffic, residences, and businesses in these areas. 

$5,900,000 $473,997 Dan Strietelmeier 
(PW&U) City Employee Burns and 

McDonnell 1/2014 12/2016

100% (preliminary 
design);

5% (design);
0% (construction)



Pump Station Improvements (2015) - This ongoing project allows for the 
general replacement of pump station mechanical, electrical and process 
equipment on an as-needed or on-condition basis. Funds from four separate 
capital project accounts (Wandering View Pump Station, Pump Station Major 
Repair/Replace North Park, Pump Stations Piping/Yard Structures, and the 
Gravel Lakes Major Repair/Replace project)  were combined to reduce overall 
project costs, streamline Staff resources, and ensure consistency in 
construction.

Construction is well underway and is on track for completion in Spring 2016 
before the high water demand season. Overall, a total of 1 construction 
change orders have been processed for this project; the total amount of all 
construction change orders thus far is $9,857. All of these change orders 
are within the scope of the project, do not require Council action for 
approval pursuant to WMC and were only necessary due to unforeseen 
conditions or variations in project quantities from that shown in the design 
documents.

$4,112,253 $964,625 Julie Koehler 
(PW&U)

City Employee Garney Water 
Partnership 1/2015 6/2016

100% (design)
25% (design/build 

construction)



Ranch Creek at 120th Avenue and Federal Boulevard - This project will 
increase the size of the box culvert and also accommodate a pedestrian cell 
component into the design.  Additionally, portions of the upstream and 
downstream sections Ranch Creek channel will be stabilized with this project.  
CDOT has scheduled the widening of 120th Avenue at this location in 2014.  
The Ranch Creek work needs to be done in advance of CDOT's project. 

Construction began in 1Q 2015 and was completed in November 2015.  
Due to wet weather and numerous utility conflicts, the schedule and cost of 
this project was exceeded. Total final project change orders were 
$341,695.43. These change orders were mostly due to the utility conflicts 
and additional subgrade stabilization due to the wet weather.

$2,216,000 $2,114,246 Dave Loseman 
(CD) City Employee Felsburg, Holt & 

Ullevig 2/2013 11/2015
100% (design); 

99% 
(construction)

Rocky Flats Wildlife Refuge - This project represents funds received from 
Kaiser Hill in 2006 as payment to the City for the Rocky Flats closure.  These 
funds will be utilized for water quality monitoring purposes within and around 
Rocky Flats Wildlife Refuge and the Department of Energy retained lands. 

Staff from the Standley Lake cities are continuously reviewing the 
monitoring systems at the Refuge and retained lands. No use of City funds 
has been necessary at this time.  $100,000 $0 Mike Happe 

(PW&U) City Employee TBD 6/2007 TBD 0%
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NEW

Sheridan Blvd. Water Main R&R - The purpose of this project is to 
implement a multi-year passed repair of a priority transmission main in 
Sheridan Boulevard from 70th Avenue to 120th Avenue.  A total of 5.7 miles 
of pipeline will be rehabilitated on pipelines ranging from 12" to 30" in 
diameter. Insitu rehabilitation methods will be used for many sections, as well 
as open cut technologies.  

City Council approved the engineering contract in September 2015 and 
work is progressing rapidly through predesign. Staff will return to City 
Council for approval of the final design contract in 1Q 2016. Timing for the 
project is critical to align with work at the new downtown, 88th Avenue, and 
along Sheridan Boulevard. Construction is anticipated to begin in Sheridan 
Boulevard for this project (and the Little Dry Creek Interceptor Sewer 
project) in Fall 2016.

$129,480 $41,626 Andy Walsh 
(PW&U) City Employee J&T Consulting 9/2015 9/2017

25% (predesign);
0% (design);

0% (construction)



South Westminster TOD Sewer Utilities - The primary project is the design 
and construction of the Little Dry Creek interceptor sewer relocation between 
Lowell Boulevard and Federal Boulevard and was initiated due to the RTD 
FasTracks project and the Little Dry Creek Park project. As a separate 
project, RTD is coordinating with the City to relocate roughly 2,000 feet of the 
interceptor sewer east of Federal Boulevard.  The City will pay for 
betterments associated with this relocation.  RTD and the City are jointly 
working on acquiring easements in the TOD area for the relocation of sewers 
around Westminster Station.

Work on betterments west of Federal Boulevard are substantially complete, 
with only minor items remaining. 
Work on betterments east of Federal Boulevard are also substantially 
complete with only minor items remaining. RTD addressed minor final items 
by the end of 2015.Overall, a total of one construction change orders has 
been processed for this project; the total amount of all construction change 
orders is $40,000 to date. All of these change orders are within the scope of 
the project, do not require Council action for approval pursuant to WMC and 
were only necessary due to unforeseen conditions or variations in project 
quantities from that shown in the design documents.

$3,850,000 $3,435,439 Andy Walsh 
(PW&U)

Edge 
Contracting, Inc. 
(construction);

URS 
(construction 
management)

URS/RTD 11/2010

2/2014 (City-led 
construction); 

6/2016 
(betterment 

construction)

100% (City-led 
construction); 

95% (betterment 
construction)



South Westminster TOD Storm Sewer (North Plaza) - This project provides 
funding for stormwater-related needs to meet desirable opening day access 
and operational requirements for Westminster Station as generally required 
by the intergovernmental agreement with the Regional Transportation District.  
The request will supplement and/or substitute for portions of a very basic first 
phase of work that would meet RTD's minimal requirements.    

Construction for the north side infrastructure of Westminster Station is 
currently underway.  The full buildout of the permanent water quality facility 
will not be completed until the two-year lease for Nolan's RV expires.  As 
part of the purchase and sale agreement with Nolan's, the City allowed 
them to store RVs on City property for a two-year term that expires in 
October of 2016.  $170,000 was transferred to the Ranch Creek @ 120th & 
Federal project in December 2015 per Council authorization in September 
2014.

$595,728 $9,488 John Burke (CD) City Employee TBD 1/2013 1/2016 20% (design)



Storage Facility Improvements - The purpose of this project is to build 
additional storage racks within existing City storage facilities. As the City owns 
and operates an extensive utility system of pipelines, pump stations, 
treatment facilities and other critical infrastructure, many of the parts and 
equipment required to maintain this infrastructure are stocked and stored at 
City facilities. Having these parts on hand means they are available for 
regular and immediate response events such as pipe breaks and other 
emergency situations. 

The project was completed in November 2015, Staff was waiting for 
invoices for pay-out at year-end.  $110,000 $0 Roger Harshman 

(PW&U) City Employee J&T Engineering 
(Design)

April 
2015 November 2015 100% (Design)  

0% (Construction)



SWTF 2013/2014 Repairs - This account consolidates a number of priority 
repair/replacement projects at the Semper Water Treatment Facility including 
equipment related to the filter backwash return system and chemical injection 
systems, underground piping and systems that transfer water through the 
plant, the disconnection of obsolete piping to prevent the risk of leaks and 
confirmation on the condition and replacement timeline of several 
underground 30-40 year old pipes. 

As reported previously, construction is complete and the project is in the 
warranty phase. $1,885,000 $1,265,875 Kent Brugler 

(PW&U) City Employee

J&T Consulting/ 
Glacier 

Construction, 
Inc.

8/2013 4/2015
100% (design);

100% 
(construction)



SWTF and NWTF - HVAC Repair and Replacement - The Semper Water 
Treatment Facility was originally constructed in 1969 and requires regular 
repairs and replacement of assets as part of its normal operational life.  This 
project includes repairs and improvements to the existing heating ventilation 
and air conditioning (HVAC) system.  The current system is at the end of its 
useful life and inadequate for the current building configuration.  New 
equipment will be designed and installed to be more efficient, reduce the 
facility energy consumption costs and better meet the needs of the facility.  
This project is necessary to protect existing equipment and provide a safe 
work environment for Staff.  Also included in this project are improvements to 
the HVAC system at the Northwest Water Treatment Facility.  This facility 
requires additional HVAC equipment within the electrical and the acid 
chemical feed/storage rooms.  The new equipment is necessary to protect 
against overheating existing equipment and provide adequate ventilation to 
maintain safety for operations staff.

City Council approved the final design contract October 2015 and the 
project design is on track with the projected schedule. $1,750,000 $26,434 Dan Strietelmeier 

(PW&U) City Employee Beaudin Ganze, 
Inc. 6/2015 12/2016 10% (design);

0% (construction)
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SWTF Process Improvements - This project is to implement an additional 
process in the water treatment process at the Semper Water Treatment 
Facility to improve the sedimentation and filtration processes.  The project will 
also fund a variety of chemical addition process improvements to replace 
aging piping and pump systems. 

Three caustic soda metering pumps were replaced in-house.  $300,000 $169,148
Tom Scribner 

(PWU) City Employee Internal 6/2010 12/2015 60%



Water Quality Compliance Stations - As part of normal operations for the 
City’s potable water system, the City is responsible to monitor compliance 
with all local, state and federal regulations.  A key component of that work 
involves the collection of many water quality samples and subsequent testing 
and analysis of those samples.  The purpose of this project is to add water 
quality compliance stations in approximately 37 locations throughout the City. 
These stations allow City staff to efficiently and safely obtain water samples 
to ensure high-quality water for City customers.

Construction has reached substantial completion and all of the stations 
have been placed successfully into service. Construction punch list items 
and final paving will proceed as weather allows.

$450,000 $244,200 Andy Walsh 
(PW&U) City Employee Levi 

Contractors, Inc. 1/2015 4Q 2015
100% (design);

90% 
(construction)

Water Quality Lab Equipment - Major Repair/Replacement - A gas 
chromatographer is an instrument used to analyze treated water.  It is used 
by the City to verify drinking water safety and compliance with Colorado 
Department of Public Health and Environment and Safe Drinking Water Act 
requirements.  This project consists of purchasing a new gas 
chromatographer for the Water Quality Lab to replace the existing machine 
that has reached the end of its useful life.  Installation of a new ventilation 
hood/fan in the room containing this equipment is required by building codes 
and is included as part of the project.  

Staff is evaluating options for the purchase of the laboratory equipment 
based on demonstrations of potential instruments. Purchases of equipment 
are in progress. 

$290,000 $65,930 Mary Fabisiak 
(PW&U) City Employee TBD 1/2014 4/1/2015 20%



Water Quality Testing Facility Repair and Replacement - As part of normal 
operations for the wastewater treatment facilities, the City is responsible to 
monitor compliance with all local, state and federal regulations. A key 
component of that work involves the collection of many water quality samples 
and subsequent testing and analysis of those samples in a City-owned 
laboratory. The purpose of this project is to replace laboratory testing 
equipment that has reached the end of its useful life. 

Staff is evaluating options for the purchase of the laboratory equipment 
based on demonstrations of potential instruments. Purchases of equipment 
are in progress. 

$63,500 $17,512 Mary Fabisiak 
(PW&U) City Employee TBD 42005 TBD 40%



Water Resource Assets Master Plan and Supply - This project is a 
comprehensive evaluation and master plan for the City’s water resource 
assets and infrastructure. This project will confirm the most cost-effective 
ways to increase the system efficiency, prioritize those projects together with 
system repairs required, confirm optimal timing, and develop project costs for 
financial planning. A second component of this project is a detailed condition 
assessment of the City’s two large water pipelines used to convey water from 
Standley Lake to the Semper Water Treatment Facility.
Staff recommends combining this with the master plan because several of the 
water resource assets directly interface with these pipelines.

The project is moving forward and is on track. Council approved an 
engineering contract for this project in May 2015. A key component of this 
project is a comprehensive condition assessment of the City's two main 
water supply pipelines. The inspection work is anticipated to begin in early 
2016 and will require an effort coordinated with the winter/summer water 
demand seasons.

$525,000 $136,579 Stephanie Bleiker 
(PW&U) City Employee Hatch Mott 

MacDonald May 2015 5/2016 35%



Water System Modeling/Master Planning:  Transmission Mains and 
Pressure Zones -  This project is part of overall modeling and master 
planning efforts.  Computer modeling will be performed to provide a variety of 
design scenarios related to planned improvements throughout the City.  
Pressure zones throughout the City will also be examined and modeled.  

City Council approved the engineering contract with HDR Engineering, 
Inc.and work is substantially complete. Final completion is anticipated early 
2016. $250,000 $214,470 Andy Walsh 

(PW&U) City Employee HDR 
Engineering, Inc. 7/2014 2/2016 98% (design)



Water Treatment Facilities Master Plan - The Semper Water Treatment 
Facility was originally constructed in 1969 and requires regular repairs and 
replacement of assets as part of its normal operational life.  Due to its age 
and condition, the amount and costs of regular repairs needed at the plant is 
increasing, with significant expenditures anticipated within the next 10 year 
time frame.  The purpose of this project is to confirm priority projects, their 
optimal timing and the most cost-efficient way to maintain high-quality, 
potable water treatment to City customers. This project also involves a review 
of the Northwest Water Treatment Facility to confirm the most cost-efficient 
program for regular membrane replacement and determine improvements 
that may be necessary over time to optimize treatment capacity. 

City Council approved the engineering contract in April 2015. The project is 
currently on schedule and on budget. Project completion is anticipated in 
Spring 2016.

$450,000 $252,647 Mary Stahl (PW&U) City Employee CH2M-Hill 2/2015 4/2016 75%
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Well Abandonment -  The goal of this project is to abandon wells that do not 
provide any firm yield water supply, require maintenance, and are a public 
safety hazard with no benefit to the City.

Engineering design is now complete and Staff will seek City Council 
approval of the construction contract in 1Q 2016. The project construction 
will be completed in spring 2016.

$50,000 $27,747 Ceila Rethamel 
(PWU) City Employee J&T Consulting   8/2015 3/2016 100% (design);

0% (construction)

Westminster Promenade Water Main - This project consists of the 
installation of approximately 820 feet of 24-inch to 30-inch transmission main 
within the Westminster Promenade Subdivision.  This transmission main will 
connect and run parallel with an existing transmission main through the 
Promenade and its purpose is to provide redundancy to a large area of the 
City as water feeds north of U.S. 36 from the Northwest Water Treatment 
Plant.

Staff plan to initiate this project summer 2016. $750,000 $0 Andy Walsh 
(PW&U) City Employee TBD 7/2016 7/2017 0% (design);

0% (construction)

Zone 4 System Improvements -  This project consists of the design and 
construction of pipeline improvements to provide a redundant source of 
supply to the current Silo pump station located at approximately 90th Avenue 
and Wadsworth Boulevard and internal zone pipe improvements.  The piping 
improvements will increase redundancy in this pressure zone as well as better 
regulate water system pressures to an acceptable standard.  This new 
pipeline was shown to be more cost effective than an additional pump station.   

The project is now complete and is in the warranty period. Overall, a total of 
three construction change orders were processed for this project; the total 
amount of all construction change orders is a net DEDUCT of $130,185 to 
date as the net work was less than the original contract quantities included 
in the bid price. All change orders were within the scope of the project, did 
not require Council action for approval pursuant to WMC and were only 
necessary due to variations in project conditions and/or quantities from that 
shown in the design documents.

$5,987,000 $5,177,376 Kent Brugler 
(PW&U) City Employee

 ID Modeling, 
Inc. (Pre-
Design);

HDR 
Engineering, Inc. 

(Final Design)
B T Construction 

(Construction)

9/2008 1/2015 100%



Zone 5 Pump Station Major Repair and Replacement - The City operates 
several water pump stations that are used to meet potable water demands 
and for fire flow service during emergencies. Repairs are required on a 
regular basis in order to maintain safe operations and provide high-quality 
potable water service to City customers. This project includes routine repairs 
and equipment replacement for the Zone 5 Pump Station.  The work is 
necessary to maintain reliable water service to a large area of the City west of 
Wadsworth Parkway and north of 100th Avenue. The timing of this project is 
important to support potable water delivery to this area of the City during 
upcoming repairs to the Countryside storage tank and pump station. 

Staff has received proposals for design in December 2015 and will request 
City Council approval of the engineering design contract in 1Q 2016. 
Because this station feeds water to the same areas, this project will be 
implemented in conjunction with the 2016 project to replace the Countryside 
Pump Station and repair the Countryside water storage tank.

$2,000,000 $0 Kent Brugler 
(PW&U) City Employee TBD 6/2015 12/2016 0% (design)

0% (construction)



Zuni Street Water Main Replacement (84th Avenue to 88th Avenue) and 
88th Avenue Water Main Replacement (Federal Boulevard to Zuni Street) -
Staff is coordinating these two waterline replacement projects to streamline 
Staff resources and reduce project costs.  Combining these projects also 
allows the City to complete work at the site more quickly and minimizes 
impacts to citizens and businesses in the area.                                                    

Construction is complete and the project is now in the warranty phase. A 
total of 9 construction change orders were processed for this project; the 
total amount of all construction change orders was a DEDUCT of (-
$290,042). All of these change orders are within the scope of the project, do 
not require Council action for approval pursuant to WMC and were only 
necessary due to unforeseen conditions or variations in project quantities 
from that shown in the design documents. In September 2015, Council 
authorized the transfer of $129,480 of project savings from this account to 
the Sheridan Blvd. Water Main project. 

$2,270,520 $1,324,418 Julie Koehler 
(PW&U) City Employee Kennedy Jenks 

Consultants 1/2014 12/2015
100% (design)

100% 
(construction)
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Adams County Open Space Land Acquisition - The project funds will be 
utilized for the acquisition of additional open space lands in Westminster.  The 
funds are a portion of the open space sales tax revenue received from Adams 
County from the 2001 voter-approved tax.   

These funds are used towards annual debt payment for the acquisition of 
Metzger Farm. Debt for the purchase of Metzger Farm will be paid off in 
2016.   

$276,185 $175,000 Heather Cronenberg 
(PRL)

City 
Employee Various

Aquatics Major Maintenance - This project provides dedicated funds for major 
repair and replacement of aquatics equipment at the City's pools.  This 
equipment includes pool pumps, motors, heat exchangers, boilers and ozone 
equipment.  The City operates indoor pools at City Park Recreation Center and 
at Swim and Fitness Recreation Center.  The City operates an outdoor pool at 
Countryside.

Replaced one pool pump and associated plumbing at SFC.  Replaced one 
pool boiler circulation pump and associated fittings at CPRC.  Rebuilt hot tub 
circulating jet pumps at CPRC.  Rebuilt steam generators for the steam room 
at CPRC.

$125,301 $23,323 Brian Grucelski 
(GS)

City 
Employee Various



Arterial Roadway Rehabilitation and Improvements - This project is to 
supplement arterial street maintenance in the operating budget.  Project funds 
will be used for improvements to existing pavement on major arterials to extend 
the life of the pavement and to offset repair costs.  In addition to various 
resurfacing strategies, improvements include cracksealing, concrete 
replacement, re-striping of lane lines and new pavement marking installations.

City Council approved the 2015 Asphalt Pavement Rehabilitation Project on 
April 13, 2015 with Martin Marietta Materials, Inc. This contract provided for 
the mill and overlay of the following roadways: Sheridan Boulevard from 96th 

Avenue to 104th Avenue, Lowell Boulevard from 96th Avenue to 104th Avenue, 
Westcliff Parkway from Westminster Boulevard to Church Ranch Boulevard 
and 72nd Avenue from Sheridan Boulevard to Ingalls Street. 
City Council approved carry over funds on 8/10/15 for an additional $225,000 
into this account.  City Council approved a change order in the amount of 
$342,000 on 8/24/15 for the contract with Martin Marietta Materials, Inc.  
Contractor completed all work as scheduled.  Full payment has been made 
less retainage which is scheduled to be released and paid mid January 2016.

$1,424,759 $1,315,153 Kurt Muehlemeyer 
(PW&U)

City 
Employee

Martin Marietta 
Materials, Inc.

BO&M Major Maintenance - This project is for major maintenance projects 
throughout City facilities.  These projects are considered one-time major 
maintenance items such as roof and glass replacement and minor equipment 
changes.  $250,000 of the total project is set aside as an "emergency reserve" 
for major, unanticipated needs.

Upgraded three HVAC building automation panels, two in City Hall and one at 
the Department of Corrections (old PD) building.  Replaced the heater in the 
car wash bay at the MSC.  Replaced a portion of the sanitary waste line at 
Fleet Maintenance.  Replaced the roof of Fire Station #6 costing a total of 
$164,764.  For the Fire Station #6 roof, a total of one construction change 
order was processed for this project; the total amount of all construction 
change orders was $858.20 or 0.005% of the total. All of these change orders 
were within the scope of the project, did not require Council action for 
approval pursuant to WMC and were only necessary due to minor material 
upgrades.

$572,110 $322,464 Brian Grucelski 
(GS)

City 
Employee

Various; 
Beaudin Ganze

Bonnie Stewart Tenant Lease- This project collects funds received from two 
tenants living on the Bonnie Stewart property. Per a grant agreement with 
Jefferson County, the City is required to utilize these funds towards 
improvements to the property.  

The City terminated the leases and has removed the tenant homes from the 
property.  These funds were used towards the demolition project.  $17,849 $14,213 Heather Cronenberg 

(PRL)
City 

Employee N/A

GENERAL FUND CAPITAL IMPROVEMENTS
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Bridge/Pedestrian Railing Repainting Project - This project is for repainting 
railings along bridges, drainage ways and right of way walkways throughout the 
City.  Staff has identified 11 bridge locations with railings and fencing over state 
highways and railroad overpasses throughout the City.

These funds are now available to be used on other bridges within the City 
that require necessary repair/recoating. The 136th &144th Ave bridges are 
now funded under Major Projects.

$179,986 $5,213 Barb Cinkosky 
(PW&U)

City 
Employee

Alfred Benesch 
and Signature 
Underwriters, 

Inc.

Cash-In-Lieu for Park Acquisition and/or Open Space Purchases - These 
are funds collected from private developers in lieu of land dedications for park 
and open space areas.  These funds may be utilized for either park or open 
space acquisitions.

Funds are being held for potential opportunities in the future. $159,940 $0 Barbara Opie 
(CMO)

City 
Employee N/A

City Facility Energy Improvements - As part of the City’s ongoing efforts to 
reduce energy consumption, this project funds the salary of the City’s Energy 
and Facilities Project Coordinator, along with projects focused on reducing 
energy consumption.  

Following a technical energy audit (TEA), the City is implementing several 
projects at fire stations and recreation centers to improve energy efficiency.  
Additional specific energy saving projects were identified by the 2013 
Ameresco preliminary energy audit and are being prioritized for 
implementation in 2015-16 as funds are released.  $50,000 of budget was 
moved into the account in September 2015 from the Photovoltaic Solar Panel 
System project for a district energy feasibility study. A significant portion of 
the funds in this account also provide salary for the Capital Project/Energy 
Coordinator position. Several lighting upgrades have occurred at Rec. Center 
facilities.  

$180,505 $100,336 Tom Ochtera (GS) City 
Employee N/A

City Facility Parking Lot Maintenance - This project funds the program to 
maintain City facility parking lots on an on-going basis (crack sealing, seal 
coating, resurfacing and reconstruction).

No funding for projects in 2015. $0 $0 Kurt Muehlemeyer 
(PW&U)

City 
Employee N/A



City Park - Major Repair and Maintenance - This ongoing project was created 
to better identify and track funding associated with major repair and 
replacement needs at the City Park complex.  This account provides funding for 
needs with the City Park grounds (athletic fields, parkland, etc.) and for facility 
needs (City Park Recreation Center and City Park Fitness Center).  

This account has been used in 2015 to upgrade sound systems, scoreboards, 
replace fitness equipment, minor facility upgrades such as waste receptacles 
etc. New sod has been placed at christopher Fields and on the Soccer 
complex.  The PA system at Christopher Fields was also redone.  The hot tub 
work has been completed at CPRC and new filters have been installed in the 
pool. 

$413,179 $220,534 Chris Johnson 
(PR&L)

City 
Employee TBD



Community Enhancement Program (CEP) - These funds provide for a variety 
of projects throughout the Westminster community.  Project accounts include 
Travelways, City Amenities, Neighborhood Enhancements, Contractual 
Maintenance, General Maintenance and Staffing.  Project types can include 
gateways, medians, rights-of-way, street improvements, bridges, public art and 
lighting.  The budget, actual spent and descriptions shown reflect capital 
projects exclusively and do not reflect staffing and contractual maintenance 
accounts.  This is in order to give a clearer picture of non-operating items 
funded by CEP.

 Expenditures in 2015 include Neighborhood Enhancement grants.  Grant 
reimbursements are due by Dec 31, 2015.  Standley Lake Master Plan has 
completed inventory, public meetings surveys, and a wildlife and vegetation 
study. Refinements of the final concept and trail alignment are being 
completed by consultants. Staff will present the final concept to Council in 
February 2016.  

$1,765,283 $506,762 Kathy Piper (PR&L) City 
Employee Various
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Facelift Program - This program provides matching grants to qualifying 
commercial properties and/or businesses to improve the aesthetic appearance 
of the site and/or buildings.  The grant is provided on a one-for-one dollar basis 
and can be used for landscaping, painting, awnings and signage for facade 
improvements.

No applications received or processed to date in 2015.  Staff met with several 
business prospects and advised them of grant availability. $26,958 $0 John Carpenter 

(CD)
City 

Employee N/A

Facility and Infrastructure Stewardship - As a component of the Building 
Operations and Maintenance (BO&M) Major Maintenance CIP program, this 
project account will fund, when appropriate, all or part of the incremental cost 
for utilizing higher efficiency equipment or design in certain projects when a Life 
Cycle Cost Analysis shows long term savings to the City.  The fund can only 
cover the cost of the upgrade, not the cost of the capital improvement itself. 

The Stewardship account helped fund the purchase and installation of the 
Chevy Volt pilot program.  In addition, about $67,000 will be utilized in 2015 
for the Geothermal project.

$139,727 $6,929 Tom Ochtera (GS) City 
Employee Various


Fire - Information Technology and Radio Upgrades - This project will 
address information technology and radio communication needs at various fire 
stations.

Technology upgrades to enhance the security for both the Knox box key 
system and the medic drug vaults were completed. The Knox box key system 
upgrade streamlined the dispatch procedures and has saved a substantial 
amount of hardware investment that would have been necessary to link it to 
the new radio system. The new medic drug vaults use a similar identification 
and tracking system, utilizing standardize security procedures between the 
two systems. Updated server rack installation in the fire stations for radio and 
IT equipment have also been completed. All stations have been evaluated 
and modifications performed to keep equipment safe and functional.  
Hardware was purchased to install a mobile WiFi gateway in the EMS 
Comand Vehicle which serves as the reserve Battalion Chief unit to provide 
connectivity for mobile date computer operations with CAD.

$24,830 $12,743 Bill Work (FD) City 
Employee Various


Fire Station Concrete and Asphalt Replacement Program - This project 
provides funding for on-going replacement of deteriorated concrete curb, gutter 
and sidewalk, along with asphalt paving adjacent to the six fire stations.  

Staff worked with PW&U Street Operations staff to evaluate and prioritze 
needed asphalt replacement needs at all fire stations. Three priority projects 
were presented to CMO for possible funding during the 2016 budget 
adjustment process. The three projects for Stations 1, 3 and 6 were approved 
for funding. Work is expected to begin in 2016 when weather permits and 
when priorities have been established by the PW&U Street Division who will 
coordinate and supervise the work. Staff will also work to coordinate projects 
that may fall under the City Facility Parking Lot Maintenance project.

$8,374 $0 Bill Work (FD) City 
Employee N/A



Fire Station Major Modifications - This ongoing project will fund necessary 
modifications that fall outside of the purview of Building Operations and 
Maintenance.  This project covers all six fire stations, the training tower and the 
storage facility (Former Station #2).

Staff has been working with BO&M to coordinate major modifications to Fire 
Stations. Final results of the emergency generator study for all fire stations is 
expected in early 2016. The FD is partnering with BO&M and the PD on the 
new emergency generator for the radio tower site at Fire Station 6. The FD 
will be paying an estimated $6,700 for the engineering done by Kelly Electric.  
Total project cost is estimated at $59,600, with the balance being funded by a 
separate 2016 CIP. FD and BO&M wil be prioritizing other needed 
modifications for 2016.

$67,353 $5,990 Bill Work (FD) City 
Employee Various
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Geographic Information System - The GIS is the central repository for 
geographic data, mapping and  spatial analysis.  This program supports 
planning public safety, record keeping and maintenance activities throughout 
the City.  The Capital Improvement Program provides funding for specific data, 
training  and application development funding for this program.

Miscellaneous minor purchases and training were made through the third 
period 2015. $97,040 $7,635 John Burke (CD) / 

Dave Murray (CD)
City 

Employee N/A

Golf Course Improvements - These funds are for capital projects at the City's 
two golf courses, Legacy Ridge and The Heritage.

Legacy Ridge: a new power conditioner was installed for pump station, and 
pond sealant, an alarm panel upgrade, tire machine and bunker line were all 
purchased.  

$329,525 $152,402 Lance Johnson 
(PR&L)

City 
Employee Various



Greenbelt Drainage Improvements - This project provides funding for 
improvements along greenbelts and drainageways.  These improvements may 
be caused by flooding or mandates for wetland mitigation/monitoring.  This 
project also funds improvements to ditches that convey raw water to ponds and 
environmental repair to areas damaged by prairie dog colonies (including 
removal and re-seeding).  

Staff had anticipated damage to trails and culverts throughout the greenbelt 
and trail system from the 2015 spring/summer rains, however damage was 
minimal and normal for 2015. Wetland mitigation will continue in 2016 with 
water monitoring of the Big Dry Creek underpass at Wadsworth Boulevard, 
as this project requires monitoring for the environmental and wetland permit 
status. 

$76,754 $4,622 Rod Larsen (PRL)   City 
Employee Various

Historical Preservation Grants - This is a project for City-sponsored 
preservation projects.  Most of these projects are grant funded, but the City 
must often up-front costs and then be reimbursed.  This account provides the 
up-front funds. 

The City received a grant from the State Historic Fund to be used towards an 
architectural survey on post-war modern homes in the vicinity of 80th 
Avenue/Lowell Boulevard. Grant funds ($23,466) from the Colorado Historical 
Society for cultural resource survey and historic context study were 
appropriated into the account at the most recent Supplemental Appropriation 
process. 

$23,466 $0 John Carpenter 
(CD)

City 
Employee Various


Laserfiche Upgrades - This project is utilized for license purchases, software 
support and upgrades, and consulting services associated with the City's 
records management software.

Laserfiche full licenses and Quick Fields Core Purchased.  Docusign (Digital 
Signature Software) was also purchased. $59,305 $58,720 Traves McCabe 

(GS)
City 

Employee

SCorp 
(Laserfiche 

local vendor)

Legacy Ridge Capital Projects (BO&M) - This project is for specific major 
capital needs at Legacy Ridge and includes roof repair, plumbing replacements, 
control system panel upgrades and major kitchen repair and replacements.  
Kitchen items include replacement of current waste pipe, floor replacement, 
new equipment, ceiling replacement and drain replacement.

Permanent kitchen floor and other projects will start when the kitchen and 
club house can be shut down for an extended period of time in 2016.  $112,000 $0 Brian Grucelski 

(GS)
City 

Employee

Synergy 
Mechanical
SL Flooring



Libraries Repair and Maintenance - This project provides for an ongoing 
repair and maintenance program for the City-owned College Hill and Irving 
Street Libraries.  Funds address facility maintenance activities to upgrade 
and/or renovate existing facilities and equipment. 

Some maintenance may be needed at either library. Furniture replacement 
took place in the College Hill Young Adult Area as well as at Irving. $43,847 $13,745 Kate Skarbek 

(PR&L)
City 

Employee Various
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Major Concrete Replacement - This project will replace 27,000 lineal feet of 
deteriorated curbs, gutters, sidewalks, curb ramps and crosspans in the King's 
Mill, Sunstream and Boulevard Plaza subdivisions.  These subdivisions are due 
for pavement rehabilitation in 2015/2016, have not been considered for 
concrete replacement under the City’s concrete policy in the past and have an 
extensive amount of deteriorated concrete. Staff has inspected these areas and 
estimates that 20% of the concrete is in poor condition and must be replaced 
prior to resurfacing the streets. In addition, over 100 handicap ramps are 
substandard or need to be added to meet Americans with Disabilities Act (ADA) 
regulations.  
  

This is an ongoing project created/funded in 2015.
City Council approved a contract in March 2015 with Keene Concrete, Inc. to 
perform concrete repairs for the City. The King's Mill and Boulevard Plaza 
subdivisions had deteriorated curbs, gutters, sidewalks and crosspans 
replaced in summer 2015. In addition, any missing or deficient curb ramps 
were installed to bring these areas up to current ADA regulations. The 
contractor is 100% complete with the 2 areas identified with these CIP funds.  
Sunstream subdivision will be completed in 2016.

$250,000 $249,625 Barb Cinkosky 
(PW&U)

City 
Employee

Keene 
Concrete, Inc

Median Rehabilitation (Minor Median Maintenance) - This project 
rehabilitates and maintains medians throughout the City.

Staff will be continuing to review medians to determine where plantings are 
needed in 2015/2016. $26,319 $946 Marty Chase 

(PR&L)
City 

Employee CoCal



Microsoft Software Replacement - The City plans to upgrade Microsoft 
Office, Microsoft Exchange, Microsoft SharePoint and Microsoft Lync on a four 
year cycle.   These software upgrades ensure ongoing support and security 
patch availability from Microsoft, provide users with more advanced features 
and improved application interface, and achieve and maintain document 
compatibility between all versions of Microsoft Office being used both internally 
and externally.   The Microsoft Exchange 2013 Upgrade was completed last 
year. 

In Progress. In 2015, Staff continued to evaluate other Microsoft services, 
including SharePoint and possibly Microsoft Lync.   Microsoft may release 
one more version of Office that can be bought outright, but future upgrades 
may require the City to move to a monthly subscription model.  Microsoft is 
also rumored to be moving to a subscription model for the operating system 
after Windows 10.   IT staff continues to monitor and evaluate Office Suite 
options including Office 365 and Google Apps for possible future use. 

$432,742 $0 Scott Rope (IT) City 
Employee Microsoft



Miscellaneous Community Development Construction Projects - This 
ongoing project will provide funding for the maintenance and repair of City-
owned brick walls and wood fences, as well as minor construction and 
maintenance work within public rights-of-way and other public lands.

Future phases of City-owned brick wall rehabilitation at The Ranch 
Subdivision will be implemented as sufficient funds are accrued in this project 
account. 

$48,057 $3,890 Dave Downing (CD) City 
Employee N/A



Mobile Technologies/Applications - In 2014, Information Technology (IT) 
Staff conducted a comprehensive, City-wide study to gauge interest and 
evaluate opportunities for mobile technologies.  In meetings with division 
managers from all departments, IT Staff identified an initial 67 internal and 
external (customer) facing mobile applications that have the potential to 
enhance services, improve operational efficiencies and productivity, and reduce 
cost.  IT prepared a full documented strategic plan outlining goals, current state 
of mobile technology in the City, network infrastructure to support mobile, skills 
inventory, support requirements, development methodologies, hardware and 
security.  This project will start funding at implementation of that strategic plan.  

In progress.  Staff is reviewing various technologies to create the most 
secure environment for mobile computing with a focus on protecting the City's 
data. Staff is  working with departments on several mobile solutions to be 
implemented in 2016. Several mobile strategic plan objectives for 2015 have 
been accomplished, including the filling of the Mobile Software Engineer 
position and prioritizing of mobile projects.  Staff has researched, purchased 
and installed a gateway to allow remote access into the City's internal 
applications, and Staff is currently thoroughly testing the gateway's security 
and connectivity. Staff has helped Risk Management mobilize facility safety 
inspections and its process. Staff have built and are testing an application 
portal as a landing page for mobile devices coming through the new gateway.

$95,000 $18,220 Art Rea (IT) City 
Employee N/A

New Art Participation - This project serves as a "holding account" for 
developer contributions toward public art.

A new sculpture was installed at the entrance to St. Anthony's North hospital 
at Orchard Parkway. $67,114 $50,300 John Carpenter 

(CD)
City 

Employee N/A
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New Bicycle Facilities - This project is aimed at implementing bicycle facilities 
identified in the 2030 Bicycle Master Plan developed in 2010.  The project 
includes striping and signing of bike lanes on certain streets that are going to 
be resurfaced.  Funds will also be utilized for signage and marking for other 
roadways that provide connections to existing bicycle facilities.  

New bike facilities were installed in conjunction with the City's road 
resurfacing program. Major projects for 2015 included bike lanes on: Lowell 
Blvd. from 96th Ave.to 104th Ave.,  72nd Ave. from Pierce St. to Depew St., 
Pierce St. from 92nd Ave. to Westcliff Pkwy. , Countryside Drive from 100th 
Ave. to Simms St.and Oak St. from Countryside Dr. to 108th Ave. 

$35,554 $14,260 Mike Normandin 
(CD)

City 
Employee Various


New Development Participation - This project funds the City's share of 
certain public improvements (e.g. the middle portion of arterial streets) installed 
by private developers.

In the summer of 2013, a Broomfield developer commenced a minor 
realignment of 108th Avenue at Simms Street to avoid conflict with an 
existing gas metering station located at the west leg of this intersection.  Due 
to the City’s desire to avoid an offset of 108th Avenue across Simms Street, 
the City’s share of this expense was previously budgeted in New 
Development Participation and were paid in 2015.  Also, the LongsView 
apartment project, located at Federal Parkway and Zuni Street, was under 
construction in 2015, and City participation in the widening of Federal 
Parkway adjacent to this development will be paid out of this project.  The 
paving work on Federal Parkway was substantially completed during 2015, 
but the City has not yet been invoiced for its share of the expense.

$280,202 $1,354 Dave Downing (CD)
Various 

Developer
s

N/A

Open Space Repair and Maintenance - This project will provide for an 
ongoing repair and maintenance program for the City’s open space properties.  
Historically, a majority of funding for the open space program has been 
dedicated to land acquisitions.  As the City reaches its open space preservation 
goal, resource allocation is being shifted to reflect a proactive repair and 
maintenance program.  

Approximately 60% of these funds were used in 2015 for open space fencing, 
weed control, dam repair, prairie dog control and construction projects.  It is 
anticipated that these funds will be used more in 2016 to support the new OS 
Division in achieving weed control, trail maintenance, and fencing projects 
with the additional staffing.

$265,266 $87,573 Rod Larsen (PRL)   City 
Employee Various

Park Operations Facilities Repair and Maintenance - This project will 
provide an ongoing repair and maintenance program for Park Operations 
Facilities.  Funds will address facility maintenance activities that will upgrade 
and/or renovate existing facilities and equipment.  Facilities that would be 
supported through this project include the Greenhouse, the Open Space and 
Forestry Operations facility at the Braugh Property, the Park Operations Center, 
and the Lift Station and Pumphouse at City Park.  

Four gas heaters have been replaced at the PRL greenhouse.  Additional 
maintenance and repairs for 2015 may include installation of new cooling 
pumps and cell packs for the greenhouse as well as upgrades to the irrigation 
pumps at City Park. Office furniture replacements have been completed 
through this project. Additional funds will be received in 2016 to continue 
R&R.

$13,685 $14,125 Lance Johnson 
(PRL)

City 
Employee Various


Parks Renovation Program - This program funds improvement projects that 
are needed to update the safety and quality of Westminster parks.

The renovation of the Grand Staircase at City Park is nearing completion. 
Two construction change orders have been processed for this project in the 
amount of  $24,864.94.  This change order is within the scope of the project, 
does not require Council action for approval pursuant to WMC, and was only 
necessary due to unforeseen  with existing conditions related to safety and 
drainage. Skyline Vista Park playground was rebuilt, with costs shared with 
District 50 per the IGA. Funds from this account were also used for the City 
Hall Plaza design, tables and benches at Skyline, and playground repairs 
across the system. 

$1,139,868 $626,224 Lance Johnson 
(PRL)

City 
Employee Various
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Public Art Maintenance and Historic Preservation - This project will provide 
for an ongoing preservation, repair, and maintenance program for art and 
historic sites owned by the City.  Funds will address art preservation and 
repairs, along and historic site facility maintenance activities that will upgrade 
and/or renovate existing facilities and equipment.  This project would support 
over 100 individual works of art contributed to the City through development 
activities, along with historic sites including the Semper Farm/Allison Property, 
Bowles House, Savory and Shoenberg Farms. 

No work was performed through 2015. Staff anticipates work later in 2015 
and in 2016. $45,000 $0 Jason Genck 

(PR&L)
City 

Employee TBD



Public Safety Facilities Major Maintenance (BO&M) - This project provides 
funds for major maintenance projects for the Public Safety Center and fire 
stations.  Types of projects include both interior and exterior replacements and 
improvements, along with major mechanical (HVAC), plumbing and electrical 
work.

Staff replaced the concrete slab in the engine bay at Fire station 4 due to 
soils settling, which caused the slab to crack and settle.  Includes external 
project management.  $46,040 $24,972 Brian Grucelski 

(GS)
City 

Employee Various



Recreation Facilities Major Maintenance - Energy (BO&M) - This project is 
for various energy projects identified in the Ameresco Energy Audit completed 
in 2013.  Other projects have been identified by Staff as necessary upgrades, 
but are expected to reduce current operating costs as well through maintenance 
savings.  

LED lighting replacements analysis began in 4Q 2014 and purchases have 
been made throughout the year to date in 2015.  Destratification fans in 
CPFC were installed during the June/July shutdown. Staff has been working 
to replace the 1000 watt halide uplights at CPFC but have been challenged by 
the specific lighting needs and LED options available.  This work will continue 
in 2016.

$40,000 $35,562 Tom Ochtera (GS) City 
Employee Kelly Electric



Recreation Facilities Major Maintenance (BO&M) - This project provides 
funds for timely repairs and maintenance of all recreation facilities.  Priority 
projects will focus on needs identified through the Bornengineering facility 
needs assessment study.

Replaced faulty gate loop sensors at the Park Operations facility.  Replaced 
aging sanitary waste lines for the upper restrooms at SFC.  The need for 
access required the removal and replacement of the ceiling in the weightroom 
below.  Completed glass replacement in the skylights above the pool at 
CPRC.  Replaced the return air fan variable frequency drive (VFD) for the 
main pool air handling unit.  Conducted an HVAC feasability study for the 
CPRC HVAC system.  Upgraded five building automation panels at CPRC.  
Performed major floor tile repair work at CPRC.  Modified the HVAC serving 
the pool manager's office at CPRC.  

$2,131,797 $558,990 Brian Grucelski 
(GS)

City 
Employee Various

Recreation Facility Improvements - This project funds projects at various 
recreation facilities to enhance guest experiences.  Types of projects include 
replacements and upgrades to aquatics, weight rooms, cardiovascular 
equipment, etc.

The MAC:  Projects include the replacements and upgrades to the hardwood 
flooring in meeting rooms, the security camera system, audio equipment in 
the ballroom, cardio equipment, water fountain, exercise room aerobic 
flooring, kiln room, office furniture and the drop down screen for classrooms.  
A room divider in the weight room was also installed. New carpet was 
installed. West View Recreation Center:  Projects include the replacements 
and upgrades to cardio and weight equipment.  Swim and Fitness Center:  
Project include the replacements and upgrades to lobby furniture, along with 
cardio and weight equipment. These projects have been completed. 

$168,996 $98,494 Lance Johnson 
(PR&L)

City 
Employee Various
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Sidewalk Connections - This project provides funding for the design and 
construction of "missing links" of sidewalks at various locations where private 
development is not anticipated in the foreseeable future.

Due to the small balance remaining in this project at the end of 2015, no new 
sidewalk connections were completed during the summer of 2015 in 
conjunction with the City's Concrete Replacement Program.

$14,718 $0 Dave Downing (CD) City 
Employee Various



Small Business Assistance Program (Capital Grant Program) - This project 
provides financial assistance to encourage the growth of existing businesses in 
Westminster with 50 or fewer employees.  The program is designed to pay for 
one-time project related costs.  Qualifying projects include tangible asset costs, 
office furnishings, specialized equipment, software purchases, IT equipment, 
capital improvements and machinery.

As of December 31, 2015, fifteen business applied for a Capital Grant, of 
which 11 business received funding in the total amount of $39,882. $50,001 $18,586 John Hall (CMO) City 

Employee N/A

South Westminster Revitalization - These project funds are to be used in 
conjunction with planning, appraisals, and capital funding of redevelopment 
within the south Westminster area.

Staff continued to maintain City-owned properties along Lowell Boulevard and 
Bradburn Boulevard, followed up on an offer to Mr. Wirik to acquire land for a 
Community Garden, entered into negotiations to acquire property for 
Bradburn Boulevard realignment and completed conceptual development plan 
for Northgate area.  Staff renewed discussions with a prospective developer 
in the Westminster Station TOD Area.

$140,985 $106,166 John Carpenter 
(CD)

City 
Employee Various

Standley Lake Regional Park Improvements - This project will fund 
improvements that upgrade, update, or renovate existing facilities at the 
Standley Lake Regional Park.

Security camera system upgrade was performed, plow and cab were 
purchased for a park vehicle, and additional staff radios and boat rental 
equipment were purchased.  

$242,516 $47,536 Rod Larsen (PRL)   City 
Employee Various

Street Lighting Improvements - This project provides funding for the 
installation (by Xcel Energy) of isolated street lights in appropriate areas in 
response to citizen requests.

There are no funds available for new installations. $0 $0 Mike Normandin 
(CD)

Xcel 
Energy Xcel Energy

Swim and Fitness Center Facility Improvements - This project funds 
projects to enhance guest experiences.  Types of projects include replacements 
and upgrades to aquatics, weight rooms, cardiovascular equipment, etc.

Generator and service testing was completed on April 15, 2015. New chloride 
batteries and capacitors were purchased.  A PO has been issued to Power 
Management for the UPS batteries, invoice has not been received yet.  Total 
project cost will be $17,300.  Funds expended to date have been for furniture 
repairs.

$25,000 $18,204 Kim Barron (PD) City 
Employee TBD

The Heritage Capital Projects (BO&M) - This project is for specific major 
capital needs at The Heritage golf course. This account is to be used for future upgrades in 1Q 2016. $80,000 $0 Tom Ochtera (GS) City 

Employee N/A


Traffic Signal System Improvements - This project provides funding for the 
design and installation of traffic signals at selected intersections and the 
installation of major traffic signal infrastructure improvements.

The 2015 replacement project of 18 corroded traffic signal poles at a cost of 
$328,578 is approximately 75% complete with project completion anticipated 
by the end of February 2016.

$351,879 $214,639 Mike Normandin 
(CD)

City 
Employee

W/L 
Contractors, 

Inc.
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Trail Development - This project provides funding to implement the trails 
master plan by developing trails throughout the City.

Staff is researching trail development options for 2016. $185,795 $0 Rod Larsen (PRL)   City 
Employee

T2 
Construction, 

Muller 
Engineering



Tree Mitigation - This project serves as a "holding account" for developer 
contributions toward landscaping requirements.  These funds will be utilized 
throughout the City towards forestry projects, including tree replacement and 
new plantings as needed.

Funds were spent to plant trees in several locations including parks, street 
ROWs, and the new downtown site. Staff is putting together a bid proposal to 
plant replacement trees in the medians on 104th Avenue east of Sheridan, 
Sheridan from 104th Avenue to 112th Avenue, 92nd Avenue west of U.S. 36, 
and Church Ranch Boulevard.  This project is slated for completion by Spring 
2016. $6,000 of supplemental appropriation funds were added to the account 
in fall 2015 per Council action on 9/14/15.

$51,173 $17,753 Rod Larsen/John 
Kasza (PRL)

City 
Employee N/A



Underground Utility Lines - This project houses funds that are collected from 
private developers as "cash-in-lieu" payments for the underground relocation of 
overhead utilities adjacent to their sites.  Xcel Energy will not perform these 
relocations for short lengths of lines.  In such cases, funds are collected from 
the developers for future, longer projects.

The next anticipated use of funds from this project may be for the 
reconnection of private service lines in conjunction with the undergrounding 
of overhead utilities along the Bradburn Boulevard corridor (73rd Lane to 77th 
Avenue) during the first half of 2016.  The current balance within this project 
would not  be sufficient to pay for the undergrounding of any reasonable 
length of overhead line.

$105,259 $0 Dave Downing (CD) Xcel 
Energy Xcel Energy


West View Facility Improvements - This project funds projects to enhance 
guest experiences.  Types of projects include replacements and upgrades to 
weight rooms, cardiovascular equipment, etc.

Pool work, and locker room updates have been completed at Countyside.  
West View Massage Room was completed too.  $335,524 $119,134 Deb Larsen (PR&L) City 

Employee
Sand 

Construction

Westminster Sports Center - This project will fund major capital needs 
associated with the Westminster Sports Center.  

Funds are being accumulated to replace the synthetic turf on the indoor 
soccer fields.   City has contracted with Performance Recreation to complete 
this work which was completed by year-end 2015.    Remaining funds in this 
account are planned to be used for facility improvements to offices space, 
entryway cement replacement, interior floor repair and maintenance, windows 
and window coverings and other maintenance needs.

$93,705 $90,218 Barbara Giedraitis 
(PR&L)

City 
Employee

Ridgeline 
Construction 

DBA 
Performance 
Recreation



Big Dry Creek Waste Water Treatment Facility - Major Repair and 
Replacement - This project funds major repair and replacement needs 
associated with the Big Dry Creek Waste Water Treatment Facility that were 
not addressed as part of the recent major capital projects at the plant.  This 
project will fund replacement of existing equipment that is integral to treatment 
processes, along with major site maintenance and facility work.

Replacement of air diffusers began in 2015 and will continue in 2016.   
Digester #4 cleaning was completed, and Staff replaced secondary clarifier #2 
gate in 2015. 

$93,735 $0 Tim Woodard 
(PW&U) 

City 
Employee

J & T / Lillard & 
Clark / Keene  

Various

UTILITY FUND CAPITAL IMPROVEMENTS (WATER, WASTEWATER AND STORMWATER)
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Comprehensive Water Supply Plan (CWSP) - Water Supply Development - 
The purpose of this project is to replace the annual volume of water supply lost 
due to the elimination of the treated water contract with Thornton and to 
develop water supply to meet future water demand of the City at build-out.  This 
includes purchasing additional water rights, expanding the reclaimed system, 
developing a non-potable water system for the southern portion of Westminster, 
optimizing the raw water system and increasing water conservation efforts.

The City used funding from this account and other capital project savings to 
purchase new water rights in August 2014.  These rights include both direct 
flow rights from Clear Creek and additional storage in Standley Lake.  Staff 
continues to integrate water availability with land use planning.  This account 
is also funding a contract with Hydros Consulting for the update and upgrade 
of the City's proprietary computer model of water supply operations and 
simulations.   

$799,262 $98,470
Sharon Williams 

(PW&U) City 
Employee Various


Critical Sewer Repairs - This account represents savings from a 2009 sewer 
line repair. Staff has kept the account open to fund any emergency sewer line 
repairs that may be required. 

This project account is used in part to fund unanticipated breaks in the 
system. No use of these funds has been required in 2015. $127,900 $0 Stephen Grooters 

(PWU)
City 

Employee Various


Miscellaneous Stormwater Drainage Improvements - This project is 
intended to fund the design and construction of all types of drainage 
improvements on an ongoing basis.

The Dry Creek Valley Ditch is causing significant issues in the backyards of 
several residents in the Countryside subdivision.  Staff has hired a contractor 
to replace existing and install some new trench drains to help alleviate this 
issue until a more long term solution is installed.  Other small drainage 
projects will be addressed on an as-needed basis and as funding allows.

$137,021 $125,018 Andrew Hawthorn 
(CD)

City 
Employee Various



Municipal Service Center Gasoline Recovery Remediation Project - 
Starting in 1985, the City began remediation of gasoline that leaked into 
groundwater from tanks at the Municipal Service Center (MSC).  Groundwater 
monitoring show the continued presence of gasoline in groundwater.

Discussions with the Colorado Division of Oil and Public Safety (OPS) in early 
2015 resulted in: A) continued removal of gasoline from monitoring wells and 
evaluating recovery rates, B) continued semi-annual groundwater monitoring 
and reporting to OPS, and C) research into enhancing the natural biologic 
treatment of groundwater.  Staff has prepared an evaluation of the project 
needs and is in discussion with CMO regarding project direction.  The semi-
annual groundwater monitoring events have been completed.

 $     375,000 $366,903 Martee Erichson / 
Nick Butel (GS)

City 
Employee

A. G. 
Wassenaar, 

Inc.



NWTF Major Repair and Replacement - The Northwest Water Treatment 
Facility (NWTF) was placed into service in 2002.  This ongoing project funds a 
variety of necessary building and equipment maintenance and repairs for items 
including HVAC components, emergency generator upkeep and maintenance of 
on-site pavement.

In August 2014, City Council approved the purchase of a new 24-inch raw 
water flow control sleeve valve to replace the original device. It was delivered 
in April 2015 and is currently being stored for future installation, which will be 
part of the Water Treatment Facility Improvements project.

$223,673 $145,235
Tom Scribner 

(PW&U) City 
Employee Various

Open Cut Water Line Replacements - This project is for the replacement of 
identified sections of water distribution system piping that has reached the end 
of its economic life.  Locations are selected based on part pipe break history, 
anticipated changes in pressure zones, or coordination with other sewer line or 
street rehabilitation projects.  Vulnerable pipes are identified based on age, pipe 
material, pressure and other criteria.

This account will fund a variety of smaller scale open-cut water line 
replacements that occur in 2015 and future years. $954,445 $12,056 Andy Walsh 

(PW&U) 
City 

Employee
Jacobs 

Engineering
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Payment in Lieu of Use Tax - This item represents a payment from the City's 
Utility and Stormwater Funds to the City's Sales and Use Tax and Parks, Open 
Space and Trails (POST) Funds.  Use taxes must be paid on materials used by 
contractors on projects conducted by all institutions, including governmental, 
religious and charitable organizations.  This payment is calculated based on 
estimated construction materials used in projects undertaken by the Utility and 
Stormwater Funds, calculated at the 3.85% use tax rate.

These payments are being made on a monthly basis from the Water, 
Wastewater and Stormwater funds to the City's Sales and Use Tax and 
Parks, Open Space and Trails funds.  

$467,000 $467,000 Barbara Opie 
(CMO)

City 
Employee N/A



Pump Station Equipment - Major Repair and Replacement - The City 
operates several potable water pump stations that are used to meet potable 
water demands and for fire flow service during emergencies. Repairs are 
required on a regular basis in order to maintain safe operations and high-quality 
potable water service to City customers. The purpose of this project is to repair 
or replace miscellaneous parts and equipment that has reached the end of it 
useful life. These funds are also used to respond to unanticipated emergencies 
that can occur at these facilities.

KNS Communication was contracted to evaluate the Northridge water 
storage/pump station facility and determined the radio SCADA 
communication system was being interrupted.  KNS corrected the concern. 
The variable frequency drive (VFD) for the #1 booster pump at the North Park 
Pump Station was replaced.  

 $     150,000 $7,360 Tom Scribner 
(PW&U)

City 
Employee Various

Reclaimed Water Distribution System Improvements - This project is for the 
design of improvements to the reclaimed water distribution system.  These 
improvements will upgrade the distribution system to meet current and future 
demands.  This project will also provide new customers with reclaimed water 
service and improved service to existing customers.  

Staff continues to work with City property owners to educate them about the 
benefits of reclaimed water and to encourage connections to the reclaimed 
water system.  The Reclaimed Water System Infrastructure Master Plan is 
continuing on schedule to identify and prioritize reclaimed system repairs and 
improvements.  

$1,153,347 $577,023 Sharon Williams 
(PW&U)

City 
Employee Various



RWTF - Major Repair and Replacement - This ongoing project is for the 
maintenance and upkeep of the Reclaimed Water Treatment Facility (RWTF).  
Types of individual projects will include painting, mechanical equipment and 
pump replacement, electrical equipment maintenance and replacement, general 
building maintenance, and roofing replacement and repairs.

Staff has evaluated ongoing needs during the year and prepared for the 
RWTF high service pump rebuilds in 2015.  The pump rebuilds will take place 
in 2016.

$231,482 $0 Tim Woodard 
(PW&U)

City 
Employee

Various/Keene 
concrete



Sanitary Sewer Line Trenchless Rehabilitation - This project will provide 
funds for the repair of deteriorated local sanitary sewer lines by trenchless 
rehabilitation (lining).  This project will extend the lifespan of the existing 
collection system, while minimizing backups, inflow and infiltration into the 
sanitary sewer system.

The annual Cured In Place Pipe (CIPP) project has been completed, with 
repairs to approximately 12,000 feet of deteriorating sanitary sewer pipe.  
Project funding will be used to video inspect the lined mains using the 
Pipeline Assessment & Certification Program (PACP).  Additional mains will 
be evaluated in 2016.  

$808,802 $341,042 Guy Pineau 
(PW&U)

City 
Employee

Layne Inliner 
LLC



SCADA/PLC Ongoing Improvements - The supervisory control and data 
acquisition (SCADA) system and programmable logic controllers (PLC) are 
computer equipment and programs that automate many systems at the 
treatment facilities. They also allow Staff to perform many of the plant 
operations from a remote location.  This project allows for the general repair 
and replacement of these devices due to age, condition, or if replacement parts 
become obsolete.  

Staff purchased and installed PLC and the associated equipment for the 
chemical feed upgrades at the SWTF. Installed Equipment purchases and 
installation are in progress for the implementation of the Utility's mobile 
campus (SCADA Wi-Fi) at all Citywide water and wastewater treatment 
plants. All APs are installed. Complex SCADA software upgrades are 
currently underway to enable the mobile campus tablets.

$434,550 $319,554
Doug Hawkins 

(PW&U) City 
Employee Various
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Sewer Line Open-Cut Replacement - This project funds open cut replacement 
of sanitary sewer lines where trenchless technology cannot be utilized.  Open 
cut replacements are also used to increase pipe sizes, eliminate sags and 
address other critical defects.  These replacements will help to minimize 
backups and limit inflow and infiltration into the sanitary sewer system.

The 72nd Avenue Bridge Replacement Project is completed. $71,224 $71,224 Roger Harshman 
(PW&U)

City 
Employee

Quick's 
Backhoe & 

Landscaping



SWTF Major Repair and Replacement - This ongoing project funds major 
repair and replacement needs at the Semper Water Treatment Facility (SWTF). 
Projects include general facility maintenance, painting, flooring replacement, 
HVAC major repair/replacement and pavement improvements.  Other projects 
include replacement of various instruments.

Staff purchased uninterruptible power battery purchases for SCADA and 
PLCs. Two, new, laser turbidimeters were purchased to monitor finished 
potable water at both water treatment plants. A new gearbox was installed on 
the 30 inch influent pieline. Two, new pH/temperature meters, two, new 
chlorine analyzers, two, replacement ORP meters installed.   

$152,282 $33,893
Tom Scribner 

(PW&U) City 
Employee Various



Utility Fund Facilities Parking Lot Maintenance Program - This ongoing 
project funds contractual cracksealing, resurfacing, sealcoating and concrete 
replacement at seven utilities-related municipal sites.  Rotation for asphalt 
pavement requires cracksealing once every three years and sealcoating once 
every six years.

Staff's 2015 work included crack sealing four parking lots (Big Dry Creek 
WWTF, Big Dry Creek Water Reclamation Facility, Semper Water Treatment 
Plant and Northwest Water Treatment Plant). These lots were completed. In 
March 2015, Council authorized a contract with Keene Concrete, Inc. to 
replace deteriorated concrete at the Big Dry Creek and Semper facilities. At 
year-end 2015, all concrete at BDWWTF was completed. Semper concrete 
work will be completed in 2016.

$50,000 $46,535 Barb Cinkosky 
(PW&U)

City 
Employee

Keene 
Concrete, Inc., 
Coatings, Inc.


Water Meter Transponder Replacement Program - This project includes the 
replacement of customer water meters that are at the end or near the end of 
their useful life.  

Different products wil be evaluated in 2016 to identify the prefered meter 
reading technology in advance of the planned 2018 meter replacement 
project. 

$140,518 $7,080 Brad Bettale 
(PW&U)

City 
Employee Various

Water Pressure Zone Improvements - This project consists of multi-year 
efforts including ongoing hydraulic modeling of the potable water distribution 
system and the repair/replacement of pressure reducing valves throughout the 
system. 

Miscellaneous pressure reducing valve field repairs and replacements were 
completed in 2015. $295,625 $3,825 Andy Walsh 

(PW&U)
City 

Employee TBD



Water/ Wastewater Facility and Infrastructure Stewardship - This project 
account was created to encourage the utilization of higher efficiency equipment 
or design alternatives for appropriate capital improvement projects in the Utility 
Fund.  The purpose of these accounts is to provide funding for all or part of the 
incremental cost for utilizing higher efficiency equipment or design alternatives 
for appropriate capital improvement projects. 

In 2015, $92,000 of the Water Facility and Infrastructure Funds were used in 
the Pump Station Improvements project. Improvements to one of the pump 
station's infrastructure will reduce energy costs and improve operations and 
maintenance of the facility.  Staff continues to collaborate the identification of 
other projects and opportunities to utilize these funds.

$192,500 $92,000 Tom Ochtera (GS) City 
Employee TBD
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