
 
Staff Report 

 

NOTE:  Persons needing an accommodation must notify the City Manager’s Office no later than noon the Thursday prior to 
the scheduled Study Session to allow adequate time to make arrangements.  You can call 303-658-2161 /TTY 711 or State 
Relay) or write to mbarajas@cityofwestminster.us to make a reasonable accommodation request. 

 

 

 
TO:  The Mayor and Members of the City Council 
 
DATE:  July 2, 2014 
 
SUBJECT: REVISED - Study Session Agenda for July 7, 2014 
 
PREPARED BY: Steve Smithers, Acting City Manager 
 
Please Note:  Study Sessions and Post City Council meetings are open to the public, and individuals 
are welcome to attend and observe.  However, these meetings are not intended to be interactive with 
the audience, as this time is set aside for City Council to receive information, make inquiries, and 
provide Staff with policy direction. 
 
Looking ahead to next Monday night’s Study Session, the following schedule has been prepared: 
 
 
A light dinner will be served in the Council Family Room  6:00 P.M. 
 
CITY COUNCIL REPORTS 
1. Report from Mayor (5 minutes) 
2. Reports from City Councillors (10 minutes) 

 
PRESENTATIONS 6:30 P.M. 
1. Ball Corporation Business Update 
2. Proposed Little Dry Creek Channel Modifications Project 
3. Proposed 2013 Carryover Review 

 
EXECUTIVE SESSION 
1. Obtain Direction from City Council re proposed Economic Development Incentive Agreement with 

Ball Corporation pursuant to WMC 1-11-3(C)(4), WMC 1-11-3 (C)(7) and CRS 24-6-402(4)(e)    
 
 INFORMATION ONLY ITEMS  

1. 1st Period 2014 CIP Status Report 
2. Solar Garden Subscriptions with Sun Share 

 
Additional items may come up between now and Monday night.  City Council will be apprised of any 
changes to the Study Session meeting schedule. 
 
Respectfully submitted, 
 
 
 
Stephen P. Smithers 
Acting City Manager 
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SUBJECT: Ball Corporation Business Update 
 
PREPARED BY: Chris Gray, Economic Development Officer 
 
 
Recommended City Council Action 
 
This report is for City Council information only and requires no action by City Council. 
 
Listen to representatives of Ball Corporation present an overview of the company along with any 
updates the company has.  
 
Summary Statement 
 
 Ball Corporation is considering locating a new global business services office in Westminster. 
 Ball Corporation’s Real Estate Director and the director of the new global services office will 

deliver a brief presentation about the new business unit and address any questions the City 
Council may have. 

 The applicant will be dismissed after all questions have been addressed during the open session. 
 

Background Information 
 
Ball Corporation is a provider of packaging, aerospace and other technology products to commercial 
and government customers.  The company has 934 employees in Westminster. 

 
Representatives of Ball Corporation, will be present Monday night to deliver a brief overview of 
Ball’s new global business services office. After the presentation, the representatives will be available 
to answer any questions the City Council may have. 
 

Working with new and expanding businesses is based upon the City’s goal of a “Dynamic, Diverse 
Economy.”  
 

 Respectfully submitted, 
 
 
 

 Stephen P. Smithers 
 Acting City Manager 
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SUBJECT:  Proposed Little Dry Creek Channel Modifications Project 
 
PREPARED BY: John Carpenter, Director of Community Development 
 
 
Recommended City Council Action 
 
Provide direction to staff regarding this project and a possible August 1, 2014, Adams County Open 
Space Grant. 
 
Summary Statement 
 
Staff is proposing a project to modify the Little Dry Creek Channel north of 72nd Avenue at Raleigh 
Street to remove a section of the concrete channel and return the creek to a natural appearance.  As a 
part of the project, the Little Dry Creek Trail would be reconstructed and a trail connection built to the 
US36/Bradburn Trail.  The community garden area would be regarded to allow for future expansion 
and the access to the garden modified to occur directly from Bradburn Boulevard.  Staff seeks 
direction from Council regarding the possible submittal of an Adams County Open Space Grant in 
August to help fund this project. 
 
 
Expenditure Required:  $1,430,000 
 
Source of Funds:   Proposed Adams County Open Space Grant $1,166,000; 
    Community Development Block Grant $500,000 
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Policy Issue 
 
Should the City apply for an Adams County Open Space Grant for this project and proceed with this if 
the grant is awarded? 
 
Alternative 
 
Do not support moving ahead with this project at this time. 
 
 
Background Information 
 
In February, 2001, the City purchased a 5.6 acre parcel of land north of 72nd Avenue at Raleigh Street 
for a new park to serve the surrounding South Westminster neighborhood.  The Little Dry Creek 
passes through the parcel, which has frontage along 72nd Avenue.  The parcel was dubbed the future 
Della Villa Park taking the name of the Adams County Housing Authority owned Della Villa 
Apartments that abut the parcel on the west side.  This apartment project was subsequently renamed 
Orchard Gardens. 
 
In the fall 2003, the City’s first official community garden was established on the site.  The garden is 
managed on behalf of the City by Denver Urban Gardens, which operates several community gardens 
throughout metro Denver including the Allison Community Garden at 92nd Avenue/Pierce Street 
located on the Semper Farm Open Space in Westminster.  The garden is accessed via a dirt road that 
intersects 72nd Avenue at Raleigh Street.  The garden is quite popular and the demand exceeds the 
supply of garden plots.  The majority of the gardeners are members of the Hmong community, 
originally from Southeast Asia. 
 
Little Dry Creek flows across the site within concrete channel with steeply sloping concrete sides.  
The bottom of the channel is about 12 feet below the grade of the rest of the property including the 
Orchard Garden Apartments.  The concrete channel was built in 1984 by the City in partnership with 
the Urban Drainage and Flood Control District to eliminate flooding in the surrounding 
neighborhoods.  The concrete channel begins at Wolff Street by Kennedy Park and ends at 72nd 
Avenue.   
The concrete lined channel is frequently vandalized with graffiti, which is an ongoing issue for the 
Police Department.  The Little Dry Creek Trail lies in the bottom, and is part of the concrete channel.  
The creek is only about 2 feet below the level of the trail.  As a result, the trail is subject to frequent 
flooding.  There is no direct access to the trail from the surrounding neighborhoods because the 
channel slopes are too steep. 
 
The City will soon be replacing the 72nd Avenue Bridge over Little Dry Creek.  The new bridge will 
be much more attractive and spacious than the current bridge and reduce the frequency that the trail 
under the bridge is flooded.  The remainder of the trail in the channel will continue to flood. The 
bridge project will raise the elevation of 72nd Avenue by about 4 feet and cut off the road access to the 
community garden.  The bridge is being designed to allow for the future realignment of Bradburn 
Boulevard to intersect 72nd Avenue at Raleigh Street. 
 
The US36 Trail between Westminster and Louisville will open in late 2014 and between Louisville 
and Boulder in late 2015.  The trail ends at 80th Avenue/Bradburn Boulevard where trail users would 
travel down Bradburn Boulevard via an 8 foot sidewalk or on the street to continue to the east on the 
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Little Dry Creek Trail.   There is no direct connection from the Bradburn Boulevard sidewalk to the 
Little Dry Creek Trail on the north side of 72nd Avenue at this time.  
 
In the past several months, Staff has prepared a plan to address those various issues.  In general, the 
site is proposed to be significantly re-graded to remove the concrete channel and rebuild the creek on 
a more natural design.  The site will have an open space look with mostly non-irrigated native grass.  
A new access drive will be built from Bradburn Boulevard to the existing community garden. 
 
The plan is anticipated to be implemented in two phases and contains the following components (see 
attached drawing): 
Phase I 

 Remove the concrete channel between 72nd Avenue and the bridge over Little Dry Creek for 
the Orchard Gardens project (just east of Tennyson Street) 

 Regrade the site to create a natural looking creek that would swing south near 72nd Avenue;  
the creek would be very visible from 72nd Avenue 

 Preserve the existing grove of white poplar trees on the site 
 Construct a sidewalk from the northside of 72nd Avenue to the Little Dry Creek Trail to 

connect to the US36 Trail 
 Seed the entire area in native grasses to achieve a natural open space look 
 Relocate and re-construct the Little Dry Creek Trail to a higher elevation to eliminate 

flooding  
 Construct a new gravel access road to the community garden from Bradburn Boulevard 
 Regrading could accommodate the future expansion of the existing community garden in 

phases over time 
 Construct a 28 space gravel parking lot by the community garden 

The estimated cost of Phase I is $1,666,000. 
 

Phase II 
 Install curb, gutter and asphalt on the Community garden access drive and parking lot 
 Construct several secondary trails 
 Construct a shade structure near the community garden 
 Construct a small play area within the grove of white poplar trees 
 Install about 2.5 acres of irrigated turf 

The estimated cost of Phase II is $1,088,000.  This phase could be modified to exclude the playground 
and irrigated turf areas if not deemed necessary or desirable.  The cost for just the permanent access 
drive, parking lot and secondary trails is about $610,000. 

 
Project Benefits   
This proposed project would provide the following benefits: 

 Provides new access to the community garden 
 Provides a new parking lot for the community garden 
 Restores Little Dry Creek to a more natural appearance and ecosystem 
 Improves the image of the area along 72nd Avenue 
 Complements the new 72nd Avenue/Little Dry Creek bridge 
 Improves visibility and safety for trail users 
 Eliminates the concrete walls that attract graffiti 
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 Provides trail connection from Bradburn Boulevard/72nd Avenue/US36 Trail to the Little Dry 
Creek Trail 

 Provides secondary trail connections to the community garden and Orchard Garden apartment 
complex 

 Expands the size of the community garden 
 Sets up the grading for the Bradburn realignment project 
 Provides a continued improvement of the Little Dry Creek Trail, Park and Open Space 

corridor through South Westminster 
 

Funding 
The Adams County Open Space grant program provides two opportunities a year to apply for grant 
funds.  The next deadline is August 1.  The program provides up to 70% grant funding for projects 
deemed to be “passive.”  Staff believes that all aspects of the proposed Phase I project would be 
defined as passive improvements.  A 70% grant for the $1,430,000 total project would be $1,001,000 
and require a local match of $429,000. 
 
Staff proposes that the source of local matching fund would be Community Development Block Grant 
(CDBG) funds.  Currently $500,000 in Community Development Block Grant funds are earmarked 
for the construction of a community theatre as a part of a potential redevelopment project at the 
southwest corner of 73rd Avenue/Lowell Boulevard.  To date, that project has not moved forward. 

 
Per CDBG rules, grant funds must be expended and not allowed to accumulate so the City needs to 
reallocate these funds.  Staff proposes to reallocate this $500,000 to use as the local match for Phase I 
of the Della Villa project.  As the redevelopment at 73rd Avenue/Lowell moves forward, the City 
could later reinstate CDBG funds for the theatre at that time possibly in 2015. If the ADC Open Space 
grant is received, construction of the Phase I improvements outlined in this memo would begin in 
2015. 
 
Staff is seeking direction from Council on this potential project.  The project meets the City Council 
goals of “Beautiful, Desirable, Environmentally Responsible City” and “Ease of Mobility.”   

 
Respectfully submitted, 
 
 
 
Stephen P. Smithers 
Acting City Manager 
 
Attachments 
 

 Little Dry Creek – Della Villa Area Existing Conditions 
 Little Dry Creek Channel Reconstruction - Phase I Preliminary Plan 



Little Dry Creek-Della Villa Area Existing Conditions 
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SUBJECT: Proposed FY2013 Carryover Appropriation into FY2014 
 
PREPARED BY: Barbara Opie, Assistant City Manager 
 Steve Smithers, Deputy City Manager 
 
Recommended City Council Action 
 
Direct Staff to prepare an ordinance for City Council consideration appropriating the FY2013 
carryover funds as outlined in this Staff Report and bring this item back for official action at the next 
regularly scheduled Council meeting.   
 
Summary Statement 
 The City Council annually reviews and appropriates carryover funds from the previous year’s 

budget into the current year budget for the following: 
o those items and services included in the previous year’s budget but not received or provided 

until the current year’s budget; 
o new items and services not included in the previous year’s budget or funds that were 

identified as available for these new priorities in late 2013, but the items or services were not 
received or provided until the current year’s budget; and 

o existing or new capital projects and key operating priorities for which funds are needed and 
carryover funds are available. 

 Total funding of $13,343,781 to be appropriated for the items recommended in this Staff Report 
comes from revenues and unexpended 2013 funds in the various amounts identified.   

 Staff is requesting that City Council review the proposed carryover items included within this 
Staff Report and direct Staff to bring back an ordinance appropriating FY2013 carryover funds 
into the FY2014 budgets of the General, General Fund Stabilization Reserve, General Capital 
Improvement, Utility, Utility Reserve, Storm Drainage, General Capital Outlay Replacement, 
Golf Course, and POST Funds.  The proposed carryover is close to final but minor adjustments 
may be necessary prior to City Council official consideration; any proposed modifications, if any, 
will be highlighted in the Agenda Memorandum. 

 One of the high priority carryover recommendations is to allocate $100,000 to the General Fund 
Stabilization Reserve Fund.  This continues City Council’s policy of maintaining a healthy 
reserve to address future economic downturns.  

 The carryover appropriation takes place annually once the audit is completed for the prior year 
and carryover amounts are finalized.   

 Staff will be in attendance at Monday night’s Study Session to answer questions on the proposed 
use of carryover funds. 

 
Expenditure Required: $13,343,781 
 
Source of Funds: 2013 Carryover from the General, Utility, Storm Drainage, Sales & Use 

Tax, General Capital Improvement, General Capital Outlay Replacement, 
Golf Course, and POST Funds 
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Policy Issue 
 
Should the City appropriate 2013 carryover funds as proposed? 
 
Alternatives 
 
1. City Council could decide not to appropriate any of these funds at this time.  This is not 

recommended as many of the carryover requests are for items and services that have already 
received City Council approval during the FY2013 Budget process as priority expenditures for the 
City.   

2. City Council could choose to approve the carryover appropriation for only previously 
appropriated operating items.  Staff recommends utilizing the carryover funds for the previously 
appropriated operating items as well as the new operating and capital improvement projects noted 
in this memorandum to maximize the use of these funds in providing services to residents and 
businesses. 

 
Background Information 
 
The annual financial audit was completed last month.  Upon completion of the annual audit, the City 
Council reviews and appropriates carryover funds from the previous year’s budget into the current 
year budget for the following: 

o those items and services included in the previous year’s budget but not received or provided 
until the current year’s budget; 

o new items and services not included in the previous year’s budget or funds that were 
identified as available for these new priorities in late 2013, but the items or services were not 
received or provided until the current year’s budget; and 

o existing or new capital projects and key operating priorities for which funds are needed and 
carryover funds are available. 

 
Under previous current practices, all carryover, including the Capital Improvement Program (CIP) 
funding, is typically appropriated at one time in July or August annually.  However, since carryover is 
such a substantial and critical funding component of the City’s CIP, particularly in the GCIF, Staff 
recommended and City Council concurred in July 2013 continuing to appropriate carryover for 
operating budgets annually in July or August but only appropriating funds for critical capital projects 
at that same time; the remaining funds would be incorporated into the biennial budget development or 
mid-year budget review process.  “Critical” is defined as having an immediate need for the execution 
of a contract or key purchase of equipment necessary to keep a project moving forward.  Non-critical 
capital project funding from carryover will be incorporated into the following year’s CIP plan and 
reviewed more comprehensively through the normal budget process.  This will cause the five-year 
CIP plan to look larger in the first two years with “actual” carryover built in and lower in the out years 
with estimated carryover built in as Staff will continue its practice of conservative budgeting.  Staff 
believes by incorporating the carryover into the next year’s budget process that greater transparency 
of available funding is possible as well as helping truly line up Council priorities in one 
comprehensive CIP document.  This modified approach for carryover is incorporated in the 
recommendations contained in this Staff Report; the remaining carryover ($1,334,285 from the GCIF, 
Conservation Trust and Golf Course Funds) will be incorporated into the 2015 CIP budget that City 
Council will consider in August with the budget development process (plus $1,981,163 included 
within this proposed appropriation in order to move the carryover from the General and Sales & Use 
Tax Funds into the General Capital Improvement Fund for the 2015 Budget).  A substantial amount of 
the recommended 2013 Utility Fund carryover is proposed to be appropriated at this time to the Utility 
Fund’s Rate Stabilization Reserve (RSR) and Capital Project Reserve (CPR) pursuant to the Utility 
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Fund Fiscal Policy adopted in January 2011. 
 
PROPOSED RE-APPROPRIATION OF OPERATING ITEMS PREVIOUSLY APPROVED IN 2013  
Certain items were budgeted and ordered in 2013 but were not received until 2014.  In addition, 
certain services, authorized in 2013, were not fully performed by the end of the year.  Under standard 
accounting procedures, these remaining funds should be re-appropriated in the new year to complete 
the desired purchase or service.  Staff recommends the funds described below be re-appropriated in 
2014.   
 
GENERAL FUND 
City Manager’s Office – One item totaling $4,400 to complete printing of new marketing materials in 
coordination with website/economic development branding. Delays were incurred as the website was 
finalized and the complimentary collateral materials are now ready to be printed. 
 
Community Development – One item totaling $8,854 for design work for 94th Avenue to 96th Avenue 
and Olde Wadsworth Boulevard commenced in late 2013 but the final product was not delivered until 
2014. 
 
Parks, Recreation & Libraries – Three items totaling $16,317 as follows: 
1. $8,700 for the Libraries Division for wood wall paneling at Irving Street Library.  The paneling 

was purchased to repair the then-buckling wood paneling in the Irving Street Children’s Room, 
entryway and lobby, the paneling covers the 6-foot-or so stretch between the walls and the ceiling.  
It was ordered in early September 2013, just before the unexpected flooding.  The supplier was 
affected by the floods as well as by contractors they work with being called in for emergency 
work as a result of the floods; the priority was to get schools up and operational again thus 
delaying the Irving Street Library project.  The panels were installed in March and April 2014.  

2. $1,560 for the Libraries Division to complete the migration of computers in the libraries to Office 
2013.  This project was funded and planned for in 2013 but due to other priorities, delayed. 

3. $6,057 in scholarship funds, received in 2013 from citizens and recreation program participants, 
for the Westminster Youth Scholarship Fund.  These funds are intended to supplement registration 
fees for City-sponsored recreation programs for individuals needing financial assistance.  These 
funds will be available for scholarships in 2014. 

 
UTILITY FUND 
Public Works & Utilities – Two items totaling $117,548 as follows: 
1. $42,750 for weed spraying conducted at the Strasburg Natural Resources Farm (SNRF).  The City 

leases its SNRF property to farmers for dry land and irrigated crops.  As a part of one lease 
agreement, the City pays for weed control chemicals and labor for spraying.  The farmer failed to 
provide his 2013 invoice in a timely manner.  As a result, the invoice was received after the 2013 
year end operating budget reconciliation deadlines.  Future leases at the SNRF property will 
include a provision that requires timely billing for services such as weed spraying to avoid this 
issue in the future. 

2. $74,798 for a replacement stainless steel, insulated, deep-drop, tank trailer for the Big Dry Creek 
Wastewater Treatment Plant.  This purchase was authorized by City Council in July 2013 but due 
to weather delays, the trailer was not delivered until January 2014.  These funds will be deposited 
into the Wastewater Capital Outlay Replacement account. 

 
PROPOSED APPROPRIATION OF NEW OPERATING ITEMS 
Staff recommends utilizing some of the General and Utility Funds’ carryover moneys available to 
help address new high priority spending needs in the funds identified below.  The items listed below 
are intended to be proactive measures to help minimize the impact on future budgets for needed items. 
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GENERAL FUND 
Central Charges – Four items totaling $2,872,514 as follows: 
1. $164,000 for General Leave Buyback. This program allows employees to receive payment for 

unused general leave up to 24 hours at a 75% rate.  This program was an annual budgeted item 
eliminated in 2002 due to the City’s tight financial status and has been funded periodically since 
then through carryover funds; it was last funded in 2013 with 2012 carryover (prior to 2013, it 
was last funded in 2008 with 2007 carryover).  This program helps reduce the City’s unfunded 
liability of general leave at today’s dollars instead of an increasing pay rate in the future.  An 
additional $36,000 is requested in the Utility Fund for this program (total = $200,000). 

2. $200,000 for South Westminster Urban Renewal Area (URA).  For 2014, it is anticipated that the 
cash available in South Westminster URA will not be sufficient to cover all of the obligations for 
the URA.  Obligations include debt service, economic development agreement payments and 
interfund loan payments.  In order to have sufficient cash to fulfill the listed obligations for 2014, 
Staff proposes that the General Fund transfer these funds to the Westminster Economic 
Development Authority Fund for the South Westminster URA and assist with these obligations. 

3. $100,000 to the General Fund Stabilization Reserve (GFSR) created in 2009.  The current 
available carryover balance is $4,611,612 according to the 2013 audit.  Per the Amended 2014 
Budget, an additional $42,343 will be added to the GFSR from projected interest earnings.  Per 
City Council adopted policy, the GFSR target range is between 5% and 10% of the total Sales and 
Use Tax Fund revenues budgeted for the year, as funding allows.  For 2014, the Sales and Use 
Tax Fund revenues budgeted totals $70,645,869; therefore, the target range for 2014 is between 
$3,532,293 (5%) to $7,064,587 (10%).  The current GFSR balance is 6.5% of the 2014 Sales and 
Use Tax Fund total.  The funds proposed through carryover, added to the 2014 budgeted amount, 
will bring the total GFSR balance to $4,753,955 or 6.7%. 

4. $2,408,514 to the General Capital Improvement Fund (GCIF) proposed to be allocated as follows: 
a. $600,000 to the 72nd Avenue/Little Dry Creek Bridge Replacement project.  This project’s 

bids came back $789,000 over engineer’s estimates and provides for no contingency.  The 
requested additional funding will make up for the budget shortage and provide for an 
approximate $450,000 contingency, which is approximately 9% of the construction costs. 

b. $1,808,514 to the GCIF fund balance for use on future capital improvement projects.  Per the 
practice of appropriating carryover funds with the 2015 Budget, this action is proposed to 
move the remaining carryover funds available in the General Fund over to the GCIF so they 
may be utilized in preparing the Proposed 2015/2016 Budget for the CIP.  As noted 
previously, any remaining carryover funds would be incorporated into the biennial budget 
development or mid-year budget review process and reviewed more comprehensively through 
the normal budget process.   

 
Community Development Department – One item totaling $13,000 for the Planning Division to close 
the gap for the additional 0.3 FTE temporarily added Planning staff (and proposed to be added 
permanently through the Proposed 2015/2016 Budget).   
 
Fire Department – One item totaling $7,500 is proposed for consultants, trainers, and additional career 
development in the Fire Department.  These funds will support further leadership development, 
primarily through conference attendance and special trainings.  
 
Parks, Recreation & Libraries Department – Three items totaling $48,000 as follows: 
1. $25,000 for a partial year of marketing efforts under the new communications program being 

developed in PR&L for all of their operations.  City Council approved a reorganization with the 
Amended 2014 Budget that included a new position in PR&L for strategic marketing efforts to 
promote recreation, libraries, golf and facilities throughout the City.  These funds will assist the 
initial efforts of this program. 
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2. $10,000 for the purchase of a replacement plotter for Design Development utilized by the 

Landscape Architects and other PR&L staff for large format printing.  The current plotter is seven 
years old and reaching the end of its useful life. 

3. $13,000 for a temporary increase in seasonal staff in the Park Division to cover for two employees 
out due to medical leave without negatively impacting the 2014 budget and operations.   

 
UTILITY FUND 
Central Charges – One item totaling $36,000 for General Leave Buyback. As noted in the General 
Fund, this program allows employees to receive payment for unused general leave up to 24 hours at a 
75% rate.  An additional $164,000 is requested in the Utility Fund for this program (total = $200,000). 
 
Finance Department – One item totaling $2,000 for career development to offset cost for staff to 
attend the Mountain States Employers Council’s Executive Leadership Program in the Treasury 
Division. 
 
Information Technology Department – One item totaling $46,658 to offset the cost associated with a 
temporary software engineer to meet increasing demands for enhancements and support for the JD 
Edwards financial/human resources management computer software system. 
 
UTILITY RESERVE FUND – WATER AND WASTEWATER 
Staff proposes appropriating a total of $553,394 to the Rate Stabilization Reserve (RSR) and 
$5,012,798 to the Capital Project Reserve (CPR).   
1. Rate Stabilization Reserve – The RSR was established and funded to meet a specific risk such as 

revenue loss related to a certain level of water demand curtailment.  The reserve is designed to 
minimize or mitigate service cuts and/or rate impacts.  Impacts to the rate stabilization reserves 
are determined by the annual performance of rates versus the budgeted rate revenue.  The target 
level for this reserve is set at 25% of budgeted revenues for the Water Fund and 10% of budgeted 
revenues for the Wastewater Fund.  The RSR has an upper limit of 140% of the target and a lower 
limit of 70% of the target.  Staff recommends appropriating carryover for the RSR totaling 
$418,698 for the Water Fund and $134,696 for the Wastewater Fund to keep the balances within 
the upper portion of the reserve balance target range.  The current Water RSR balance is 
$10,816,571 and the Wastewater RSR balance is $1,717,426 per the 2013 audit.   

2. Capital Project Reserve – This reserve was created to establish and maintain a Capital 
Improvement Program capable of sustaining long-term utility capital requirements.  The City 
established the CPR to accumulate funds in excess of near-term needs.  This policy is intended to 
foster timely system reinvestment, while providing resources for periodic increases in outlays 
without undue rate burden.  Staff recommends appropriating $3,957,240 in carryover to the CPR 
in the Water Fund and appropriating $1,055,558 to the CPR in the Wastewater Fund. The current 
Water balance is $23,018,375 and the Wastewater balance is $3,473,794 per the 2013 audit.  
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SALES & USE TAX FUND 
Central Charges – One item totaling $3,272,649 to the General Capital Improvement Fund.  These 
funds are proposed to be allocated as follows in the GCIF: 
1. $2,500,000 to the Westminster Station – South project for the platform betterment proposed with 

the Regional Transportation District (RTD).  RTD’s base plan for the Westminster Station did not 
allow access to the Little Dry Creek drainage way and park area even though the loading platform 
is located on the south side of the tracks.  This project is the City’s “betterment” request to open 
the pedestrian tunnel to the south and allow commuters and residents of the transit-oriented 
development area direct access to the drainage way and future park area. The City and RTD 
entered into an Intergovernmental Agreement (IGA) for the Northwest Rail Electrified Segment 
Westminster Station in June 2012, which allows the City to implement an alternative approach to 
RTD's base plan for commuter and bus access, parking and pedestrian areas that will support the 
proposed Westminster Station commuter rail facility.  City Council authorized $1.179M for the 
design work with RTD for this betterment at the April 14, 2014, City Council meeting and these 
funds are for the anticipated balance needed once design work is completed to authorize the 
construction of the betterment as proposed sometime this fall; as a contract will need to be 
executed yet this year, these funds are being requested at this time. 

2.  $600,000 for the Westminster Center Urban Reinvestment Project (WURP) efforts being 
undertaken as the City and the Westminster Economic Development Authority (WEDA) work to 
redevelop the former Westminster Mall site.  These funds are proposed to be allocated at this time 
as these expenses will be incurred over the balance of 2014 and will have contractual obligations 
associated with them for payment.  These funds will be transferred to WEDA for planning, 
architectural services, other consulting contracts and administrative costs related to the WURP 
Project. 

3. $172,649 to remain in GCIF fund balance for use on future capital improvement projects.  Per the 
practice of appropriating carryover funds with the 2015 Budget, this action is proposed to move 
the remaining carryover funds available in the Sales & Use Tax Fund over to the GCIF so they 
may be utilized in preparing the Proposed 2015/2016 Budget for the CIP.  As noted previously, 
any remaining carryover funds would be incorporated into the biennial budget development or 
mid-year budget review process and reviewed more comprehensively through the normal budget 
process.   

 
PARKS, OPEN SPACE & TRAILS (POST) FUND 
Community Development – One item totaling $328,400 for the purchase of open space land.  Per City 
Council action on March 24, 2014, these funds were identified to be applied towards the acquisition of 
the 4.09-acre Kenneth H. Johnson Living Trust (“Johnson”) property located at 11645 Federal 
Boulevard.  The total purchase price, excluding closing costs, was estimated not to exceed 
$1,078,000, of which $328,400 was identified as 2013 POST carryover funds and $754,600 as Adams 
County grant funds.   
 
PROPOSED APPROPRIATION FOR EXISTING OR NEW CAPITAL PROJECTS 
Staff has completed a review of potential capital improvement projects for the balance of carryover 
funds.  However, as noted, Staff is recommending that carryover funds be appropriated only for the 
critical Capital Improvement Program (CIP) projects listed below at this time; these are projects with 
an immediate need to execute a contract or complete an equipment purchase to keep a project moving 
forward prior to yearend.  Non-critical capital project funding from carryover ($3,315,448) will be 
incorporated into the 2015 CIP budget development process with City Council later this summer.  
Higher than anticipated revenues and better than anticipated expenditure savings in the General, 
Utility, Sales & Use Tax, General Capital Improvement, Golf, GCORF, and POST Funds are 
proposed to be utilized for these projects. 
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GENERAL CAPITAL IMPROVEMENT FUND 
A total of $317,367 for capital projects is proposed to be appropriated into the General Capital 
Improvement Fund (GCIF) as follows: 
1. $150,000 to the Arterial Roadway Rehabilitation project.  As City Council is aware, the ongoing 

funding for arterial roadway maintenance and improvements is a growing concern.  Staff is 
recommending that funds be added to this year’s capital project that, weather permitting, will 
allow the following additional asphalt rehabilitation and concrete replacement on roadways to be 
repaired in 2014:   (a) Federal Parkway:  120th Avenue to North City limits; and (b) Sheridan 
Boulevard:  96th Avenue to 104th Avenue.  In addition, a portion of these funds will be utilized to 
improve sidewalk and trail connectivity at various locations throughout the City. Any work that is 
not completed this year will be included within the 2015 program. 

2. $90,537 from the City’s share of Adams County road tax revenues (dedicated revenue) to the 
proposed Creekside Drive and parking lot along the southern edge of the Little Dry Creek 
drainage way, open space and future park site near the future commuter rail Westminster Station 
under construction.  It is anticipated that phase one of this project will cost approximately $1.7 
million; the City is working with Adams County on a cost sharing proposal, which is anticipated 
that the City’s share will cost $850,000. 

3. $76,830 from the Wellness Clinic (Center for Healthy Living employee clinic) capital 
improvement project back to the Medical/Dental Fund.  The original project was estimated to cost 
$300,000 and funds were moved from the Medical/Dental Fund to cover this expense.  As the 
project is complete and came in under budget, the remaining funds (savings) are recommended to 
return to the Medical/Dental Fund. 

 
GOLF COURSE FUND 
One item totaling $175,000 for The Heritage Golf Course to address the concrete patio surrounding 
the club house.  Significant settling has occurred in this area causing cracking, heaving and general 
trip hazards.  These funds will be utilized to potentially excavate, replace soils, compact and construct 
a new patio around the clubhouse.  Funds are proposed now in order to expedite this project in hopes 
that work may commence this year during the slower part of the golf year.  Additional funds are 
available for carryover consideration for capital projects but will be submitted to City Council for 
consideration with the proposed 2015/2016 CIP budget in August.  
 
STORM DRAINAGE FUND 
One project totaling $130,728 for the Little Dry Creek Regional Detention Facility.  This project will 
lower the floodplain by 4-feet thus removing the floodplain off the RTD commuter rail and some 
adjacent properties.  Additionally, this area will become a future 36-acre park area with the creek as 
the main feature serving commuters and future TOD residents alike.  These funds are needed as the 
total drainage way project is estimated to cost approximately $14 million and needs approximately 
$4.1 million to close the funding gap. 
 
GENERAL CAPITAL OUTLAY REPLACEMENT FUND (GCORF) 
A total of $30,744 is proposed to be distributed as follows: 
1. $11,529 into the general vehicle purchase account.  These funds will be added to the current 

balance within this account and be authorized for use by City Council at a future time when 
revenues impact the City’s ability to fund replacement vehicles in a given year.  These funds are 
for those vehicles that are non-public safety and serve operations in the General Fund. These 
funds are the result of 2013 vehicle auction proceeds and interest earnings in GCORF.   

2. $11,775 into the public safety vehicle purchase account.  These funds will be added to the current 
balance within this account and be authorized for use by City Council at a future time when 
revenues impact the City’s ability to fund replacement vehicles in a given year.  These funds are 
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for vehicles that serve public safety operations in the General Fund.  These funds are the result of 
2013 vehicle auction proceeds and interest earnings in GCORF.   

3. $4,058 into the Citywide PC Replacement account.  These funds will be added to the current 
balance within this account and be authorized for use by City Council during future years when 
revenues impact the City’s ability to fund replacement computers.  These funds are the result of 
2013 interest earnings in GCORF.   

4. $1,691 into the Fire wildland truck replacement account.  These funds will be added to the current 
balance within this account and be authorized for use by City Council during future years when 
revenues impact the City’s ability to fund replacement copiers.  These funds are the result of 2013 
interest earnings in GCORF.   

5. $1,691 into the Citywide Copier Replacement account.  These funds will be added to the current 
balance within this account and be authorized for use by City Council during future years when 
revenues impact the City’s ability to fund replacement copiers.  These funds are the result of 2013 
interest earnings in GCORF.   

 
UTILITY FUND 
A total of $350,000 to the 72nd Avenue/Little Dry Creek Bridge Replacement project.  The project 
requires the relocation of several City utilities, including a major sewer interceptor. The sewer 
relocation is a priority for the City, as this sewer is in poor condition and is undersized for anticipated 
flows at build out.  Staff has identified $550,000 in existing funding for this project, but an additional 
$350,000 is needed to complete the funding package.  Originally, Staff had identified funds in the 
open cut sewer project account for this purpose, but those funds were recently programmed for 
unanticipated needs with the 87th Avenue and Wadsworth Parkway lift station replacement project.  
 
 
These proposed carryover items support all eight of the City’s Strategic Plan Goals: Visionary 
Leadership and Effective Governance; Vibrant and Inclusive Neighborhoods; Comprehensive 
Community Engagement; Beautiful, Desirable, Environmentally Responsible City; Proactive 
Regional Collaboration; Dynamic, Diverse Economy; Excellence in City Services; and Ease of 
Mobility.   
 
Staff will be in attendance at Monday’s Study Session to answer any questions City Council might 
have about the proposed use of 2013 carryover funds as outlined in this Staff Report.   

 
Respectfully submitted, 
 
 
 
Stephen P. Smithers 
Acting City Manager 
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 SUBJECT:  Capital Improvement Program (CIP) Project 
  Status Report – 2014 1st Period 

 
PREPARED BY: Aric Otzelberger, Assistant to the City Manager 
 
 
Summary Statement 
 
This report is for City Council information only and requires no action by City Council. 
 
Attached is the first period status report for 2014 on Capital Improvement Program (CIP) projects.  The 
project name, a brief description and status update is provided for each project.  If City Council has 
questions about any of the projects included in this report, Staff will follow up with additional 
information. 
 
 
Background Information 
 
Staff has compiled the attached status report on Capital Improvement Program (CIP) projects for 
activities through the first reporting period of 2014, ending April 30, 2014.  This report reflects new 
projects and funding per the Amended 2014 Budget. 
 
The “Updated” column on the far left side of the attached report will have a mark () in it denoting that 
the project information (such as the description, status, budget, projected completion date or percent 
complete) has been updated, or it will have “NEW” typed in to identify any new projects added to the 
CIP Status Report since last period, or it will have “TO BE CLOSED” typed in to identify projects that 
have either been closed in the financial management system or will be closed this year.  If a project 
does not have a mark designating that an update has been provided, it does not necessarily mean that no 
work has been conducted on the project during the most recent period; it simply means that nothing 
substantial enough to report to City Council has occurred that warrants providing an update. 
 
The definition for each of the columns included in the report is noted on the attached document 
(“Attachment A:  Definitions – Capital Improvement Program (CIP) Project Status Report”).  The 
definitions are utilized internally to ensure that Staff is reporting information as consistently as possible. 
 
The project name, a brief description of the project, project status, project budget, project expenditures 
as of April 30, 2014, the project manager(s), engineering firms/contractors, start date, projected 
completion date and percent complete is provided for each project on the “Capital Improvement 
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Program – Major Projects” pages (Attachment B) and “Capital Improvement Program – Ongoing 
Projects” pages (Attachment C).  
 
The projects are sorted based on whether they are ongoing in nature or have a definitive beginning and 
completion date.  Some projects may include funding from both the General and Utility Funds but are 
listed only once, reflecting the consolidated total in this report.  Those projects on the Ongoing Projects 
pages do not include a start date, projected completion date or a percent complete due to the nature of 
these projects (i.e., they are continuing projects from year to year).  
 
Major Projects are expensed each year rather than waiting until each project is substantially complete 
per generally accepted accounting procedures.  As such, for continuity in this report, Staff is reporting 
the revised budgets for each project, excluding any expensing required by the auditors, so that City 
Council and the public may see the full cost of the project rather than an annually modified amount that 
does not accurately reflect the full cost and scope of the project.  On the Ongoing Projects pages, the 
capitalized/expensed amounts will continue to be shown so that City Council and the public may see 
what funds are actually available for these projects that are continuous in nature. 
 
This Staff Report supports all eight of City Council’s Strategic Plan Goals including Visionary 
Leadership and Effective Governance; Vibrant and Inclusive Neighborhoods; Comprehensive 
Community Engagement; Beautiful, Desirable, Environmentally Responsible City; Proactive Regional 
Collaboration; Dynamic, Diverse Economy; Excellence in City Services; and Ease of Mobility. 
 
Respectfully submitted, 
 
 
 
Stephen P. Smithers 
Acting City Manager 
 
Attachments 
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– DEFINITIONS – 
Capital Improvement Program (CIP) Project Status Report 

 
Updated – The Updated column is intended to simplify the review of the report by drawing attention to those 
projects with new updates since the last report.  The column will have a  mark in it denoting that the project 
information has been updated, or will include “NEW” to identify any new projects that may have been added 
since the last report via supplemental appropriations (such as from carryover, the receipt of a grant or the 
subdividing of a larger project into smaller components), or will include “TO BE CLOSED” if the project will 
be closed before the next report.  If a project does not have a mark designating that an update has been 
provided, it does not necessarily mean that no work has been conducted on the project since the previous report; 
it simply means that nothing substantial enough to report to City Council has occurred that warrants providing 
an update. 
 
Project Title/Description – The Project Title is common name utilized by Staff in identifying the project.  The 
Project Description is a brief description of the project, specifically focusing on the scope of the project for 
which funds are budgeted (i.e., are the funds appropriated for the full project, from design to construction, or 
simply the design/engineering component of the project). 
 
Project Status – A brief update as to the progress made on this project, providing information such as how 
much work has been completed, if the project is on schedule, ahead or behind, if any challenges have developed 
as a result of contractors or the weather, etc.  Staff will also use this section to report on construction change 
orders where formal Council action is not required.  Reporting this information in the CIP Status Reports 
presents this information in a streamlined fashion and addresses a requirement in the Westminster Municipal 
Code.   
   
Budget – For Major Projects, this is the total amount City Council has appropriated via the current and/or prior 
years’ budgets.  Some projects have funding from multiple sources, i.e., the General and Utility Funds; in these 
cases, the combined total for the project is shown in this report. 
 
For Ongoing Projects, this is the amount that has been entered into the financial management system that City 
Council has appropriated via the current or prior years’ budgets.  This amount may be different from the total 
amount that has been appropriated over the years, since many projects that are ongoing have received funding 
for many years, in some cases over ten years.  Showing the cumulative budget since project inception is not 
only difficult to gather given the financial management system conversion in 2000, but is not representative of 
the funds actually available to spend on these ongoing projects.  Some projects may include open contracts 
from which some expenditures have been made but the “Spent” column reflects only those actual expenditures, 
and therefore the associated encumbrances (i.e., financial obligations) are not reflected in these figures.   
 
Spent – Actual expenditures made to date, excluding encumbrances. 
 
Project Manager(s) – The City staff member(s) overseeing the completion of the project.  Regardless of 
having an external project manager, a City staff member will always oversee City projects. 
 
External Project Manager Utilized – This column identifies if the primary project lead is a City staff member 
or an outside contractor.  On complex construction projects of approximately $3-5 million or more, the City is 
likely to hire a professional project manager on a contracted basis (in addition to an independent project 
construction inspector) to provide overall project management under the direction of City staff.  If an external 
project manager is utilized, the name of the contractor is listed in this column. 
 
Engineering Firms Or Contractors – Lists all outside firms the City has hired to work on this project, 
excluding the external project manager if applicable. 
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Start Date – Identifies the month and/or year in which the project was initiated (noted on the Major Projects’ 
pages only).   
 
Projected Completion Date – The projected/targeted date for which the project is anticipated/scheduled to be 
complete (noted on the Major Projects’ pages only). 
 
Percent Complete – Identifies the amount of the overall project, as funded via City Council appropriations and 
defined in the Project Title/Description that is complete.  It is based solely on what has been funded to date and 
may not include actual completion/construction of the project.  There will not necessarily be a one-for-one 
correlation between the percent complete and the amount expended.  (For example, City Council may have 
funded the design only of a project and based on this funding level, the project may be 75% complete, which 
would be reflected in the Percent Complete column.  However, when looking at the overall project, which 
might be for the construction of a new bridge, the design component is only 5% of the overall project; however, 
City Council has not appropriated the construction funds as of yet and therefore this percent complete would 
remain at 75% until the total project funds are appropriated.  Once the entire project budget is appropriated, the 
percentage complete column would be adjusted to 5%, reflecting the percentage of the total project that the 
design work represents.  Some projects may be 100% complete but may reflect some funds remaining in the 
project and the project remains on this report due to warranty work that is yet to be completed; once warranties 
expire, the project will be closed.) 
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UPDATED PROJECT TITLE PROJECT STATUS (as of 4/30/14) BUDGET SPENT (4/30/14)
PROJECT MANAGER

(DEPARTMENT)
EXTERNAL PROJECT
MANAGER UTILIZED?

ENGINEERING FIRMS 
OR CONTRACTORS

START DATE
PROJECTED

COMPLETION
DATE

% COMPLETE

GENERAL FUND CAPITAL IMPROVEMENTS



72nd Avenue/Little Dry Creek Bridge Replacement  - This project will 
replace the bridge at 72nd Avenue over Little Dry Creek.  This project will be 
funded from federal bridge replacement funding of $1.8 million and local 
funding to support the project.  The approach will be to design and construct 
the structure and raise the pedestrian trail through it (reducing the frequency of 
trail inundation by creek flows) such that the realignment of Bradburn 
Boulevard can happen at some future date. 

Design is complete and Staff is waiting for a "Concurrence to Advertise" from 
CDOT to proceed with the construction phase of the project.  Construction is 
anticipated to commence in July 2014.  The full closure of 72nd Avenue will 
occur starting June 1, 2015 and will last for 6 months.  Construction is 
scheduled for completion by the end of 2015.

$4,333,418 $459,663
Dave Loseman 

(CD)
City Employee

Jacobs Engineering 
Group

8/2010
3/2014 (design);

12/2015 
(construction)

100% design;
0% construction



92nd Avenue/Federal Boulevard Intersection Improvements - This project 
will provide additional lanes at the intersection to improve traffic flow and 
existing overhead utilities will be placed underground.  The City of Federal 
Heights was awarded DRCOG Transportation Improvement Program (TIP) 
funding in early 2012 that included matches from CDOT and Westminster for 
this intersection improvement.  The total project cost is $5.67 million and the 
City’s share is $601,000.  This project is being managed by Federal Heights 
with oversight by CDOT.  Westminster Staff will be involved in all funding and 
design decisions. 

An IGA with Federal Heights was executed in 4Q 2012.   Design is currently 
underway with construction scheduled to begin 1Q 2015.  Right-of-Way 
acquisitions are ongoing with 17 affected properties.  Completion of 
construction is anticipated in 4Q 2015. 

$601,000 $13,596
Dave Loseman 

(CD)
Federal Heights Muller Engineering 8/2012 11/2015

80% design; 
0% construction



120th Avenue and Federal Boulevard Intersection Improvement Project - 
This project includes the installation of additional lanes at this intersection and 
an overall configuration improvement.  Improvements will include additional 
turn lanes and widening 120th Avenue to six through lanes and Federal to four 
through lanes north of 120th Avenue.  This is a Colorado Department of 
Transportation project that was also awarded Transportation Improvement 
Program (TIP) funds from the Denver Regional Council of Governments.  This 
budgeted amount represents the City's local match contribution.  The City will 
also fund the construction of a pedestrian underpass under 120th Avenue, 
approximately 300 feet east of Federal Boulevard.  This component of the 
project will be funded by the City's Stormwater Drainage Fund (Please see 
"Ranch Creek at 120th Avenue and Federal Boulevard" project description in 
the "Water, Wastewater and Stormwater" project section below.)

DRCOG has shifted the construction phase of this project to 2015.  
Therefore, CDOT is anticipating that design will be completed during 4Q 
2014 and construction will commence in 1Q 2015 and be completed in 4Q 
2015.  In addition to the $580,000 that is currently budgeted for this project, 
the City will need to contribute an additional $463,000 in the future.  These 
additional funds will not be needed until 2015 and will be a component of the 
Proposed 2015 Capital Improvement Program for City Council's 
consideration as part of the budget process.  

$580,000 $112,519
Dave Loseman 

(CD)

Colorado 
Department of 
Transportation

TBD 8/2012 12/2015
60% design;

0% construction



120th Avenue/Lowell Boulevard Intersection Improvements (FASTER) - 
The Colorado Department of Transportation (CDOT) is improving the 
intersection of 120th Avenue and Lowell Boulevard to provide for double left 
turn lanes in both directions on 120th Avenue and three through lanes for east-
bound 120th Avenue.  Raised medians will be provided as well as a new mast 
arm traffic signal.  The budget shown is the City's contribution towards this 
$3.2 million FASTER project.  The City and County of Broomfield will provide a 
total of approximately $530,000 of the remaining 20% required local match for 
the project.   

Construction of this project has commenced.  Completion is expected in 4Q 
2014.

$110,000 $0
Dave Loseman 

(CD)

Colorado 
Department of 
Transportation

Jalisco International, 
Inc.

4/2015 10/2014
100% design; 

5% construction



136th Avenue/144th Avenue Bridge Railing Painting and Repairs - This 
project will fund bridge railing painting and repairs at 144th Avenue and 136th 
Avenue over I-25.  Westminster will cover 50% and Thornton will cover 50% of 
the project cost. 

The 144th Avenue bridge work was first bid in June 2013.  One bid was 
received and it was substantially over budget.  The project was rebid in 1Q 
2014 with changes in the scope of work.  As a result of the second round of 
bidding, both Westminster and Thornton had to commit to $305,122 to cover 
their half of the project cost in order for the project to move forward.  
Thornton will not put forward funding for this project until 2015, therefore the 
project is on hold until Thornton can provide their portion of the funding.  The 
$179,986 in the "Bridge/Pedestrian Railing Repainting Project" in the 
"Ongoing Projects" section will be applied to the projects at the 144th 
Avenue and 136th Avenue bridges.  Thornton Staff has indicated that they 
will request funding for the 136th Avenue bridge in 2016.  

$289,911 $11,000 Rob Dinnel (PW&U) City Employee
Wiss, Janney, Elstner 

Associates, Inc. 
(WJE)

12/2012 9/2016 5%
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NEW
Bowles House Soffit and Gutter Replacement - This project will replace 
aging soffits and gutters at the Bowles House historic structure, which also 
hosts the Westminster Historical Society’s museum and displays.  

Staff has applied for a historic preservation grant.  Repair documents have 
been developed and Spectrum Construction has been selected to complete 
repairs.

$46,000 $0
Tom Ochtera (GS)/

Patrick Caldwell 
(CD)

City Employee
Slater Paul 

Architects; Spectrum 
Construction

1/2014 10/2014 20%



City Council Chambers and Boardroom Renovation/Upgrade - The project 
includes renovation of interior spaces including flooring, furnishings, finishes, 
security and enhanced multimedia equipment and function.  This project seeks 
to upgrade the facilities to improve the working environment and personal 
safety of the public, City Council and City Staff.  These rooms have not had 
major updates since City Hall opened in 1988.  

City Council approved an additional $370,000 to this project in 2014 as part 
of the Amended 2014 Budget.  Staff has completed one site tours of other 
cities and private businesses who recently updated their Council 
Chambers/Board Rooms.  Staff is identifying best practices, especially in the 
audio-visual area.  Staff reviewed an initial scope with City Council  in March.

$395,000 $0

Barbara Opie 
(CMO)/Scott Rope 
(IT)/Tom Ochtera 

(GS)

City Employee TBD 1/2014 TBD 0%



City Hall Courtyard Concrete Replacement - This project will fund the 
removal and replacement of 2,000 square feet of deteriorated concrete, re-
caulk 4,000 linear feet of joints and power wash and re-seal 15,500 square 
feet of concrete courtyard to match the existing color.  

Staff placed the project on hold to allow time to explore possible changes to 
the courtyard, including reducing the amount of concrete, adding planters, 
including landscaping features and adding geothermal heated concrete 
panels.  Spot repairs of deteriorated concrete panels at the Public Safety 
Center and City Hall courtyard will be completed in July.

$67,000 $5,000 Rob Dinnel (PW&U) City Employee
Keene Concrete 

Company
9/2013 TBD 5%



City Hall Furniture Replacement - This project will start the process of 
replacing existing cubicle furniture at City Hall.  The current cubicle system 
was acquired in 1988 and this project will address cubicle product availability 
and appearance concerns.   

Staff has commenced research related to this project and met with 
representatives from the City's current office cubicle system manufacturer to 
tour their showroom and discuss choices and costs.  No funds have been 
expended at this time.

$10,000 $0
Mary Joy Barajas 

(CMO)
City Employee TBD 8/2013 TBD 5%



City Hall HVAC Cooling Loop - This project will replace the current City Hall 
cooling loop with a geothermal solution.  The current heat sink portion of the 
cooling system for City Hall no longer meets plumbing code and must be 
replaced.  Total project cost is estimated at $600,000.  

Design contracts are being finalized.  Preliminary design kick-off is 
underway.  $350,000 is set aside in the Building Operations and 
Maintenance (BO&M) Major Maintenance account to fund the remainder of 
this project.  This ongoing project account is discussed in the "Ongoing 
Projects" section.

$250,000 $0 Tom Ochtera (GS) City Employee
Beaudin Ganze 

Engineering; 
Ameresco

1/2013 TBD 5%



City Park Recreation Center Aquatic Enhancement - Funded in part by the 
2007 POST bond issue, this project is for the renovation of the City Park 
Recreation Center aquatics area and locker rooms, to include additional 
amenities into the pool area to increase the play-ability of the pool area, 
including a lazy river feature, a new waterslide and an outdoor splash pad.  
Locker room renovation will include the addition of family changing rooms.

This project remains under warranty and Staff continues to work with both 
the contractor and architect to resolve issues with the pool's filtration and 
ozone systems.  The project warranty has been extended through 1Q 2015.  
The recreation pool has been acid washed and re-filled and HVAC 
improvements are nearly complete.  While the effectiveness of these 
measures are still under evaluation, the turbidity of the pool has shown 
improvement.  All parties continue to work together to reach a resolution.  
New filtration for the recreation pool is being re-evaluated.

$6,793,881 $6,750,467
Becky Eades 

(PR&L)
City Employee

Sink Combs Dethliefs 
/ Adolphson Peterson

11/2007 5/2010 100%
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Citywide Radio System Replacement - This project will replace the City’s 
existing radio system with a P-25 digital interoperable simulcast radio system.  
The City’s current radio system is 19 years old and its technology has reached 
end-of-life status.  The P-25 radio system will provide improved coverage, 
direct interoperability with surrounding agencies and increased choices in 
radios themselves, as the P-25 system is non-proprietary.  This project 
includes replacement of the major radio system components and dispatch 
equipment.  Radios will be purchased separately.    

On December 5, 2013, the new P-25 Radio System went live.  It is providing 
99.6% "at curb coverage" with clear digital audio transmission.  Simulcast 
towers at the PSC, Fire Station 1 and Fire Station 6 are up and running.  An 
installation of a dedicated fiber network to connect the three new radio sites 
was completed to connect all sites with maximum digital bandwidth for the 
best audio quality.  The radio system "tuning" phase is complete and the 
system is operating well.  The final payment of $475,095 will be invoiced 
upon final system acceptance some time in June 2014.

$2,528,579 $1,677,303
Russ Bowers (PD)/ 

Nelson Martinez 
(PD)

City Employee

24/7 Networks; 
Advanced Fiber 

Response; AT&T 
Mobility; Avtec, Inc.; 

Cassidian 
Communications; 

CHDG;  dbSpectra; 
Frontier 

Communications; 
Motorola; Keene 
Concrete; Kelly 

Electric; Park Range 
Construction; SBSA; 

TAIT 
Communications

1/2013 12/2013 100%



Community Development Building Division Computer System 
Enhancements - Online Permit Issuance - This project will fund software 
design and implementation to allow customers to submit, pay and print out 
issued permits remotely for items like water heaters, air conditioners and 
furnaces.  The City's current system only allows for online application, but 
customers must still come into City Hall to pay for and pick up these types of 
permits. 

Staff is working to identify acceptable payment processors.  It is expected 
that the consultant will be selected by June 2014 and implementation will be 
completed by the end of October 2014.

$20,000 $0 Dave Horras (CD) City Employee TBD 8/2013 10/2014 5%



Community Development Building Division Computer System 
Enhancements - Rental Housing Inspections - This project will fund the 
development of a mobile application for the City's Housing Inspectors to use in 
the field.  This will allow automation of current inspection paperwork 
processes, thereby improving efficiency and accuracy.  This project will also 
fund the purchase of iPads for use in the field.

The selected vendor has begun initial software development work on the 
application.  Staff is working through the Information Technology 
Department's Mobile Strategic Initiative process to coordinate the 
development work.

$20,000 $1,258 Keith Alvis (PW&U) City Employee CityGovApp 8/2013 12/2014 35%

NEW

Computer-Aided Dispatch/Report Management System (CAD/RMS) 
Software Upgrades - This project funds upgrades on a two to four year basis 
for Public Safety computer applications (computer-aided dispatch, records 
management, ILeads, and Imobile) to insure ongoing product support and 
enhancements.  The City of Westminster has made a significant investment in 
application software to provide public safety services and records 
management tools for employees.  These software products require upgrades 
to acquire new features and to guarantee ongoing vendor support.  

No upgrades are planned for this year.  Funds are being held for upgrades in 
future years.  Annually appropriations to this account assists in planning and 
"smoothing out" investments in these upgrades.  Staff will be issuing an RFP 
later this year for a new records management system, as Intergraph is 
discontinuing its ILeads component.  

$170,000 $0 Carmen Zukas (IT) City Employee TBD TBD TBD 0%

TO BE 
CLOSED

Energy Performance Contract (Phase II) - This project will modify or upgrade 
multiple energy and water consuming systems or facilities in the City.  Specific 
systems/facilities will be selected based on a high rate of return in potential 
savings and/or greatest need based on age and stability of existing equipment. 
Individual projects include the installation of central controls, lighting, electrical 
upgrades, HVAC upgrades and irrigation improvements.  The City will pay for 
the project up front through financing and will pay back that financing with the 
money from annual energy and water cost savings through a lease 
arrangement.

All major project activities are complete.  The measurement and verification 
phase (M&V) has begun and will continue for three years (until November 
2014).  Warranty work is complete.  

$2,882,708 $2,847,589 Tom Ochtera (GS) City Employee Siemens 6/2010 6/2011 100%



FasTracks Local Match - This project is to fund the City's anticipated 
FasTracks local match associated with RTD's commuter rail line through 
Westminster.  While the total cost to local jurisdictions remains unknown at 
this time, it is anticipated that the City of Westminster's share will be 
significant.  

Staff worked with RTD and corridor stakeholders on how to proceed with 
plans for the Northwest Rail corridor through the Northwest Area Mobility 
Study (NAMS).  Based on outcomes of NAMS, it does not appear the a 
future extension of rail past Westminster Station will occur in the near future.  
RTD has approached U.S. 36 Corridor communities about local match 
contributions for the U.S. 36 Bus Rapid Transit (BRT) project.  City Staff is 
discussing this issue with RTD Staff and no cash outlay for the City's local 
match is anticipated for the U.S. 36 BRT project.  

$250,000 $250,000
Aric Otzelberger 

(CMO)
City Employee N/A N/A TBD 0%
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Federal Boulevard Trail - This project will fund the installation of an eight-foot 
sidewalk along the west side of Federal Boulevard between 92nd Avenue and 
the south boundary of the Northpark Subdivision, a "missing link" section of 
sidewalk on the east side of Federal Boulevard, approximately 650 feet south 
of 119th Avenue and the extension of the trail on the west side of Federal for a 
distance of 1,000' from the north boundary of the Stratford Lakes community.

The one year warranty period for this project is complete and the project 
account can be closed.  Overall, a total of one construction change order 
was processed for this project ($7,595). This change order is within the 
scope of the project, did not require Council action for approval pursuant to 
WMC and was only necessary due to unforeseen conditions or variations in 
project quantities from that shown in the design documents. 

$288,350 $284,036
Dave Loseman 

(CD)
City Employee

J.F. Sato and 
Associates

10/2010 3/2013 100%



Federal Boulevard/Burlington Northern Santa Fe (BNSF) Bridge 
Enhancements - This project will provide for architectural enhancements to 
the southern entryway for Westminster along Federal Boulevard near the 
forthcoming Westminster Station (FasTracks Commuter Rail) and associated 
transit-oriented development area.  The Colorado Department of 
Transportation is managing the overall bridge replacement project and these 
funds will allow architectural elements to be added to the scope. 

The City submitted conceptual architectural enhancements to CDOT.  Staff 
is now working through detailed cost estimates and value engineering 
concepts with CDOT.  Additionally, Staff is also working on a draft IGA and 
associated cost sharing alternatives that mutually benefit both CDOT and the 
City.  CDOT plans to have the project out to advertise in June 2014 with 
construction starting in September 2014 pending BNSF review and approval. 
The project is anticipated to last 18 months with a Spring 2016 targeted 
completion date.

$400,000 $54,718 John Burke (CD) CDOT
Atkins Global/DTJ 

Design
8/2013 4/2016

75% design;
0% construction

NEW

Federal Parkway/122nd Avenue Turn Lane - This project will provide funding 
to install a southbound left-turn lane on Federal Parkway onto eastbound 
122nd Avenue.  With the forthcoming 300-plus unit Longsview apartment 
complex to the south of 122nd Avenue, traffic volumes will increase in the 
area.  The developer of the Longsview project will share the responsibility and 
cost of this improvement (estimate for developer portion is $20,000 for asphalt 
widening to the south of the intersection).  

The southbound left-turn lane will be installed by a contractor hired  by the 
developer of Longsview (subject to Staff and Council approval) in order to 
achieve an "economy of scale" on the road work and to avoid any potential 
conflicts in the field.  As of May 2014, the Longsview developer was still 
securing his financing.  Due to this late start, it is possible that the road 
construction on Federal Parkway will not occur until 2015.

$30,000 $0 Dave Downing (CD) City Employee TBD 1/2014 8/2015 0%


Fire - Information Technology and Radio Upgrades - This project will 
address information technology and radio communication needs at various fire 
stations.

The installation of fiber optics at Fire Station #1 and the Fire Station #5 radio 
network connection replacement projects are complete.  Staff is continuing to 
evaluate additional radio and technology needs.  

$122,000 $68,802 Bill Work (FD) City Employee Various 1/2013 12/2014 85%



Fire EMS Field Reporting (Hardware) - This project is to purchase and install 
field reporting tablets (laptops) and software, which will be integral components 
to the Fire Department's records management system.  Field tablets will permit 
personnel to complete all required EMS, fire and inspection reports in the field, 
thereby reducing the need for paper reports and improving the efficiency of 
operations.

Fire reporting (NFIRS), EMS reporting (NEMSIS) and training modules have 
all been deployed on all five medical units.  The connectivity solution used 
for the medical units has been extended to the entire Fire Department fleet 
for future deployment on field inspections.  The fire pre-plan module is 
complete and has been deployed.  The fire inspection module has been 
completed for desktop input and was deployed in 1Q 2014.  Mobile 
inspection software is currently in development along with inventory 
modules.  Mobile reporting hardware for the engines and trucks have been 
demonstrated by vendors.  Two units are currently deployed in field testing 
along with protective cases to minimize potential damage.  Numerous quality 
assurance and benchmarking reports have been constructed by IT and are 
available to users from within the application.

$350,000 $189,421

Alan Kassen 
(FD)/Rich Welz 

(FD)/Derik Minard 
(FD)

City Employee Alpine Software 3/2008 12/2014 85%


Fire Station #2 Office Creation and Reconfiguration - This project will 
create a professional and private office space for the Battalion Chiefs, Fire 
Station #2 Officers and the Training Coordinator.  

Construction was completed 1Q 2014.  Furniture and fixtures will be selected 
and then the project can be closed out.   This remodel allows for four offices 
and specific Fire and EMS training areas.  

$52,000 $47,437 Alan Kassen (FD) City Employee
Sand 

Construction/Scott 
Communications

1/2013 6/2014 90%



Golf Course Fund Transfer - This transfer from the General Capital 
Improvement Fund (GCIF) to the Golf Course Fund is necessary in order to 
attain a balanced budget for the Golf Course Fund.  Due to continuing debt 
obligations at The Heritage and challenges facing the golf industry as a whole, 
revenues from Golf operations alone are not projected to cover the total 
expenditures proposed for Golf operations in 2014.

This represents the budgeted transfer from GCIF to the Golf Course Fund for 
2014.  This transfer payment is occurring in monthly installments of 
approximately $28,250.

$339,000 $112,000
Barbara Opie 

(CMO)
City Employee N/A 1/2011 12/2014 33%
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Heritage Club House HVAC Retrofit/Fire Sprinkler Renovation - The 
purpose of this project is to renovate the existing HVAC systems in the 
Heritage Clubhouse and add controls to address heating and cooling issues 
and make the building significantly more energy efficient.  This project will also 
address freezing pipes in the bathrooms and renovate the existing fire 
detection and sprinkler system at The Heritage.

The project is now complete.  Staff will be going to City Council with a 
recommendation to use remaining project funds for replacing the concrete 
apron around The Heritage Clubhouse.

$525,000 $263,983 Tom Ochtera (GS) City Employee

SBSA Farnsworth 
Group (design 

engineer)/
AMS of Colorado 

Springs (contractor)

12/2012 6/2013 100%


Holly Park - The funds provided were used to clear condemned buildings from 
the property as well as routine maintenance until the property could be sold.  

Boulder Creek Communities has dropped their offer to purchase the property 
and the contract with them is not longer active.  Several other interested 
parties have submitted proposals and are currently being reviewed by Staff.

$1,161,780 $1,113,714
Dave Loseman 

(CD)
City Employee N/A 7/2005 12/2014 90%



Huron Street and 144th Avenue Roadway Settlement Mitigation - This 
project is to stabilize severely settled areas on Huron Street and 144th 
Avenue.  The settlement in the subgrade and pavement have caused 
moderate to severe "rideability" pavement condition ratings.  This work is being 
done in preparation of the planned maintenance work included in the 2014 
Arterial Roadway Grinding/Resurfacing project. 

Work was completed on Huron Street only, as the underground voids were 
much larger than anticipated and used all of the allotted material within 
budget before the contractor could move to 144th Avenue.  The 144th 
Avenue settlement areas were corrected with asphalt prior to resurfacing.  
The injected stabilization material is performing as designed to fill the voids 
in the pavement/subgrade. The project is currently under warranty.   

$100,000 $96,564 Rob Dinnel (PW&U) City Employee
Concrete 

Stabilization 
Technologies Inc.

9/2013 9/2013 100%



Hyland Village Public/Private Improvements - The City received a 
settlement payment for performance bonds associated with the original 
McStain project located at 98th Avenue and Sheridan Boulevard.  These funds 
will be utilized to install improvements that were the original obligations of the 
developer. 

The construction of 98th Avenue adjacent to the Hyland Village site was 
substantially completed in December 2013 and all miscellaneous costs of 
construction (e.g. street lighting) were paid by April 2014.  The construction 
of 98th Avenue was completed at a cost under the estimate that was 
prepared by Staff in early 2013.  The project is under warranty.

$1,957,000 $1,080,488 Dave Downing (CD) City Employee
NV5, Inc. 

(design)/NORRA 
(construction)

8/2012 4/2014 100%



I-25 North Express Lanes - This $59 million dollar project will fund one new 
express toll lane in each direction on I-25 between U.S. 36 and 120th Avenue.  
This express lane will allow motorists a choice to carpool, take transit or pay a 
toll to access the lane.  A $15 million federal TIGER IV discretionary grant was 
awarded to this project.  State, regional and local dollars will fund the 
remaining project cost.  $500,000 represents Westminster's contribution to this 
project (part of over $5 million total in local contributions) and is to be paid over 
a period of three years per agreement with the Colorado Department of 
Transportation commencing in 2013.  This project is a top priority of the North 
Area Transportation Alliance (NATA).

Construction commenced in September 2013, with project completion 
anticipated in October 2015.  The first phase of work will focus on three-mile 
northbound stretch of highway between U.S. 36 and Thornton Parkway.  The 
remainder of the required lane work will occur in 2014.  Median work, an 
asphalt overlay, installation of tolling infrastructure and connecting to the 
existing HOT/HOV lanes will occur in 2015.  

$334,000 $167,000
Aric Otzelberger 

(CMO)

Colorado 
Department of 
Transportation

TBD 1/2013 10/2015
100% design; 

 5% construction

NEW

I-25 Trail Connection Project - This is an Adams County Open Space grant 
project.  The project will use funds to construct a trail adjacent to McKay Creek 
and as a local match to complete two segments of the I-25 trail that will 
connect to the Big Dry Creek and Tanglewood Creek trails.  This project will 
provide safe, off-street shared use paths for residents living in this area and 
commuters traveling to businesses and offices.  The total project cost is 
anticipated to be $1,284,544 with $428,459 of this cost coming from the 
Adams County Open Space Grant.

Since this project is connected to the McKay Lake Outfall project, Staff is 
requesting a proposal for the design consultant of that project to complete 
the design of this project.  The intent would then be to construct these trails 
as a change order to the McKay Lake Outfall project, subject to City Council 
approval.  The McKay Lake Outfall project is discussed separately below. 

$856,085 $0
Dave Loseman 

(CD)
City Employee

Felsburg, Holt & 
Ullevig

4/2014 11/2014 0%



JD Edwards System Upgrade - Oracle's JD Edwards EnterpriseOne is the 
enterprise application the City uses for financial management, human 
resources, budgeting and other functions.  A multiple number of subprojects 
must take place over the next several years to extend the useful life of the 
EnterpriseOne system to see that it continues to deliver productivity in a cost-
effective manner.  This project would fund those subprojects.   

The JD Edwards Database upgrade has been completed.  The minor tools 
release for JD Edwards to be used with Internet Explorer 9 has been 
completed.  The contract with Bottomline Technology has been completed.  
Create!Form will be upgraded to Transform in June 2014.  IT implemented 
two new web servers, one containing a new portal for JDE.  IT has sent out 
an RFQ to solicit quotes for a major tools release upgrade to 9.1 and a web 
portal upgrade to 7.0.0.2.  

$107,000 $39,310 Larry Garlick (IT) City Employee
Denovo,       

Bottomline 
Technologies

6/2013 12/2015 30%
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Jessica Ridgeway Memorial Park - Formerly known as Chelsea Park, this 
project will be funded by a combination of donations, grants, CIP funds and in 
kind services.  The park will be renovated to include custom play equipment, a 
shelter, plaza, tables, benches and lighting.  This project also includes an 
account for ongoing maintenance ($10,000) from a contribution from Kaiser 
Permanente.

The park was completed on time and has a one year warranty through 
August 2014.  A small drain will be added to the playground to keep the high 
ground water out of the play area.  Staff will review the park and make any 
corrections needed before the warranty period expires.

$475,530 $426,436 Kathy Piper (PR&L) City Employee T2 Construction, Inc. 12/2012 9/2013 100%

TO BE 
CLOSED

Kings Mill Park Renovation - This project includes the demolition of the 
building and the swimming pool on the site.  The park expansion will include 
climbing boulders, a skate spot, a picnic shelter and free standing play 
elements such as swings and spinners.

This project is complete and open to the public.  Overall, a total of 5 
construction change orders have been processed for this project; the total 
amount of all construction change orders is $5,985 to date.  All of these 
change orders are within the scope of the project, do not require Council 
action for approval pursuant to WMC and were only necessary due to 
unforeseen conditions associated with existing conditions on site, related to 
the existing playground and irrigation being incorporated into the park 
expansion.

$250,000 $236,681
Becky Eades 

(PR&L)
City Employee

California Skateparks 
and Goodland 
Construction

2/2010 10/2013 100%

NEW

Lowell Boulevard (120th Avenue to 124th Avenue) - This project will fund 
the widening of Lowell Boulevard between 120th Avenue and 124th Avenue to 
a four-lane arterial street with turn lanes and a raised median.  The City and 
County of Broomfield will manage the project, and Westminster will pay 
approximately $1.7 million of the cost of the work associated with the one 
northbound lane that will be within the City's jurisdiction.  The City is also 
responsible for $289,000 associated with right of way purchases from Metzger 
Farm.  Per and IGA, the $1.7 million is to be paid in annual increments from 
2015-2018.   

The City and County of Broomfield is managing this project.  Final design will 
be completed in the 2Q 2014.  Construction is anticipated to start in the 3Q 
2014 and be completed in the 2Q 2015.

$463,000 $170,419
Dave Loseman 

(CD)
City/County of 

Broomfield
TBD 1/2014 6/2015

75% design;
0% construction



Lowell Boulevard Redevelopment (HUD Section 108) - This project 
represents funds awarded by the U.S. Department of Housing and Urban 
Development (HUD) through the HUD Section 108 Loan Fund program.  
These funds will be utilized for land acquisition and site preparation relative to 
redevelopment of a portion of the 7200 block of Lowell Boulevard.  

The properties on the 7200 block of Lowell Boulevard have been acquired.  
The relocation of tenants is completed.  Demolition of buildings is on hold 
pending structural assessment of the Penguin building.

$662,107 $251,618 Tony Chacon (CD) City Employee TBD 10/2012 12/2014 75%



McKay Lake Outfall Drainage - This is a joint project between the cities of 
Thornton and Westminster.  It includes the planning, cost apportionment, 
design and construction of improvements to reduce the significant floodplain 
between Huron Street and Washington Street, north of 136th Avenue.

A contract for final design services was approved by City Council in 
September 2013.  Right-of-way for the project from the affected land owners 
has already been acquired.  Permission to cross FRICO's Bull Canal 
facilities is being pursued and arrangements are being made to relocate a 
gas facility in conflict with the work.  The original design included the 
construction of a permanent lake, but with the lack of water rights to maintain 
this lake, the design is being modified to a dry bottom concept.  Construction 
is expected to get underway in the second half of 2014.

$9,589,389 $4,157,359
Dave Loseman 

(CD)
City Employee

Merrick and 
Company

1/1999 6/2015
20% (final 

design portion); 
0% construction

NEW

Municipal Court Security System Upgrades -  This project will replace, 
upgrade and/or enhance the existing security systems at the Municipal Court, 
including replacement of the metal detector at the front entry, replacement of 
approximately 40 security cameras, and enhancement of video recording 
equipment.  This project will also fund replacement of card readers, burglar 
alarm system, intercoms, panic alarms, and proxy card interfaces.

The National Center For State Courts has been contracted to conduct a 
Court Security Audit.  Reports will follow and help inform security upgrades.  

$30,000 $0
Carol Barnhardt 

(GS)
City Employee

National Center for 
State Courts 

4/2014 12/2014 5%



Open Space Management Plan - This project will fund the development of a 
comprehensive open space management plan, which will help guide 
recommendations and decisions on how resources are utilized for open space 
maintenance and management.  

The Open Space Stewardship Plan is on track to be completed this summer.  
Studio CPG has delivered a rough draft of the bulk of the plan, which is 
currently being reviewed by Staff.  A final draft of the plan will be reviewed by 
the merged Open Space and Parks, Recreation and Libraries Advisory 
Boards and presented to City Council for review and direction in August 
2014.

$75,000 $32,998 Rod Larsen (PR&L) City Employee Studio CPG 8/2013 8/2014 75%
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Orchard Parkway - 136th Avenue to 144th Avenue - This project will 
construct Orchard Parkway between 136th Avenue and 144th Avenue. This 
will be a four lane roadway between 142nd Avenue and 144th Avenue and a 
two lane roadway between 136th Avenue and 142nd Avenue. Features of the 
project include a 4 foot on-street bike lane, 8 foot detached walks, street lights 
and a raised landscape median. 

Construction is well underway and is anticipated to be completed in 4Q 
2014.  Four change orders have currently been processed in the total 
amount of 0.53% of the contract amount or $38,372.  All of these change 
orders are due to unforeseen conditions such as the need for water stop for 
the Bull Canal structure; unsuitable material removal for the McKay Box 
Culvert; and additional wiring and signal equipment for the signal at 142nd 
Avenue and Huron Street because of relocating the planned pole installation 
due to utility conflicts.

$5,912,571 $1,091,226
Dave Loseman 

(CD)
City Employee

United Civil 
Design/Scott 
Contracting

9/2012 10/2014
100% (design);

35% 
(construction)

Photovoltaic Solar Panel System - The City entered into a power purchase 
agreement with Main Street Power for the installation of photovoltaic solar 
panels on four facilities.  Pursuant to this agreement, the City needs to set 
aside the first six years of energy purchase funds as a guarantee to Main 
Street Power and their financers that they will be receiving the income stream 
from the City's energy payments.  At the conclusion of the six-year period, 
should the City decide to exercise the option to purchase the system, these 
funds could be utilized towards that purchase. 

As of December 30, 2009, all solar energy systems were installed and 
producing energy at City Park Recreation Center, Westview Recreation 
Center, the Public Safety Center and the Municipal Service Center.  No 
expenditures have been made to date, as these funds serve as an energy 
payment "guarantee" as discussed in the project description.

$503,000 $0 Tom Ochtera (GS) City Employee
Main Street Power / 

Simple Solar
7/2009

12/2009 (funding 
will stay in place 

until 2015)
100%

Promenade Light Towers - This project will repair the light towers at the 
Westminster Promenade between The Westin and the Promenade Lake.  
Currently, these towers are not functional and need significant repairs.  This 
project will also convert the previous neon lights to LED technology, which will 
reduce energy and maintenance costs. 

This project is complete and in the one year warranty period. $110,721 $100,387 Rich Dahl (PR&L) City Employee Kelly Electrical Inc. 5/2013 8/2013 100%



Railroad Crossing Surface Replacement Program - This program will 
replace railroad crossing surfaces at several crossing locations throughout the 
City with concrete crossing pad materials.  These crossings are rated poor to 
very poor.  The program is proposed to be funded over several years.

Burlington Northern Santa Fe (BNSF) crews replaced the  Bradburn 
Boulevard railroad crossing surface (rubber panel) in January 2014.  All 
railroad crossing surfaces in the City are now  "concrete panel" material, 
however some original design concrete panel crossings installed in 1995 are 
now deteriorating.  The next crossing in need of replacement is West 76th 
Avenue.  Staff will begin working with BNSF and the Public Utilities 
Commission (PUC) regarding the replacement of original design concrete 
panel crossings and verification of future availability of 50/50 cost sharing 
between the City and BNSF.   

$233,507 $164,253
Dave Cantu 

(PW&U)
City Employee BNSF Railroad 1/2009 1/2015 60%



Railroad Quiet Zone Study - Originally associated with the FasTracks 
Commuter Rail effort, this project will provide funds to conduct a quiet zone 
study.  The Regional Transportation District (RTD) will not commence the 
preparation of a quiet zone study until revenue is identified to fund the future 
extension of the Northwest Rail Line.  Staff is exploring legislative and 
potential funding strategies to realize quiet zones in advance of the Northwest 
Commuter Rail Line.  

A quiet zone assessment is complete.  Total cost for implementation of quiet 
zones at all of the City's nine railroad crossings is estimated between $2.2 
million and $3.4 million.  Low-cost quiet zone attainment appears possible at 
88th Avenue and at the Wadsworth Boulevard crossings.  Staff has retained 
a consultant to assist with quiet zone establishment at these crossings.  Staff 
also utilized significant savings from the assessment to make median 
adjustments at 88th Avenue to facilitate quiet zone implementation.  A lack 
of responsiveness from Burlington Northern Santa Fe has delayed quiet 
zone implementation.  Staff will try different approaches through the Federal 
Railroad Administration.  

$100,000 $31,916

Dave Downing (CD) 
/

Aric Otzelberger 
(CMO)

City Employee
Felsburg Holt and 

Ullevig
1/2008 6/2015 30%

Recycling Drop-Off Location - This project will fund improvements at an 
existing City facility to create one consolidated, staffed, community recycling 
drop-off location.  Pavement, fencing and other on-site improvements will be 
necessary after a specific site is vetted and chosen.  

Initial project estimates are complete.  Staff is coordinating this project with 
construction plans and timing for the 72nd Avenue Bridge Replacement 
project.  Initial project cost estimates by a consultant were higher than 
anticipated at $319,000.   Project scope and firmer estimates will be made 
after review with City Council later in 2014.  Project timeline is contingent on 
the 72nd Avenue and Raleigh project completion in 2016.

$180,000 $0 Tom Ochtera (GS) City Employee Hangar41 1/2013 TBD 5%



Revegetation of Sisters of the New Covenant Open Space Property - This 
project account is to help fund the revegetation and restoration of the recently-
acquired 25.49-acre Sisters of the New Covenant open space property located 
at 100th Avenue and Alkire Street.  

Staff is drafting an RFP for the revegetation project and working with the 
State of Colorado to amend the contract for reimbursement. Staff hopes to 
go under contract and begin the revegetation project in 3Q 2014.

$88,000 $0
Heather 

Cronenberg (CD) 
City Employee N/A 3/2014 3/2016 0%



Shoenberg Farm Restoration - This project will help facilitate the acquisition 
of historic properties located at the former Shoenberg Farm site by commercial 
and non-profit users.  The project will also help fund and facilitate rehabilitation 
of the concrete silo. 

The City received a $169,000 grant from State Historical Fund (SHF) for 
structural and exterior rehabilitation on the milk house.  The project was 
released for bids.  Completion is anticipated in 4Q 2014.

$1,594,580 $1,219,679 Tony Chacon (CD) City Employee TBD 3/2012 12/2014 75%
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Shoenberg Farm Site Improvements - This project represents funds 
received from the developer of Shoenberg Farms for design and construction 
improvements to Sheridan Boulevard abutting the commercial property at this 
location.  The funds are being held for future potential parking lot or site 
improvements.  

No use of funds have been necessary to date. $281,502 $0
Steve Smithers 

(CMO)
City Employee TBD 1/2014 TBD 0%



South Westminster Transit-Oriented Development - NORTH - This project 
will assist with the redevelopment projects and land acquisitions necessary for 
the FasTracks project (Northwest Rail) for the Westminster Station near 71st 
Avenue and Irving Street, along with the development of the surrounding area.  
This project also includes investments in station infrastructure, a parking 
structure and development of the north plaza.  This project includes funding 
associated with the Westminster Housing Authority ($2,200,000) for 
infrastructure improvements.

The design build team for the parking structure has been selected pending 
City Council approval.  Property acquisitions are in process in order to 
identify the first phase of construction for the north infrastructure projects. 

$13,462,815 $5,634,397 John Burke (CD) City Employee Martin/Martin Inc. 12/2008 6/2016
75% (design); 

0% 
(construction)
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U.S. 36 Bus Kiosks Local Match - This project represents the City’s share of 
the corridor-wide FASTER grant award through CDOT for U.S. 36 Bus Kiosks.  
Per the grant proposal, 14 kiosks will be installed along the U.S. 36 corridor, 
totaling $781,000.  Two kiosks will be installed at each park n ride along the 
corridor.  These kiosks will allow more convenient payment for commuters and 
will help decrease travel time along the corridor, as the kiosks will eliminate 
some cash transactions between the driver and commuters.  

The installation of the bus kiosks is not yet programmed by the contractor, 
but it is anticipated that these will be installed in 2014 in coordination with 
activities on the U.S. 36 Managed Lanes project.  Design concepts were 
submitted to City Staff for review and comment.

$44,630 $0
Dave Loseman 

(CD)
City Employee Ames/Granite 4/2012 12/2014 15%



U.S. 36 Pedestrian Box Widening - Shops at Walnut Creek - This project is 
related to the U.S. 36 Managed Lanes project.  Per a previous 
intergovernmental agreement (IGA) with CDOT, the City is obligated to 
lengthen the existing underpass that connects the Westminster Promenade to 
The Shops at Walnut Creek.  The IGA was signed when the bridge was 
originally constructed.  Per negotiations with CDOT, the City’s total cost of this 
project is $855,373.  An additional $467,000 will be needed in future years.  
The City will pay project costs to CDOT in three installments spread out over 
three years.   

The widening of this bridge has begun as part of the U.S. 36 Managed Lanes 
Project.  Construction completion for this structure is anticipated in 2Q 2014.  
The City has entered into an IGA with CDOT, which identifies a payment 
schedule in 2013, 2014 and 2015 for the total City obligation of $855,373.  
City Staff will propose the remainder of necessary funds for this project as 
part of the 2015 Capital Improvement Program (CIP) during this summer's 
2015/2016 budget development process.  

$571,000 $570,250
Dave Loseman 

(CD)
City Employee Ames/Granite 1/2013 6/2014 85%



Westminster Center Urban Reinvestment Project (WURP) - Master 
Planning Efforts - These funds represent a transfer from the Sales and Use 
Tax Fund to the Westminster Economic Development Authority (WEDA) for 
planning and architectural services necessary to prepare a master plan for the 
WURP site. 

A Preliminary Development Plan (PDP) was adopted by City Council in 
November 2013.  A cohesive area plan is underway that addresses land use, 
urban design and infrastructure.  An internal draft has been circulated to 
multiple departments for comment.  Work has also been completed for 
public spaces and for programming of park spaces in the site area.   
Additionally, work has been initiated on a parking management strategy for 
the site.

$544,868 $327,261 Mac Cummins (CD) City Employee

Torti Gallas and 
Partners/Projects for 
Public Spaces/Fox 

Tuttle

7/2013 12/2014 75%

NEW

Westminster Center Urban Reinvestment Project (WURP) Roadway 
Project - This project includes the design and construction of the "backbone" 
roadways within the WURP redevelopment site.  The roads to be designed 
and constructed include Westminster Boulevard, Eaton Street, B Street and G 
Street.  Design will begin in 2Q 2014 with construction anticipated in 4Q 2014.

The selection of a design consultant was completed in the 1Q 2014 with 
design to begin in the 2Q 2014.

$75,000 $0
Dave Loseman 

(CD)
City Employee Drexel/Barrell 5/2014 7/2015

5% (design); 
0% construction

NEW

Wireless Communications Upgrade - This project will increase the wireless 
network availability and performance within all City facilities. This project 
involves increasing the number of access points, moving an existing Wireless 
LAN Controller (WLC) to the disaster recovery facility and adding new 
switching equipment.  This project will result in increased wireless capacity and 
higher performance between the data center at City Hall and the City's 
computer disaster recovery facility. 

Staff is In the final stages of product/vendor evaluation.  Cisco and Adtran 
are the leading products.  The City is currently testing the Adtran solution at 
two facilities and product selection should be made during 2Q 2014.

$75,000 $0 Dan Hord (IT) City Employee TBD 10/2013 7/2014 10%



72nd Avenue and Bradburn Boulevard Sewer Relocation - As part of the 
continuing effort to revitalize the south Westminster area, this project will 
replace the existing concrete culvert that carries 72nd Avenue and its 
intersection with Raleigh Street over Little Dry Creek.  Sewer improvements 
will be constructed in concert with the 72nd Avenue bridge replacement project 
to replace aged pipelines and to improve hydraulic capacity.  Nearly 3,000 feet 
of large-diameter sewer main will be replaced as part of this project. 

Staff is coordinating water wastewater utilities relocation and improvements 
as part of the 72nd Avenue Bridge Replacement Project.    Design is 
complete and construction will commence in 3Q 2014.

$450,000 $0 Andy Walsh 
(PW&U)

City Employee
Jacobs Engineering 

Group, Inc.
4/2012 12/2015

100% (design); 
0% 

(construction)

NEW

72nd Avenue and Bradburn Boulevard Water Line Replacement - As part 
of the continuing effort to revitalize the south Westminster area, this project will 
replace water mains that are aged and undersized and will be constructed in 
concert with the 72nd Avenue bridge replacement project.  Nearly 2,800 feet of 
water main will be replaced as part of this project.

Staff is coordinating water utility relocations and improvements as part of the 
72nd Avenue Bridge Replacement Project.  Design is complete and 
construction will commence in 3Q 2014.

$114,540 $0
Andy Walsh 

(PW&U)
City Employee

Jacobs Engineering 
Group, Inc.

4/2012 12/2015
100% (design); 

0% 
(construction)

UTILITY FUND CAPITAL IMPROVEMENTS (WATER, WASTEWATER AND STORMWATER)
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80th Avenue and Clay Lift Station Elimination - Retiring or replacing the 
existing station is necessary because its components have reached the end of 
their useful life and are out of compliance with current safety standards and 
electrical codes.  Based on a study completed by the City in 2011, the lift 
station can either be replaced or eliminated by re-directing its sewer flows to 
the Crestview Water and Sanitation District sewer system.  Eliminating the lift 
station is currently the most cost-effective approach.  

Staff is negotiating the details of an intergovernmental agreement with 
Crestview Water and Sanitation District to take the flows from the Shadow 
Ridge neighborhood and allow the City to eliminate the lift station.  The 
project will involve improving some portion of Crestview's downstream 
sewer.  Design is anticipated to begin in 2014.

$2,000,000 $0 Julie Koehler  
(PW&U)

City Employee Stantec 6/2014 12/2015
15% (IGA); 
0% (design)



87th and Wadsworth Lift Station Replacement - The existing lift station was 
built in 1992.  This project will construct a larger wet well, install parallel force 
mains, improve mechanical and electrical equipment and stand-by power.  
These improvements will improve functionality and help mitigate the risk of 
sewage overflows. 

RN Civil Construction began the construction in May 2013.  Possession and 
use of the required land was obtained and the settlement amount with the 
property owners was finalized.  The purchase and sale agreement and 
easement agreements are currently being negotiated. Changes have been 
made in the field per the contract procedures to keep the work progressing 
and they will eventually become change orders once costs are finalized. 
Overall, a total of 4 construction change orders have been processed for this 
project; the total amount of all construction change orders is $86,991 to date. 
All of these change orders are within the scope of the project, do not require 
Council action for approval pursuant to WMC and were only necessary due 
to unforeseen conditions or variations in project quantities from that shown in 
the design documents.  Construction completion is anticipated for the 
summer of 2014.  The lift station itself is currently under operation.

$5,065,868 $3,777,948
Dan Strietelmeier 

(PW&U)
City Employee

RN Civil 
Construction,

Carollo Engineers, 
Inc.

Western States Land 
Services, Inc.
Clayton and 

Company, Inc., 

3/2011 6/2014
100% (design); 

85% 
(construction)



95th Avenue and Federal Boulevard Lift Station (Sunset Ridge) 
Remodel/Improvement Project - This project will remodel the lift station and 
its pumps to improve its performance and to enhance safety and reliability.  In 
addition, this project will include construction of improvements to better protect 
the lift station from possible vehicular damage.

The project is currently in the design phase with the start of construction 
anticipated for 4Q 2014.  $550,000 $54,061

Stephen Grooters 
(PWU)

City Employee
Lidstone and 
Associates

1/2014 5/2016
20% (design); 

0% construction



Big Dry Creek Wastewater Treatment Facility:  2013 Major Repairs and 
Replacement - This account consolidates a number of priority electrical 
repair/replacement projects at the Big Dry Creek Wastewater Treatment 
Facility including repairs to the primary electrical switch gear, replacement of 
two primary electrical transformers, replacement of damaged fiber optic cable, 
installation of redundant power feeds to the raw sewage pump stations, 
replacement of existing boilers with high efficiency models and replacement of 
the North Huron lift station electrical equipment. 

The components of this project were previously approved by City Council as 
separate projects as part of the 2013/2014 budget.  They have been 
combined to optimize project sequencing, reduce project costs and better 
manage on-site safety and security.   City Council awarded a design contract 
to Black & Veatch, and design work for Project A (Electrical work) is 
underway with completion scheduled for May 2014.  Construction for Project 
A is anticipated to commence later this year and be completed by 1Q 2015.  
The design for Project B (Boiler Replacement) was completed in February 
2014 and the construction contract awarded to RK Mechanical.  Construction 
is scheduled to commence in May 2014 and to be completed by the end of 
2014.

$2,288,000 $244,814
Kent Brugler 

(PW&U)
City Employee

Black and Veatch    
RK Mechanical, Inc. 

8/2013 3/2015

Project A:
50% (design);

0% 
(construction) 

Project B:     
100% (design);   

0% 
(construction)



Brighton Ditch Enlargement - This project is part of the City’s 
Comprehensive Water Supply Plan (CWSP) - Wattenberg Gravel Lakes 
project, which will be a series of lined reservoirs adjacent to the South Platte 
River in southern Weld County.  This specific project will provide for study, 
design and construction of an enlargement of the Brighton Ditch, which diverts 
water from the South Platte River.  This added capacity will be used to divert 
Westminster’s water from the South Platte into storage at Wattenberg Gravel 
Lakes.  This project will also fund any necessary permitting.

Staff has conducted a needs assessment and is continuing to evaluate the 
options to best address the City's long term water storage needs.  This 
project will be considered in the upcoming Raw Water Master Plan to ensure 
that the options considered provide sufficient flexibility and storage to meet 
build out needs.  A preliminary review suggests this project will not be 
required, but may need to be replaced with a better, more-cost effective 
alternative.

$900,000 $0 Sharon Williams 
(PW&U)

City Employee
Slattery & Hendrix 
Engineering, LLC.

4/2011 TBD

100% (Needs 
Assessment 

Study); 
0% (design and 

construction)



Brookhill/Vance Street Water Main Replacement - This project will replace 
old water lines near the apartment complex located just off Vance Street, south 
of 92nd Avenue and north of 90th Avenue.  In addition, this project will replace 
old water lines within the Brookhill Shopping Center.  Both of these areas have 
a significant pipe break history.

Project design was completed in May 2013.  Staff has acquired easements 
from one property owner and easement agreements from the other property 
owner are nearly complete.  The project will be advertised for bid at the end 
of summer with construction beginning in the fall of 2014.

$1,037,506 $0
Stephanie Bleiker 

(PW&U)
City Employee

Jacobs Engineering 
Group, Inc.

12/2011 12/2014
100% (design); 
0% construction
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Comprehensive Water Supply Plan (CWSP) - South Westminster Non-
Potable System - This project consists of pursuing the development of non-
potable water sources for irrigation purposes in the southern area of the City, 
which includes planning, design and construction of the system in conjunction 
with south Westminster development and redevelopment.  The system would 
use sources of water that the City has rights to but cannot incorporate into the 
potable water system.  The system would be separate and distinct from the 
City's Reclaimed Water System.

Staff is continuing to develop and scope a follow-up study to the URS 
feasibility report, which identified potential system demands, developed 
conceptual system infrastructure and provided "study-level" pre-design 
costs. The follow-up study will incorporate a broader master plan approach 
and assess potential water sources.  It will also seek to enhance system 
design, develop better cost information and estimate the project schedule. 

$375,000 $40,035 Sharon Williams 
(PW&U)

City Employee URS 5/2008 TBD
25% (study)
0% (design)



Comprehensive Water Supply Plan (CWSP) - Standley Lake Bypass - This 
project will reduce vulnerability of the City's water supply system under certain 
emergency scenarios including drought, infrastructure failure, or water quality 
upsets by providing a delivery system that bypasses Standley Lake and 
provides raw water directly from supply canals to the City's treatment facilities. 

The project design is complete.  A construction contract will be presented to 
City Council in summer of 2014.

$6,600,000 $851,020
Stephanie Bleiker 

(PW&U) 
City Employee

Hatch Mott 
MacDonald

3/2009 TBD
100% (design);

0% 
(construction)



Comprehensive Water Supply Plan (CWSP) - Wattenberg Gravel Lakes 
Storage - In order to meet the City's build-out water demand, the City is 
pursuing construction of reservoirs from reclaimed gravel mines along the 
South Platte River near Wattenberg in Weld County.  This project involves the 
mining company, Aggregate Industries, constructing water storage for 
Westminster as part of their mining reclamation plan.  Westminster is 
responsible for constructing inlet and outlet facilities.  The project is anticipated 
to take 17 years to complete.

Construction of gravel lakes has begun, including completion of a slurry wall 
around the reservoir property.  Aggregate Industries' (AI) mining operations 
are accelerating.  Due to permitting issues and a drastically slowed 
construction environment in previous years, Staff negotiated new 
agreements with AI in 2008 with updated timelines and delivery dates for 
each component's completion.  Staff also negotiated lease agreements with 
AI at that time. September 2013 flooding required additional work for repairs, 
but the budget and expected completion date are still on track.

$2,610,846 $2,221,888 Sharon Williams 
(PW&U)

City Employee Aggregate Industries 1/2000 12/2017 20%



Croke Canal and Standley Lake Improvements - This project involves both 
formal inspections and follow-up repair work for these facilities.  Costs for 
Standley Lake maintenance are coordinated and shared with members of the 
Standley Lake Operating Committee.  This project will fund repair and 
replacements to the dam tender's house.  Croke Canal improvements and 
repair work are anticipated to be a multi-year project beginning in 2013.  

Dam tender's house repair and replacement is complete.  The Standley Lake 
Operating Committee (SLOC) along with its engineer, Ecological Resource 
Consultants, Inc. (ERC), are preparing for a State inspection of the Standley 
Lake facilities from the valve house to the intakes per Dam Safety 
requirements.  Part of the preparation includes repairs to two 8-inch bypass 
pipelines within the valve shaft. The design of these repairs was finalized by 
ERC. Construction commenced in December 2013 and is scheduled to be 
completed in 2Q 2014.  

$370,000 $85,840 Sharon Williams 
(PW&U)

Ecological 
Resource 

Consultants, Inc. 

Ecological Resource 
Consultants, Inc.

1/2013 TBD 40%

NEW

Gregory Hill Pump Station Piping and Yard Structures - The City operates 
several potable water pump stations that are used to meet potable water 
demands and for fire flow service during emergencies.  Repairs are required 
on a regular basis in order to maintain safe operations and high quality potable 
water service to City customers.  This project includes routine repairs and 
equipment replacement at the Gregory Hill Pump Station.  The major 
infrastructure to be replaced includes 1,000 feet of waterline piping in the yard, 
yard valves and buried concrete valve vaults. 

Staff is scoping the project internally and has combined it with other pump 
station improvements projects.  Staff will solicit engineering design proposals 
from consultants in June 2014.  

$412,000 $0
Julie Koehler 

(PW&U)
City Employee TBD 1/2014 TBD 0%

NEW

Gregory Hill Water Tank Repair and Replacement - Recently completed 
inspections of the City's water system storage tanks identified the need for 
several improvements to extend the lives of the tanks and improve reliability 
within the distribution system.  This project will repair and replace key 
components on the tanks including replacement of roof supports, 
improvements to tank overflow piping, access “man-ways” and safety features 
and recoating of the tank exterior and interior. 

An internal survey of both the east and west tanks was completed in March 
2014.  The information from these inspections will be used during the design 
phase of the repairs, which should begin in Fall of 2014 with anticipated 
construction beginning in Fall of 2015. 

$375,000 $7,049
Stephen Grooters 

(PW&U)
City Employee

Carollo Engineers, 
Inc.

1/2014 5/2016 5% (design)



Hydropillar Water Tank Repair and Replacement - Repair of the City's water 
tanks is a critical priority and this project will fund design and construction 
associated with the water tank located west of Federal Boulevard near the 
Environs/North Park residential neighborhoods.  

Design work is underway and construction is scheduled to begin in late 
2014.  2012 carryover appropriations approved by City Council in 2013 
allowed for an accelerated schedule for this project.

$2,300,000 $3,518
Dan Strietelmeier 

(PW&U)
City Employee

Carollo Engineers, 
Inc.

12/2013 3/2015 50% (design)
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Lift Station Improvements (wastewater lifts) - This project consists of wet 
well lining, impeller replacements, spare pump purchases, access hatch 
replacements, emergency force main connections and preliminary 
investigation of emergency overflow connections to adjoining agencies' 
collection systems.

No funds have been used from this account year-to-date in 2014.  
Expenditures shown reflect work in previous years, along with financial 
assistance for the 87th Avenue and Wadsworth Lift Station Replacement 
project.

$385,567 $315,071 Bob Booze (PW&U) City Employee
Carollo/
RN Civil

4/2008 12/2014 75%



Little Dry Creek Interceptor Repair - Federal Boulevard and U.S. 36 
Crossing - The existing pipeline will remain in place for redundancy in cases 
of emergency and/or maintenance activities.  The new pipeline construction 
will involve tunneling under the highway to reduce costs and limit impacts to 
traffic.  This project will increase hydraulic capacity and enhance the safety 
and reliability of the City’s sewer service in the area.   

A construction contract was approved by City Council in March 2013.  Final 
design efforts are being coordinated with the U.S. 36 highway construction 
efforts.  Construction is anticipated to be completed by year-end 2014. 

$400,000 $0
Andy Walsh 

(PW&U)
City Employee

Ames Granite Joint 
Venture

3/2013 12/2014
10% (design);

0% 
(construction)

NEW 

Little Dry Creek Interceptor Repair Design - Overall, this work will enhance 
the safety and reliability of the City’s sewer service in the southern third of the 
City.  This project will specifically address hydraulic capacity and age/condition 
issues.  Work is needed to replace aged piping that is in poor condition and 
also to improve hydraulic capacity to support existing City customers, City 
growth, development, and redevelopment.    This design work will improve 
construction sequencing, accelerate construction, streamline project costs and 
Staff resources, and improve site safety and security.  The project will fund 
design, permitting, and land acquisition anticipated for the larger combined 
project.  Staff will prepare cost estimates as the design work commences and 
request additional funds in future years for construction.  

This project was advertised with a Request for Proposals to seven firms.  
Staff received three proposals and will be bringing a recommendation for an 
engineering services agreement to City Council.

$2,520,000 $0
Stephanie Bleiker 

(PW&U)
City Employee TBD 1/2014 TBD

0% (preliminary 
design);

0% (design);
0% 

(construction)



Little Dry Creek Regional Detention - This project is located between 
Federal and Lowell on the south side of the Burlington Northern Santa Fe 
(BNSF) railroad.  This project will create a regional detention area to help 
facilitate the redevelopment of the TOD area north of the BNSF railroad 
between Federal and Lowell, south of 72nd Avenue.  The project will also 
create an open space amenity for the neighborhood and the train station and 
surrounding area.  The current estimated total project cost is $11.6 million and 
is anticipated to be funded over several years.

The design team is in constant coordination with RTD/DTP, Adams County, 
Urban Drainage and Flood Control District on this regionally significant 
project.  Construction commenced in February 2013 and the final of three 
utility tunnels were completed in April 2014.  Other project scope items that 
have been completed include demolition of the Barnum property, a 36-inch 
sanitary sewer line and a 10-inch Crestview sewerline.  The next phase of 
construction will commence in Summer 2014 and be located just east of 
Federal Boulevard.  Major earthwork activities will begin during the fall of 
2014 with a completion date of early 2016.

$7,234,707 $5,299,375 John Burke (CD) City Employee Muller Engineering 9/2009 4/2016

100% (design);
20% 

(construction)



Lowell Boulevard/Bradburn Drive Water Main Replacement  - Phase 1 
(2012) of this project replaced approximately 1,750 feet of aging water main in 
Lowell Boulevard from Chestnut Lane south to West 84th Avenue.  Phases 2 
and 3 of the project continue the water line replacement in Lowell Boulevard, 
from West 84th Avenue to Bradburn Drive, then continuing down Bradburn 
Drive to the Gregory Hill water tank site.  The final phases of the project will 
replace approximately 2,200 feet of aging water line.  

City Council approved the construction contract for American West 
Construction, LLC (AWC) and the engineering services during construction 
contract for Burns and McDonnell.  The project is currently under 
construction and it is anticipated that the project will be complete in 3Q 2014.

$1,965,380 $509,953
Julie Koehler 

(PWU)
City Employee

Burns & McDonnell, 
American West 

Construction, LLC
1/2012 9/2014

100% (design); 
15% 

(construction)



Municipal Service Center Gasoline Recovery Remediation Project - 
Starting in 1985, the City began remediation of gasoline that leaked into 
groundwater from tanks at the Municipal Service Center (MSC).  Recent 
testing indicated the continued presence of gasoline in the groundwater. 

Through an RFP process, A. G. Wassenaar, Inc. (AGW) was chosen by 
Staff to continue remediation of the site.   Staff then determined to proceed 
with a phased contract with AGW to allow for the most efficient and effective 
plan to be developed.  Phase I will include a remediation alternative analysis, 
focused feasibility study, a pilot study and modification of the City’s 
Corrective Action Plan (CAP) with the State.  This work has already begun 
and this phase should be completed in 4Q 2014.  Phase II will consist of full 
scale remediation work, finalization of the CAP, monitoring, and abatement 
and is planned to begin in 4Q 2014.  

$375,000 $0
Martee Erichson 

(GS)
City Employee A. G. Wassenaar, Inc 3/2013 1/2016 10%
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NEW

North Park Pump Station Improvements - The North Park Pump Station 
project will include pump replacement, electrical equipment replacement, 
installation of a standby generator and relocation from its current below ground 
vault to within the existing Wandering View Pump Station building to enhance 
access, maintenance, and safety for operations Staff.

Staff is scoping the project internally and has combined it with other pump 
station improvements projects.  Staff will solicit engineering design proposals 
from consultants in June 2014.  

$900,000 $0
Julie Koehler 

(PW&U)
City Employee TBD 1/2014 TBD 0%



Northridge Water Storage Tank #3 - This project includes design and 
construction of a new 3 million gallon water storage tank near the existing 
Northridge Water Tanks.  The project includes water distribution system 
improvements needed to allow sufficient flow of water between the City’s tanks 
and its customers.  The specific areas for water transmission main 
replacement and the alignment of the new water mains will be determined 
during the design phase of the project. 

A pre-design contract with Burns and McDonnell was approved by City 
Council in 2013.  Preliminary design has been completed and a design 
contract with Burns and McDonnell was approved by City Council in January 
2014. The design phase should be completed in 3Q 2014 with construction 
completion anticipated for the 3Q 2015.

$5,800,000 $179,268
Dan Strietelmeier 

(PW&U) 
City Employee Burns and McDonnell 5/2013 7/2015 30% (design)



Northwest Water Treatment Facility (NWTF) Tank Repair and 
Replacement - This project will fund structural repairs to roof supports and a 
re-coating of the tank as part of regular life cycle maintenance.  These repairs 
were identified through inspections performed in 2010 and will improve the 
structural integrity of the tank while extending its operational life. 

Riley Industrial began the construction phase in December 2013.  
Construction is complete and the tank is back on line, allowing operation of 
the Northwest Water Treatment Facility. This account was previously named 
the "Water Tanks Major R&R" but was changed to reflect the current use of 
the account. 

$1,161,376 $722,933
Dan Strietelmeier 

(PW&U)
City Employee

Carollo Engineers, 
Inc.,

Riley Industrial 
Services, Inc.

1/2013 5/2014 100%

NEW

On-Site Sodium Hypochlorite Generation Feasibility/Predesign - This 
project includes studying potential improvements to the water disinfection 
systems at the Semper and Northwest Water Treatment Facilities (WTFs).  
The study will evaluate the feasibility of adding on-site sodium hypochlorite 
generation at either or both of the City's water treatment facilities.  Currently 10-
12% strength sodium hypochlorite is used in the treatment and disinfection of 
water and requires regular deliveries to meet demands.  This engineering 
study will help determine the costs and benefits of producing sodium 
hypochlorite on-site in lieu of purchased deliveries.  The study will incorporate 
a life-cycle cost-benefit analysis and recommendations for future 
improvements at the treatment facilities. 

The project is anticipated to begin 1Q 2015. $150,000 $0
Stephen Grooters 

(PW&U)
City Employee TBD 1/2015 TBD 0%

TO BE 
CLOSED

Pressure Zone 12 Improvements - This project includes installation of 
pressure-reducing valves (PRVs) in the Arrowhead Subdivision.  Correcting 
the high pressure currently experienced in the neighborhood will reduce pipe 
break frequency and help prolong the life of the existing pipeline.   

This project is complete and can be closed. $713,789 $409,104
Dan Strietelmeier 

(PW&U)
City Employee

Burns and 
McDonnell, Northern 

Colorado 
Constructors, Inc.

12/2011 10/2013 100%

NEW

Pressure Zone 3 Expansion - This project is for the design of a new pump 
station, new transmission pipelines and a new elevated water storage tank 
within the water distribution system. The overall intent of this project is to 
improve significant portions of the distribution system to meet the level of 
service experienced elsewhere in the system for adequate water pressure and 
flow.  The project will also provide needed operational storage to meet daily 
demand fluctuations, emergency needs and fire flow.  The Pressure Zone 3 
Improvements project involves work between Pierce Street and Yates Street 
(west/east) and 88th Avenue and the Niver Canal (south/north).  The 
improvements will be sized for buildout demands within the City, including 
anticipated development and redevelopment (including the Westminster 
Center Urban Reinvestment Project).  The improvements relieve water supply 
and storage requirements from other pressure zones in the City's water 
distribution system, thereby increasing levels of service, reliability, and 
redundancy in a relatively larger portion of the City.   

A Request for Proposals for project preliminary design was distributed in 
February 2014 and three proposals were received in March 2014.  A 
recommendation of a consultant to perform preliminary design will be made 
to City Council.

$5,900,000 $0
Dan Strietelmeier 

(PW&U)
City Employee TBD 1/2014 12/2016 0%
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Ranch Creek at 120th Avenue and Federal Boulevard - This project will 
increase the size of the box culvert and also accommodate a pedestrian cell 
component into the design.  Additionally, portions of the upstream and 
downstream sections Ranch Creek channel will be stabilized with this project.  
CDOT has scheduled the widening of 120th Avenue at this location in 2014.  
The Ranch Creek work needs to be done in advance of CDOT's project. 

Design of this project is 75% complete with construction anticipated to begin 
in August 2014 and be complete in November 2015.  The intent of this 
schedule is to have this project completed in proper coordination with the 
120th Avenue and Federal Boulevard Intersection improvement project.  
Adams County Open Space funds were secured in 1Q 2014 to assist with 
this project.

$1,246,000 $0
Dave Loseman 

(CD)
City Employee

Felsburg, Holt & 
Ullevig

2/2013 11/2015
75% (design); 

0% 
(construction)



Raw Water System Improvements (Study) - The purpose of the study is to 
evaluate the current condition of the two raw water pipelines that connect 
Standley Lake with the Semper Water Treatment Facility to develop a cost-
effective approach to repairing, replacing, maintaining or improving these 
important infrastructure components.  This project also includes an analysis of 
the City’s raw water pump station that conveys flows to the water treatment 
facilities during times when Standley Lake water levels are low.  The station is 
nearing the end of its useful life and this project will help determine the most 
cost-effective way to repair, replace, or improve its operations and 
performance. 

This project is scheduled to commence 3Q 2014. $200,000 $0
Stephanie Bleiker 

(PW&U)
City Employee TBD 9/2014 TBD 0%



Raw Water System Infrastructure Master Plan - This project will inventory 
and provide assessments of structures, facilities, and other components of the 
raw water delivery and storage system while identifying vulnerabilities in the 
existing system.  The master plan will also recommend improvements to the 
system.  Some of the items to be included in the assessment are stream by-
pass structures, sampling stations, SCADA software systems and hardware.  

This project is scheduled to commence 3Q 2014.
$325,000 $0

Stephanie Bleiker 
(PW&U)

City Employee
Hatch Mott 
MacDonald

3/2014 TBD 0%

Reclaimed Water Salinity Projects - This project will provide funds to 
implement a management plan to assist reclaimed water customers and City 
Staff is dealing with issues related to salinity in landscaping at reclaimed water 
customer sites.  The project will also fund the implementation of efforts to 
prevent or mitigate the impacts of salinity in reclaimed water.

Many landscape issues that were originally thought to be due to salinity in 
the reclaimed water have been determined to have a variety of other causes. 
Staff will assess existing data to quantify the causes as well as the level of 
salinity in the City's reclaimed water, develop approaches to address these 
variables and work with customers to plan for successful landscapes. Staff 
will perform this assessment upon the completion of the Reclaimed Water 
System Infrastructure Master Plan, which was initiated in the fall of 2013 and 
will determine necessary system improvements. 

$300,000 $198 Sharon Williams 
(PW&U)

City Employee TBD 4/2011 6/2015

100% (irrigation 
pressure at City 

Hall);  30% 
(salinity 

improvements)

Rocky Flats Wildlife Refuge - This project represents funds received from 
Kaiser Hill in 2006 as payment to the City for the Rocky Flats closure.  These 
funds will be utilized for water quality monitoring purposes within and around 
Rocky Flats Wildlife Refuge.

A review of appropriate monitoring systems is in process by Standley Lake 
cities.  No use of City funds has been necessary at this time.  $100,000 $0

Mike Happe 
(PW&U)

City Employee TBD 6/2007 TBD 5%



South Westminster TOD Sewer Utilities - The primary project is the design 
and construction of the Little Dry Creek interceptor sewer relocation between 
Lowell Boulevard and Federal Boulevard and was initiated due to the RTD 
FasTracks project and the Little Dry Creek Park project. As a separate project, 
RTD is coordinating with the City to relocate roughly 2,000 feet of the 
interceptor sewer east of Federal Boulevard.  The City will pay for betterments 
associated with this relocation.  RTD and the City are jointly working on 
acquiring easements in the TOD area for the relocation of sewers around 
Westminster Station.

Construction was substantially completed at the end of 2013.  The project 
will also fund station-area betterments associated with utilities, which will be 
constructed by RTD over the next two years. 

$3,850,000 $2,793,236
Andy Walsh 

(PW&U)

Edge 
Contracting, Inc. 
(construction);

URS 
(construction 
management)

URS 11/2010

2/2014 (City-led 
construction); 

6/2016 
(betterment 

funding)

100% (City-led 
construction); 

0% (betterment 
funding)



South Westminster TOD Storm Sewer (North Plaza/Infrastructure) - This 
project provides funding for stormwater-related needs to meet desirable 
opening day access and operational requirements for Westminster Station as 
generally required by the intergovernmental agreement with the Regional 
Transportation District.  The request will supplement and/or substitute for 
portions of a very basic first phase of work that would meet RTD's minimal 
requirements.    

Planning and design continues for the storm drainage infrastructure that is 
part of the City's commitments to RTD for Westminster Station.  This 
includes water quality enhancement facilities that will serve the larger, transit-
oriented redevelopment area near the station.  

$635,000 $0 John Burke (CD) City Employee TBD 1/2013 1/2016 20% (design)
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Strasburg Natural Resources Farm Projects - This project will fund the 
evaluation and refurbishment/replacement of three wells and pump systems 
that provide water to two pivot irrigation systems at the Farm.  

City Council approved a design/build contract in July 2013. The replacement 
well permits were received in December 2013 and the three new wells were 
drilled and tested in 1Q 2014.  Finalizing the electric service agreement and 
easement with the Intermountain Rural Electric Association was completed 
in March 2014.  The permanent well equipment will be installed in April and 
will be operational in May 2014. 

$407,919 $229,884
Kent Brugler 

(PW&U) 
City Employee

Hemenway 
Groundwater 
Engineering / 

Canfield Drilling 
(Design/Builder) 

8/2012 5/2014 85%



SWTF 2013/2014 Repairs - This account consolidates a number of priority 
repair/replacement projects at the Semper Water Treatment Facility including 
equipment related to the filter backwash return system and chemical injection 
systems, underground piping and systems that transfer water through the 
plant, the disconnection of obsolete piping to prevent the risk of leaks and 
confirmation on the condition and replacement timeline of several underground 
30-40 year old pipes. 

Sub-projects in this account were previously approved by City Council as 
separate projects as part of the 2013/2014 budget.  They have been 
combined into one project to optimize project sequencing, reduce project 
costs and better manage onsite safety and security.  City Council awarded a 
design contract to J&T Consulting, Inc. in August 2013 and the design is 
50% complete.  Design is anticipated to be completed in 3Q 2014, and 
construction is scheduled to be completed in 2Q 2015.

$1,885,000 $75,264
Kent Brugler 

(PW&U)
City Employee J&T Consulting 8/2013

6/2014 (design);
4/2015 

(construction)

50% (design);
0% 

(construction)


SWTF High Service Pump Station Transformer Replacement - This project 
will replace a large transformer at the Semper Water Treatment Facility. 

Council awarded a design contract to Black & Veatch, and design work is 
underway.  Several alternatives are being evaluated for completing this work.

$70,000 $6,039
Kent Brugler 

(PW&U)
City Employee Black and Veatch 8/2013 12/2014

25% (design);
0% 

(construction)



SWTF Process Improvements - This project is to implement an additional 
process in the water treatment process at the Semper Water Treatment 
Facility to improve the sedimentation and filtration processes.  The project will 
also fund a variety of chemical addition process improvements to replace 
aging piping and pump systems. 

Work has focused on chemical system rehabilitation, replacement of aging 
chemical piping, valves and feed pump equipment.  Replacement work is to 
continue throughout 2014.   

$300,000 $134,998
Tom Scribner 

(PWU) City Employee Internal 6/2010 12/2014 85%



Wandering View Pump Station Improvements - The Wandering View Pump 
Station has many components that have reached the end of their useful lives.  
This project involves replacing these components and includes yard piping, 
valves and pump station structures, electrical connections and service 
equipment, and key instrumentation equipment used to safely operate the 
facility.  

Staff is preparing initial project steps and has combined this work with other 
pump station improvement projects.  Staff will solicit engineering design 
proposals from consultants in 3Q 2014.  

$1,342,000 $0
Julie Koehler 

(PW&U)
City Employee TBD 1/2014 TBD 0%

TO BE 
CLOSED

Wandering View Water Tank Repair/Replacement - This project is intended 
to rehabilitate the Wandering View Water Tanks that require significant roof 
repairs to keep these storage tanks operational and within Colorado 
Department of Health and Environment (CDPHE) compliance.

The warranty period for this project is complete and this project can be 
closed.

$3,466,208 $2,756,134
Dan Strietelmeier 

(PW&U)
City Employee

Carollo Engineers, 
Inc.,

Riley Industrial 
Services, Inc.

9/2011 6/2013 100%



Water Quality Lab Equipment - Major Repair/Replacement - A gas 
chromatographer is an instrument used to analyze treated water.  It is used by 
the City to verify drinking water safety and compliance with Colorado 
Department of Public Health and Environment and Safe Drinking Water Act 
requirements.  This project consists of purchasing a new gas chromatographer 
for the Water Quality Lab to replace the existing machine that has reached the 
end of its useful life.  Installation of a new ventilation hood/fan in the room 
containing this equipment is required by building codes and is included as part 
of the project.  

Staff is evaluating options for the purchase of the laboratory equipment. $75,000 $0
Mary Fabisiak 

(PW&U)
City Employee TBD 1/2014 TBD 5%



Zone 4 System Improvements -  This project consists of the design and 
construction of pipeline improvements to provide a redundant source of supply 
to the current Silo pump station located at approximately 90th Avenue and 
Wadsworth Boulevard and internal zone pipe improvements.  The piping 
improvements will increase redundancy in this pressure zone as well as better 
regulate water system pressures to an acceptable standard.  This new pipeline 
was shown to be more cost effective than an additional pump station.                

The project design was completed in May 2013 and Council awarded B T 
Construction the construction contract in September 2013.  Project 
completion is anticipated by the end of 2014.  

$5,987,000 $1,518,975
Kent Brugler 

(PW&U)
City Employee

 ID Modeling, Inc. 
(Pre-Design);

HDR Engineering, 
Inc. (Final Design)
B T Construction 

(Construction)

9/2008 11/2014
100% (design); 

25% 
(construction)
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Zuni Street Water Main Replacement (84th Avenue to 88th Avenue) and 
88th Avenue Water Main Replacement (Federal Boulevard to Zuni Street) -
Staff is coordinating these two waterline replacement projects to streamline 
Staff resources and reduce project costs.  Combining these projects also 
allows the City to complete work at the site more quickly and minimizes 
impacts to citizens and businesses in the area.                                                    

Staff is in the process of selecting a design firm to assist with the 
engineering of the project. $2,400,000 $0

Julie Koehler 
(PW&U)

City Employee TBD 1/2014 TBD 0%
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 SUBJECT:  Solar Garden Subscriptions with Sun Share 

 
PREPARED BY: Thomas Ochtera, Energy and CIP Coordinator 
 
 
Summary Statement 
 
This report is for City Council information only and requires no action by City Council.  The City 
Manager recently executed a contract to purchase electricity produced from two solar photovoltaic 
arrays in Adams and Jefferson Counties.   
 
The two Solar Gardens contracts are for 20 years and include an annual escalator of 2% per year that 
is less than the historic electrical escalation rate of about 3%.  In Jefferson County, the City is buying 
159 KW for Heritage Golf Maintenance (irrigation pumps) and Christopher Fields.  In Adams 
County, the City is buying 97KW for Legacy Ridge Irrigation Pumps and Wolf Run Park.  These are 
expected to offset about 95% of the current grid-power with solar power at these facilities for these 
meters.  The rate of solar power uses is effected by the production of the panels (in winter vs. 
summer) and use of the meters (winter vs. summer). 
 
Background Information 
 
The “Community Solar Gardens Act” was implemented in Colorado in 2012.  A solar garden is a 
solar photovoltaic array with multiple subscribers connected to the utility grid.  The subscribers may 
purchase a portion of the power produced by the array and receive a credit on their electric bill. 
Utility customers within the solar garden’s service area, including residences, businesses, local 
governments, non-profits, and faith-based organizations, can all subscribe to the array, and 5% is 
reserved for low income residents. 
 
Providers of Solar gardens are selected by Xcel Energy toward the fulfillment of their legislated 
obligations for a renewable energy portfolio.  There are two solar garden providers in Jefferson 
County and one in Adams County.  These providers were competitively selected by Xcel Energy in 
an RFP process in 2012 and 2013.  In the last selection process, Sunshare was selected for both 
Adams and Jefferson Counties.   
 
There are two aspects of the City’s Solar Garden subscription.  One is a bill credit from Xcel Energy; 
the other is a payment to the provider, SunShare, for the electricity used during the month that is 
attributable to the array.  The credit comes on the utility bills for subscribed meters and equate to a 
payment from Xcel Energy for purchase of solar power.  Since the solar power is generated by the 
SunShare array, the City pays SunShare directly for the electricity. 
 
Between the two Solar Garden vendors, there are two distinct financing mechanisms.  One is capital-
based, where the City commits to some capital investment (actual or deferred through financing) and 
then hopes to recover that commitment within a twenty year period.  The second model is 
performance-based, where the City only agrees to purchase power generated from the array for the 
contract term.  In the event of any significant change in the program, bill credits, or actual array 
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performance, there is less risk to the City in the performance based model.  Other factors that support 
SunShare as the selected provider include: ability to perform in both counties thereby serving all of 
Westminster; less up-front investment and risk; less debt-service; and long-term partnership with the 
provider, versus a model where the provider has no long term obligations for the functioning of the 
array. 
 
There are numerous variables in a Solar Garden subscription contract.  Some of these include: the 
amount of electricity produced from the array; consumption and rate of consumption of electricity at 
the meters; changes to the bill credit structure; escalation of rates; etc.  This is why the expenditures 
related to the subscription to Solar Gardens are impossible to specify.  While the obligations of this 
contract are expected to be at, or below grid-price parity, there is a chance that bill credit formulas 
may be changed through the Public Utilities Commission to drop below the City’s payments to 
SunShare.  Currently there is no evidence of any significant changes to the bill credit formula. This 
possibility is also the reason the City is currently not subscribing to more meters.  
 
Subscription to Solar Gardens is strictly administrative.  There is no physical connection of solar 
panels to the facilities which are “subscribed.”  The electricity purchased is instead credited to the 
utility bill by Xcel Energy for the subscribed meter at a rate, which is approximately 75% of the retail 
price for the electricity.  
    
This credit is then offset by the per kilowatt purchase price paid to SunShare, which is a few cents 
below the expected bill credit.  Bill credits will reduce the utility bill significantly.  The cost to 
SunShare for the purchase of solar electricity is expected to be less than the bill credits from Xcel 
Energy.  This results in net savings from the first day of operation.  
 
The four meters selected represent the two meters, in each county, with the highest blended rate 
(kilowatts and Demand charges) as well as the highest use.  This will maximize the bill credits from 
Xcel. 
 
The construction of two arrays are expected to begin in late summer and energized before the end of 
2014.  None of the property used for these arrays are located in the City of Westminster. 
 
Due to the duration of the contract period (20 years) and numerous variables in production and 
electrical rates, it is impossible to determine an exact amount of expenditures per year paid to 
SunShare.  For the foreseeable future, the expenditures will come from the current utility operating 
budget.   
 
The City Manager has recently executed a contract to purchase electricity produced from two solar 
photovoltaic arrays in Adams and Jefferson Counties to help meet Council’s Strategic Plan goal of a 
Beautiful, Desirable, and Environmentally Responsible City. 
 
Respectfully submitted, 
 
 
 
Stephen P. Smithers 
Acting City Manager 
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